DAAC/ECS STATUS Table for May 13, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Product Generation Development & Testing will be on hold for the
majority of this week to allow the S’Cool Project achieve its goal.
Both Product Generation & S’Cool reside on the same machine.
The Executive Branch of our Government will be interacting with
S’Cool this Wednesday, May 13th.

SSI&T

Completed CODINE and operational testing of CLOUDS.
Completed CODINE and operational testing of GGEO.

Completed CODINE and operational testing of TISA_GRID (new
delivery expected this week per e-mail from Nichele).

CODINE and operational testing of TISA Averaging are in progress

CERES SSI&T Procedures Document sent to CERES DMT for revi
comments due May 21.

Production

Completed Production of April 1998 completed through Instrument
(Edition1) and ERBElike Daily and Monthly (ValidationR2).
Production of May 1998 in progress for Instrument (Edition1) and
ERBElIlike Daily (ValR2-QC).

Production of January 1998 for Clouds (ValidationR2) began; comp
days 1-5.

Production of January 1998 for Inversion (ValidationR2) will begin t
week.

Future Plans: Move GGEO and SARB to production as soon as po
(hopefully by 5/14) followed by TISA Gridding and TISA Averaging.

Other

None

Version 2.0

HW/SW
Installations

PDPS Production Rule Patch scheduled for Release to the DAACs 0
15.

Other

Began informal SSI&T activities (remote access) on Version 2 with

MISR team.
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/12/98)

Run test

Production

Date Files Compile cases with Run test Operational Volume Delivery
Subsystem | available for | and link with . cases using . placed Comments
testing SCF toolkit SCF tO.OIK't Codine Testing Stress under CM
cmd line Test
1.0 06/26/97 07/02/97 07/03/97 07/03/97 07/01/97
08/27/97 08/28/97 08/28/97 08/30/97 08/30/97 08/28/97
10/24/97 10/27/97 10/28/97 10/30/97 10/27/97
01/23/98 01/26/98 01/27/98 01/27/98 01/26/98
02/20/98 02/24/98 02/24/98 02/24/98 02/24/98 HDF read routines &
updated scripts
03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 03/17/98
20&3.0 06/16/97 06/19/97 06/23/97 07/02/97 07/17/97 06/23/97
12/17/97 12/19/97 12/19/97 12/22/97 12/18/97
02/24/98 02/26/98 02/27/98 02/25/98
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 Updated source codes
03/09/98 03/09/98 03/09/98 Updated gif routines
03/24/98 03/24/98* 03/24/98* 03/25/98 03/25, 04/01 03/24/98* *Done by CERES CM
4.1-4.4 08/15/97 08/21/97 08/25/97 08/26/97 08/26/97 08/19/97
11/14/97 12/02/97 12/02/97 12/03/97 11/18/97
02/02/98 02/06/98 02/17/98 02/17/98 02/05/98
02/20/98 02/20/98 Script files
02/24/98 02/24/98 Script files
03/12/98 02/12/98 Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98
45-4.6 08/22/97 08/30/97 09/02/97 09/03/97 09/17/97 08/28/97
12/04/97 12/11/97 12/12/97 12/16/97 12/09/97
02/12/98 02/19/98 02/20/98 02/20/98 02/18/98
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98
45-4.6 08/22/97 08/30/97 09/02/97 09/03/97 09/17/97 08/28/97
12/04/97 12/11/97 12/12/97 12/16/97 12/09/97
02/12/98 02/19/98 02/20/98 02/20/98 02/18/98
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 04/08/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/12/98)

. . Run test Production .
Date Files Compile . Run test . Delivery
. : ; cases with . Operational Volume
Subsystem | available for | and link with : cases using . placed Comments
. . SCF toolkit . Testing Stress
testing SCF toolkit . Codine under CM
cmd line Test
5.0 09/11/97 09/16/97 09/16/97 09/17/97 10/30/97 09/15/97
11/28/97 12/05/97 12/08/97 12/08/97 12/05/97
02/12/98 02/23/98 02/24/98 02/24/98 02/23/98
03/23/98 03/23/98 Script files
04/06/98 04/07/98 04/08/98 04/08/98 04/22/98 04/07/98
6.0/9.0 01/09/98 01/14/98 01/16/98 01/17/98 01/13/98
03/06/98 03/09/98 03/09/98 03/10/98 03/09/98
05/04/98 05/05/98 05/05/98 05/06/98 05/06/98
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98
7.1/8.0/10.0 | 01/20/98
03/09/98 03/10/98 03/10/98 03/11/98 03/10/89
05/08/98 05/08/98 05/08/98
11.0 08/01/97 08/07/97 08/07/97 08/08/97 08/05/97
10/10/97 10/16/97 10/16/97 10/17/97 10/14/97
02/27/98 03/04/98 03/04/98 03/04/98 03/04/98
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98
12.0 08/01/97 08/05/97 08/06/97 08/08/97 08/08/97 08/06/97
12/12/97 12/29/97 12/30/97 12/30/97 12/22/97
01/23/98 02/03/98 02/03/98 02/03/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/12/98)

. . Run test Production .
Date file Compile . Run test . Delivery
) : : cases with . Operational Volume
Subsystem | available for | and link with . cases using . placed Comments
. . SCF toolkit . Testing Stress
testing SCF toolkit . Codine under CM
cmd line Test
CERESIib 06/17/97 06/18/97 06/18/97 N/A N/A N/A 06/23/97
08/01/97+ 08/05/97 08/05/97 N/A N/A N/A 08/05/97 +Delivery for SS 11
10/03/97* 10/07/97 10/07/97 N/A N/A N/A 10/07/97 * Delivery for TK5.2
10/31/97- 11/06/97 11/06/97 N/A N/A N/A 11/04/97 - Delivery for SSF
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 4/1/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

Time, sec Block 1/0 Mem- | Disk Storage, MB | Runs
SS PGE Compiler | Date ory, per
Wall User | Sys In Out MB In Int | Arch | Mnth
1.0 | Instrument Ada 02/02 | 18745 | 18236 | 179 | 68689 | 9913 309 | 210 | 887 | 992 31
2.0 | Daily TOA Inversion SGIF90 | 03/11 | 1626 | 1080 | 274 | 36934 38 71| 278 0| 482 31
3.0 | Monthly Averaging SGIF90 | 03/11 214 162 | 41| 2029, 184 16 | 119 0 75 1
4.1-3 | Cloud Retrieval SGIF90 | 03/24 | 4082 3939 | 42| 4547 7 416 | 313 | 757 | 168 | 744
4.4 | Footprint Convolution | SGIF90 | 03/24 | 2451 | 2345 | 22| 8740 4 416 | 793 0| 200 | 744
4.5-6 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 | 107 | 3268 8 4| 214 0| 200 | 744
5.0 | Instantaneous SARB
7.2 | Synoptic SARB
12.0 | MOA Regridding NAG 32 | 02/06 | 1737 | 1666 | 38 | 36102 30 45 | 43 0| 320 31
6.0 | Atmospheric Gridding
6.1 | Sort SFW Files
9.1 | Post-process MOA
9.2 | Surface Gridding
9.3 | Sort SFC Files
11.0 | Grid Geostationary
11.1 | Sort GGEO
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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