DAAC/ECS STATUS Table for May 27, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

Automated DPREP is almost in parallel testing on bartok; the produ
machine. Last minute issues are being ironed out.

Automation of Instrument PGE 1.1P1 is currently in the testing phas

SSI&T

Expecting new TISA Gridding and ERBElIike deliveries this week.
Completed Operational Testing of Instaneous SARB.
Completed Codine Testing of TISA Averaging.

Production

Completed current processing in May for Instrument (Edition1) and
ERBElike (ValR2-QC).

Completed processing for Clouds (ValidationR2) for January 1-8, 1
and special requested validation days/hours of January and Februar
Completed processing for Inversion (ValidationR2) for January 1-6,

and special requested validation days/hours of January and Februar

Completed MOA processing for February 1998.

Promoted GGEO to production and ran the GOES-8 data for Janua
1998. Working on processing GEOS-9 and METEOSAT.

Promoted Instanteous SARB (ValidationR2) to production and bega
run days Jan. 1-6, 1998.

Other

None

Version 2.0

HW/SW
Installations

The PDPS Production Rules Patch for ECS Version 2.0 Drop 4 is inf
progress.

Other

ECS requested sample .met file to make sure there were no metad
discrepancies that would prevent ECS from archiving and distributir
CERES data. Maria okayed the request and a sample BDS .met filé¢
SSIT was sent to Landover.
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/26/98)

. . Run test Production .
Date Files Compile . Run test . Delivery
. : : cases with . Operational Volume
Subsystem | available for | and link with . cases using . placed Comments
testing SCF toolkit SCF tO.OIK't Codine Testing Stress under CM
cmd line Test

1.0 06/26/97 07/02/97 07/03/97 07/03/97 07/01/97
08/27/97 08/28/97 08/28/97 08/30/97 08/30/97 08/28/97
10/24/97 10/27/97 10/28/97 10/30/97 10/27/97
01/23/98 01/26/98 01/27/98 01/27/98 01/26/98
02/20/98 02/24/98 02/24/98 02/24/98 02/24/98 HDF read routines &

updated scripts

03/17/98 03/17/98 03/17/98 03/18/98 03/18/98 03/17/98

2.0&3.0 06/16/97 06/19/97 06/23/97 07/02/97 07/17/97 06/23/97
12/17/97 12/19/97 12/19/97 12/22/97 12/18/97
02/24/98 02/26/98 02/27/98 02/25/98
03/02/98 03/05/98 03/06/98 03/06/98 03/05/98 Updated source codes
03/09/98 03/09/98 03/09/98 Updated gif routines
03/24/98 03/24/98 03/24/98 03/25/98 03/25, 04/01 03/24/98*

4.1-4.4 08/15/97 08/21/97 08/25/97 08/26/97 08/26/97 08/19/97
11/14/97 12/02/97 12/02/97 12/03/97 11/18/97
02/02/98 02/06/98 02/17/98 02/17/98 02/05/98
02/20/98 02/20/98 Script files
02/24/98 02/24/98 Script files
03/12/98 02/12/98 Script files
04/01/98 04/01/98 04/01/98 04/02/98 04/10/98 04/01/98
04/21/98 04/24/98 04/29/98 04/29/98 04/29/98 05/20/98

4.5-4.6 08/22/97 08/30/97 09/02/97 09/03/97 09/17/97 08/28/97
12/04/97 12/11/97 12/12/97 12/16/97 12/09/97
02/12/98 02/19/98 02/20/98 02/20/98 02/18/98
04/08/98 04/08/98 04/08/98 04/13/98 04/14/98 05/26/98

5.0 09/11/97 09/16/97 09/16/97 09/17/97 10/30/97 09/15/97
11/28/97 12/05/97 12/08/97 12/08/97 12/05/97
02/12/98 02/23/98 02/24/98 02/24/98 02/23/98
03/23/98 03/23/98 Script files
04/06/98 04/07/98 04/08/98 04/08/98 04/07/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/26/98)

. . Run test Production .
Date Files Compile . Run test . Delivery
. : : cases with . Operational Volume
Subsystem | available for | and link with it | c@ses using Testin Stress placed Comments
testing SCF toolkit SCFtO.O : Codine 9 under CM
cmd line Test
5.0 09/11/97 09/16/97 09/16/97 09/17/97 10/30/97 09/15/97
11/28/97 12/05/97 12/08/97 12/08/97 12/05/97
02/12/98 02/23/98 02/24/98 02/24/98 02/23/98
03/23/98 03/23/98 Script files
04/06/98 04/07/98 04/08/98 04/08/98 05/21/98 04/07/98 Needed real data to com-
plete operational testing.
6.0/9.0 01/09/98 01/14/98 01/16/98 01/17/98 01/13/98
03/06/98 03/09/98 03/09/98 03/10/98 03/09/98
05/04/98 05/05/98 05/05/98 05/06/98 05/06/98 Testing stopped due to
expected redelivery.
05/26/98 New software available.
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98
7.1/8.0/10.0 | 01/20/98
03/09/98 03/10/98 03/10/98 03/11/98 03/10/89
05/08/98 05/08/98 05/08/98 05/12/98 Operational testing on hold
for redelivery of SS 6/9.
11.0 08/01/97 08/07/97 08/07/97 08/08/97 08/05/97
10/10/97 10/16/97 10/16/97 10/17/97 10/14/97
02/27/98 03/04/98 03/04/98 03/04/98 03/04/98
04/24/98 04/24/98 04/24/98 04/29/98 04/29/98 Subsystem being retested
with GOES-9 data.
12.0 08/01/97 08/05/97 08/06/97 08/08/97 08/08/97 08/06/97
12/12/97 12/29/97 12/30/97 12/30/97 12/22/97
01/23/98 02/03/98 02/03/98 02/03/98 01/26/98
03/06/98 03/10/98 03/10/98 03/10/98 03/10/98
04/07/98 04/09/98 04/09/98 04/10/98 04/13/98 05/18/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (05/26/98)

. . Run test Production .
Date file Compile . Run test . Delivery
) : : cases with . Operational Volume
Subsystem | available for | and link with . cases using . placed Comments
. . SCF toolkit . Testing Stress
testing SCF toolkit . Codine under CM
cmd line Test
CERESIib 06/17/97 06/18/97 06/18/97 N/A N/A N/A 06/23/97
08/01/97+ 08/05/97 08/05/97 N/A N/A N/A 08/05/97 +Delivery for SS 11
10/03/97* 10/07/97 10/07/97 N/A N/A N/A 10/07/97 * Delivery for TK5.2
10/31/97- 11/06/97 11/06/97 N/A N/A N/A 11/04/97 - Delivery for SSF
12/04/97 12/09/97 12/09/97 N/A N/A N/A 12/09/97
12/23/97 01/09/98 01/09/98 N/A N/A N/A 01/02/98
01/20/98 01/23/98 01/23/98 N/A N/A N/A 01/22/98 - With Toolkit 5.2.1
02/13/98 02/17/98 02/17/98 N/A N/A N/A 02/17/98
03/06/98 03/09/98 03/09/98 N/A N/A N/A 03/09/98 Done by CERES CM
03/23/98 03/23/98 03/23/98 N/A N/A N/A 03/23/98 Done by CERES CM
04/21/98 04/21/98 04/21/98 N/A N/A N/A 05/04/98 Done by CERES CM
05/01/98 05/01/98 05/01/98 N/A N/A N/A 05/12/98 Done by CERES CM
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CERES Post-Launch DAAC Production Measurements - 4/1/98

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 TRMM data

Time, sec Block 1/0 Mem- | Disk Storage, MB | Runs
SS PGE Compiler | Date ory, per
Wall User | Sys In Out MB In Int | Arch | Mnth
1.0 | Instrument Ada 02/02 | 18745 | 18236 | 179 | 68689 | 9913 309 | 210 | 887 | 992 31
2.0 | Daily TOA Inversion SGIF90 | 03/11 | 1626 | 1080 | 274 | 36934 38 71| 278 0| 482 31
3.0 | Monthly Averaging SGIF90 | 03/11 214 162 | 41| 2029, 184 16 | 119 0 75 1
4.1-3 | Cloud Retrieval SGIF90 | 03/24 | 4082 3939 | 42| 4547 7 416 | 313 | 757 | 168 | 744
4.4 | Footprint Convolution | SGIF90 | 03/24 | 2451 | 2345 | 22| 8740 4 416 | 793 0| 200 | 744
4.5-6 | TOA/Surface Fluxes SGIF90 | 03/25 145 33 | 107 | 3268 8 4| 214 0| 200 | 744
5.0 | Instantaneous SARB
7.2 | Synoptic SARB
12.0 | MOA Regridding NAG 32 | 02/06 | 1737 | 1666 | 38 | 36102 30 45 | 43 0| 320 31
6.0 | Atmospheric Gridding
6.1 | Sort SFW Files
9.1 | Post-process MOA
9.2 | Surface Gridding
9.3 | Sort SFC Files
11.0 | Grid Geostationary
11.1 | Sort GGEO
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
10.0 | TOA/SRB Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some

PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.
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