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Problems/Comments

o support

Clouds 241 will be
redelivered to fix a problem
reading ECMWF MOA
data.

TISA Gridding is being
delivered to fix a problem
reading ECMWF-GEOS3
data.

SARB is on hold until it is
redelivered.
ASDC Status                                                   1                                                              Monday, Apri

ASDC/ECS STATUS Table for April 25, 2001

Release DESCRIPTION Status

LaTIS Production
Development

Promoted Version 5.4 of the apgs software. This version includes code t
processing of CER4.1-4.1P1, SCCR 241.

APGS SS3, SCCR 236 is ready for promotion.

SSI&T The following deliveries have been promoted:
     CERESlib 257
     TISA Averaging 238

The following deliveries are being tested:
     GGEO 247
     Regrid MOA 254

The following deliveries are on hold:
     Clouds 241
     SARB 246
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LaTIS
(cont.)

Production CERES processing continued as planned during the week.  Processin
TISA Gridding subsystem for the period January - August 1998 was com
Eight months of SFC data were made available via the LATIS web orde
the science team visibility level.  The remaining month of  data (March
cannot be processed until new code is received to handle DAO/GEOS
data.

New Data Assimilation Office (DAO) data from GSFC were ingested a
archived for July 1998. The file names are not consistent with the file nam
January 1998 that were ingested a couple of weeks ago.

MODIS data from Nov. 10, 2000 are being staged to an on-line disk in pre
for Clouds processing.

MODIS data deliveries from GSFC to ASDC overwhelmed the LaRCnet
firewall this week resulting in a cutoff of MODIS input. With a peak of 1
of  MODIS data being transmitted by  GSFC per day, the LaRCnet sec
infrastructure was unable to handle this load and caused a significant 
data at GSFC.  This backup caused production problems at GSFC and
termination of regular subscription deliveries of MODIS data to LaRC.

Other
Version 2.0 Langley DAAC Product Distribution System (PDS) H/W being set up th

Training will be in early May. It will provide enhanced physical media
distribution capability including DVD and DLT’s as an integrated distrib
system.

Langley DAAC User Working Group met on April 18-19. Members repor
  * the upcoming NRC Review for all  earth and space sciences data a
     DAAC’s,
* ESDIS decision on the requested long term hardware increases for Te

  * request for an inventory of tools, services, code available to EOSDI
    manipulate data

Release DESCRIPTION Status
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CCCode/Comments

ion1
ion1

ha/
ion1
on1/
ha
on1/
ha

ion1

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013

ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
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Status of CERES SSIT at the LaRC ASDC (04/25/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

Edit
Edit

Alp
Edit
Editi

Alp
Editi

Alp

Edit

Edit

Edit

2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit
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tionR3

tionR4

tionR4
tionR4

R5

ion1

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities

tionR3
tionR3

tionR4
ion1
ion1
ion1

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009

alidationR3

tionR3
tionR4
tionR4
tionR5

tionR5

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011

lidationR1 Not promoted

ction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

Valida

Valida

Valida
Valida

Val

Edit

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

Valida
Valida

Valida
Edit
Edit
Edit

5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 V

6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

03/11/99
07/02/99
09/17/99
03/02/01

N/A

03/15/99
07/06/99
09/21/99
03/05/01

N/A

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

Valida
Valida
Valida
Valida

Valida

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

Status of CERES SSIT at the LaRC ASDC (04/25/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3
tionR4
tionR4
tionR5

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010

posite
posite

posite

Redelivery for problems
found at DAAC.
009010

O-
S2

O-
S2
WF

WF-
S2

e as
ove
WF-
S2

WF-
S2

WF-
S3

WF-
S3

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.

ction
tegy

CCCode/Comments
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7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

03/19/99
07/06/99
09/24/99
03/13/01

04/01/99
07/12/99
10/01/99
03/13/01

04/02/99
07/14/99
10/13/99
03/19/01

04/08/99
07/14/99
10/20/99
03/29/01

04/08/99
08/16/99
11/05/99
04/11/01

04/09/99

11/08/99
04/16/01

Valida
Valida
Valida
Valida

11.0 02/22/99
09/21/99

11/14/99

02/23/99
09/21/99

11/19/99

02/25/99
09/24/99

11/19/99

03/01/99
09/27/99

11/22/99

03/02/99
10/20/99

12/07/99

03/03/99
10/22/99

12/08/99

03/05/99
11/03/99

12/13/99

Com
Com

Com

12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

DA
GEO

DA
GEO
ECM

ECM
GEO
sam
ab

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

Status of CERES SSIT at the LaRC ASDC (04/25/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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A
A
A
A
A
A
A
A
A
A
A
A
A
A
A

SCCR223
SCCR233
SCCR245
SCCR250
SCCR257

ction
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
N/A
N/A
N/A
N/A

04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/??/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01

N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/

Status of CERES SSIT at the LaRC ASDC (04/25/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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 04/25/2001

ly) TRMM data.

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

32
318

105
864

864
0

886
276

31
31

57
518

5
5

65
277
284
284

0
0
0
0

1
960

4
4

1
31

1
1

42 118 0 130 1

4
4
4
4

76
812
115
517

11
966
611

3951

0
757

0
0

5
553
150
334

31
744

31
1

4
4

15 552
186

0
0

421
183

744
744

24

172

193

166

0

0

190

175

744
744

31

114
059
428
392
229
008
264

6140
3720
3492

10059
6373
2062
2033

5
0
0
0
0
0
0

0
3492
3490
5949

211
2036
1975

744
1
1
1

744
1
1
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CERES TRMM Post-Launch ASDC Production Measurements -

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hr

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

05/03/99
05/03/99

19802
1011

17525
72

197
15

22551
1989

6637
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
04/05/00
04/06/00
04/06/00

80
1367

160
157

69
983
154
153

6
331

4
4

735
4642
4452
4736

1
26
72
71

3.0 Monthly (3.1P1) SGIF90 04/06/00 305 202 88 2174 149

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
11/25/00
11/25/00
12/06/00

3
9538

162
304

1
8324

122
47

0
123

22
59

38
27064

1665
7703

1
22

3
3

.5-4.6

.5-4.6
TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGI7.2
SGI7.2

11/25/00
07/28/99

275
79

231
76

35 3526 48

5.0
5.0
7.2
12.0

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90

SGI7.2

11/03/99

11/01/00

8057

725

8021

715

36

6 720 5

6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

11/08/99
11/10/99
11/11/99
03/22/01
04/04/01
04/06/01
04/06/01

412
6325

11745
15789

669
2808
4446

351
6003

11410
15170

473
2559
4338

40
244
282
419
112
198

92

7715
39375
21715
79705

4812
26682

1541

1
155

20
4
0

150
12

1

1
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32
29
27
25

509

2125
2740
1272
1180

731

188
135
190
190

0

0
0
0
0

571

1
1
1
1
1

62

634

9669

8343

0

0

1094
4

2578

1

1

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
ASDC Status                                                   8                                                              Monday, Apri

11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid GMS       (11.1P4)
Grid Meteosat (11.1P3)
 Sort GGEO (11.2P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

11/03/99
11/02/99
11/02/99
11/02/99
11/03/99

55329
39720
44455
48934
15033

55068
39513
44215
48626
14340

43
48
31
30

648

34954
40841
19278
19215

9565

2
2
2
2

9123

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

11/05/99

9920

12711

9261

10365

617

293

95438

118024

46

7

System Total

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out
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ts - 04/25/2001

TRMM and Terra data.

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
37
68

283
302
303

438
290
288
770

1010
888

735
792
792

0
0
0

888
1276
1200

245
275
276

31
31
31
31
31
31

55
440
492
494

5
5
5
5
5
5

79
1

276
277

1
280
284

1
277
276

0
0
0
0
0
0
0
0
0
0

1
865
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

38
71
71
71
71
71
71

108
340
344
245
167
168
290

0
0
0
0
0
0
0

192
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

05/22/00
11/14/00
11/14/00
05/23/00
11/15/00
11/15/00

19896
N/A
N/A
233
N/A
N/A

19387
11305
11195

63
76
78

333
237
235

16
10
10

63864
36033
36042
13748

1564
1403

5387
2064
2366

2
2
3

2.0 Snow Map Gen. (2.1P1)
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