ASDC/ECS STATUS Table for August 29, 2001

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

Final testing of APGS Tisa Grid, PGE’s 9.1P1, 9.2P1, 9.3P1, 9.4P1

Began development of APGS Inversion, PGE’s 4.5-6.1P1, 4.5-6.2P1, 4.5-

SSI&T TISA Averaging SCCR 276 has been promoted.

Instrument SCCR 285 has been promoted.

CERESIib SCCR 289 has been promoted.

TISA Gridding SCCR 288 is ready to be promoted.
Production Completed Instrument Edition1 processing for 01/01-present.

Completed ERBELike Edition1 processing for 01/01/01-7/31/01 and Editig
QC for 8/1/01-present.

Completed Clouds/Inversion Betal-overARM for 11/2000-5/2001.
Completed Clouds/Inversion Betal for 3/1/2001-3/22/2001.
Completed MOA processing for July 2001.

Granules for CER_BDS_Terra-FM1_Edition1_ 020015 and
CER_BDS_Terra-FM2_Edition1_020015 for 01/01/2001 - 08/21/2001
are available via the ASDC/LATIS web order tools.

Granules for CER_ES8_ Terra-FM1_Edition1 021017 and
CER_ES8_Terra-FM2_Edition1 021017 for 01/01/2001 - 07/31/2001 are
avialable via the ASDC/LATIS web order tools.

Granules for the following data sets are visible via the
ASDC/LATIS web order tools for 1/01-7/01.
CER_ES4_Terra-FM1_Edition1_019017
CER_ES4_Terra-FM2_Edition1_019017

CER_ES9 Terra-FM1_Edition1_019017

CER_ES9 Terra-FM2_Edition1_019017

CER_ES4 FM1+FM2_Editionl 019017

CER_ES9 FM1+FM2_Editionl 019017

(Continued on next pag
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Release DESCRIPTION Status Problems/Comments
LATIS Production Aqua MOSS-4: Aqua MOSS-4:
(cont.) Successfully ingested Aqua DPREP for DOY's 349-353, 2000.
' Successfully ingested and processed S/C data on LATIS for DOY's 199, 20( Could not process DOY
2001 using simulated attitude/ephemeris data. 349-353, 2000, since no L
Successfully ingested S/C data on LATIS for DOY's 306-308 2000. data was received for these
No data were distributed. dates.
Could not process DOY
306-308, 2000 because the
header showed that these
data are in segmented
packets. Consequently, the
subsystem skips all the
packets and ends with a fatal
error. The cause of the
segmented packets is
unknown to LATIS/
CERES. It was later
discovered that these data
were sentto LATIS in erron.
User Services
Other
Version 2.0 An SDP TK fix on the utcpole update problem is expected soon as a patch
Data Access Working Group (DAWG) began discussing issues for Terra d
availability, current access problems, existing tools for users and planned
solutions. Group meets bi-weekly in a telecon.
Langley DAAC staff, CERES and MISR will make presentations on existin
datasets and new tools during the upcoming HDF and HDF-EOS Worksh
(September 19-21 in Champaign IL).
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SSI&T Report for July 2001

Subsystem SCCR CC# Status Ela_spsed Promoted | # Problem Comments
Time Date Reports
SARB 267 CC5 = 008007 Promoted 7 days 07/05/200a
at 3:00 pm
CERESIib 279 CClib =39 Promoted approx. 1| 07/17/2001 | O
day at 5:20 pm
Inversion 277 CC4_5=015012 | Promoted 7 days 07/30/2001 0
CC4_7 =014012 at 10:00 am
CERESIib 282 CClib =40 Promoted approx. 1| 08/03/2001 | O
day at 8:00 am
Clouds 273 CC4_0=019015 | Promoted 2 days 08/03/2001 1 Problem
CC4_1=019015 at 10:45 am with Clouds
CC4_2=019015 metadata
CC4_3 =019015 will be fixed
Instrument | 272 CC1=019014 Promted 4 days 08/06/2001 1 (post pro- | Will be
CC1_2=019014 at 8:45 pm | motion) fixed with
redelivery
of Instru-
ment
ERBElike 271 CC2_1=020017 | Promoted 7 days 08/06/2001 1
CC2=021017 at 3:30 pm
CC3 =019017
CC3_2=019017
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Status of CERES SSIT at the LaRC ASDC (8/29/2001)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl

08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra

10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted

11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-

Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1l/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95

compiler

08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011

10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012

03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013

07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014

08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2=020015
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Status of CERES SSIT at the LaRC ASDC (8/29/2001)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
20&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.

10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery

12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010

01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011

02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012

03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.

03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013

08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014

10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_ 1=
018015/ CC2 = 019015/
CC3 & CC3 _2=017015

03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016

07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=020011
CC2=021017,CC3=019101
CC3_2=019017
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Status of CERES SSIT at the LaRC ASDC (8/29/2001)

o)

)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241,CC4_0,CC4_1
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4_5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 | Edition2-QC | SCCR 269, CC4_5 =
014011, CC4_7 = 014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4_5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 =014012
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Status of CERES SSIT at the LaRC ASDC (8/29/2001)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
5.0-52P1 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4
06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9_1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9_1, CC9=011013
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
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Status of CERES SSIT at the LaRC ASDC (8/29/2001)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 =01401¢
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
ASDC Status 8 sday;TAagust 28, 2001



Status of CERES SSIT at the LaRC ASDC (8/29/2001)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line

CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A
06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A
09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A
11/06/99 11/06/99 11/06/99 N/A N/A N/A 11/29/99 N/A
12/17/99 12/17/99 12/17/99 N/A N/A N/A 02/15/00 N/A
02/08/00 02/10/00 02/11/00 N/A N/A N/A 02/??/00 N/A
02/23/00 02/23/00 02/23/00 N/A N/A N/A 03/21/00 N/A
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
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CERES TRMM Post-Launch ASDC Production Measurements - 08/29/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem | Disk Storage, MB | Run
SS PGE Compiler Date i It)/lert
Wall User | Sys In Out ory, In Int | Arch n
MB h
1.0 Instrument (1.1P1) Ada 05/03/99 | 19802 | 17525 | 197 & 22551 | 6637 32 105 | 864 | 886 31
Instrument (1.2P1) Ada 05/03/99 | 1011 72 15 1989 2| 318 864 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1
Daily (2.2P1) SGIF90 | 04/05/00 | 1367 983 | 331 4642 26 | 518 277 0| 960 31
Overlap (2.3P1) SGIF90 | 04/06/00 160 154 4 4452 72 5 284 0 4 1
Overlap (2.3P2) SGIF90 | 04/06/00 157 153 4 4736 71 5 284 0 4 1
3.0 Monthly (3.1P1) SGIF90 | 04/06/00 305 202 88 2174 149 42 118 0| 130 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 06/20/01 | 9387 | 8571 83| 28508 538 | 535 566 | 212 | 425 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 06/20/01 180 111 22 1879 4| 120 611 0| 150 31
4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 12/06/00 304 47 59 7703 3| 517 | 3951 0| 334 1
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 06/21/01 | 1307 346 90 9822 | 6089 251 555 0| 299 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 06/22/01 | 15188 | 3908 | 1091 | 132537 | 21977 7| 4997 0 | 1080 31
4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/04/01 374 333 36 3338 2] 250 294 0| 552 744
5.0 Inst. SARB (5.0P1 SGIF90 | 07/10/01 214 209 2 75 0 47 541 0 11 1
5.1 Inst. SARB (5.1P1) SGIF90 | 07/11/01 | 15132 | 12096 | 142 | 11498 | 8635 | 379 | 1068 0| 424 | 744
5.2 Inst. SARB (5.2P1) SGIF90 | 07/07/01 9104 1221 | 871 | 102004 1 4| 7244 0 7 31
12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31
MOA (12.1P1) - n32bit
ASDC Status 10 esdayTAugust 28, 2001




Time, sec Block I/O Mem | Disk Storage, MB Run
SS PGE Compiler Date i per
Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) = SGI7.2 | 11/08/99 412 351 40 7715 1| 114 | 6140 5 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 11/10/99 | 6325 | 6003 | 244 | 39375 155 | 1059 | 3720 0 | 3492 1
6.0 FSW HDF (6.3P1) SGI7.2 | 11/11/99 | 11745 | 11410 | 282 | 21715 20 | 428 | 3492 0 | 3490 1
9.0 Post MOA (9.1P1) SGI7.2 | 03/22/01 | 15789 | 15170 | 419 | 79705 4| 392 | 10059 0 | 5949 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/04/01 669 473 | 112 4812 0 229 | 6373 0| 211 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/06/01 | 2808 | 2559 | 198 | 26682 150 | 1008 | 2062 0 | 2036 1
9.0 SFC HDF (9.4P1) SGI7.2 04/06/01 | 4446 | 4338 92 1541 12| 264 | 2033 0| 1975 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 04/30/01 | 174301 | 172560 | 582 | 104170 6| 398 | 7930 | 559 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 04/30/01 | 140703 | 139394 | 465 | 96823 4| 385| 8403|433 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 04/30/01 | 186877 | 184130 | 1276 | 75505 8| 390 | 7371|587 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 04/30/01 | 144416 | 142277 | 1144 | 95336 3| 376 | 7334|597 0 1
11.0 Sort GGEO (11.2P1) SGI7.2 05/03/01 | 19157 | 13779 | 5226 | 37578 @ 9926 19 | 3916 0| 1775 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 | 9669 0| 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 05/03/01 385 110 77 1262 7 175 16115 0| 2781 1

System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 08/29/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 05/22/00 | 19896 | 19387 | 333 | 63864 5387 30| 438 735 888 31
Instrument (1.1P3)- FM1 Ada 11/14/00 N/A | 11305 | 237 | 36033 | 2064 37| 290 792 1276 31
Instrument (1.1P3)- FM2 Ada 11/14/00 N/A | 11195 | 235 | 36042 | 2366 68 | 288 | 792 | 1200 31
Instrument (1.2P1)- PFM Ada 05/23/00 233 63 16 | 13748 2| 283 | 770 0| 245 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303| 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/02/00 | 1240 733 | 237 3978 30 | 440 1 0| 865 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 09/04/00 95 89 2 2640 71 5 1 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 09/04/00 153 145 4 4358 72 5 1 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 09/04/00 323 221 90 2228 103 38| 108 0| 192 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 12/08/00 188 133 39 1906 47 71| 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 12/08/00 199 134 39 2818 76 71| 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 12/08/00 265 219 43 42 35 71| 290 0| 528 1
PFM+FM1+FM2
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2
ASDC Status 1 esdayJAugust 28, 2001




Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) I\F;Iert
Wall User | Sys In out | o In Int | Arch n
MB h
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2
5.0 Inst. SARB (5.1P1) SGIF90
5.0 Inst. SARB (5.2P1) SGIF90
7.2 Synoptic SARB
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 W 1047 | 1033 9 386 5| 198 | 858 0| 175 31
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