
ust 13, 2001

Problems/Comments

s SCCR

1. Plans

art of
 attitude

tabase.

The Aqua data for 11/00
cannot be processed, the
header shows that this data
is in segmented packets. We
do not process segmented
packets, so the subsystem
skips all the packets and
ends with a fatal error. This
data cannot be processed by
the existing production
software, or by the newly
delivered software.
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ASDC/ECS STATUS Table for August 15, 2001

Release DESCRIPTION Status

LaTIS Production
Development

APGS code for Instrument SCCR 272, ERBElike SCCR 271, and Cloud
273 CER4.1-4.0P1 has been promoted.

SSI&T TISA Averaging SCCR 276 is ready for promotion.

Inversion SCCR 283 has been promoted.
CERESlib SCCR 282 has been promoted.
Clouds SCCR 273 has been promoted.
Instrument SCCR 272 has been promoted.
ERBElike SCCR 271 has been promoted.
TISA Gridding SCCR 274 has been promoted.

Production Completed Clouds/Inversion Beta1 3/1-3/16, 2001.
Completed Clouds Snow/Ice for 11/2000-06/2001.
Currently processing Clouds/Inversion Beta1-overARM for March 6, 200
are to complete March, then process Nov-Feb 2001.
Currently processing TISA Gridding for 2/5/98.

Received Aqua S/C data for 7/18/01-7/22/01 and 11/1/00-11/3/00 as p
MOSS-4.  Awaiting promotion  of instrument to process with simulated
and ephemeris.

Granules for 3/1-3/11 for CER_SSF_Terra-FM1-MODIS_Beta1 and
CER_SSF_Terra-FM2-MODIS_Beta1 have been added to the IMS da
These granules are available at Science Team view.

User Services No update.

Other
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Version 2.0 An update to the new version of HDF-EOS based on HDF5 (HDF-EOS 5
on HDF5-1.4.1 has been announced. This version installs and runs on
platforms and LINUX without modifications. (This release also includes
versions of "heconvert (version 5.1)" and "HE5View (version 5.1)" and th
EOS Browse Tool (JEB)".

Langley DAAC staff and associated EOS teams (CERES and MISR) w
presentations on existing datasets and new tools during  the upcoming
HDF-EOS Workshop (September 19-21 in Champaign IL).

A browse imager web page for EOS data with LDAAC hosting the server
planned.

Langley DAAC provided EOS Rapid Response Processing data to GS
recent global events.

Release DESCRIPTION Status
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SSI&T Report for July 2001

Subsystem SCCR CC # Status
Elaspsed

Time
Promoted

Date
# Problem
Reports

Comments

SARB 267 CC5 = 008007 Promoted 7 days 07/05/2001
at 3:00 pm

0

CERESlib 279 CClib = 39 Promoted approx. 1
day

07/17/2001
at 5:20 pm

0

Inversion 277 CC4_5 = 015012
CC4_7 = 014012

Promoted 7 days 07/30/2001
at 10:00 am

0

CERESlib 282 CClib = 40 Promoted approx. 1
day

08/03/2001
at 8:00 am

0

Clouds 273 CC4_0 = 019015
CC4_1 = 019015
CC4_2 = 019015
CC4_3 = 019015

Promoted 2 days 08/03/2001
at 10:45 am

1 Problem
with Clouds
metadata
will be fixed

Instrument 272 CC1 = 019014
CC1_2 = 019014

Promted 4 days 08/06/2001
at 8:45 pm

1 (post pro-
motion)

Will be
fixed with
redelivery
of Instru-
ment

ERBElike 271 CC2_1 = 020017
CC2 = 021017
CC3 = 019017
CC3_2 = 019017

Promoted 7 days 08/06/2001
at 3:30 pm

1
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CCCode/Comments

ion1
ion1

ha/
ion1
on1/
ha
on1/
ha

ion1

ion1

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
ASDC Status                                                   4                                                              Monday, Aug

Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

Edit
Edit

Alp
Edit
Editi

Alp
Editi

Alp

Edit

Edit

Edit

Edit
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ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017

ction
tegy

CCCode/Comments
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2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3

tionR4

tionR4
tionR4

R5

ion1

ha
DIS)

ion2
M)

ta1
rra)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015

tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

2-QC

ta1
rra)
ta1
rra)

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012

ction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

Valida

Valida

Valida
Valida

Val

Edit

Alp
(MO

Edit
(TRM

Be
(Te

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

Valida
Valida

Valida
Edit
Edit
Edit

Be

Edition

Be
(Te
Be
(Te

Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3
set-
R4
ta1

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007

tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010

posite
posite

posite
tionR5

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011

ction
tegy

CCCode/Comments
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5.0-52P1 03/21/99
05/04/01

06/21/01

03/21/99
05/04/01

06/25/01

03/22/99
05/11/01

06/27/01

03/23/99
05/10/01

07/03/01

03/25/99
05/15/01

07/05/01

03/25/99
05/15/01

07/05/01

03/26/99
05/15/01

07/10/01

Valida
Sub
Val
Be

6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

Valida
Valida
Valida
Valida

Valida

Valida

Be

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

03/19/99
07/06/99
09/24/99
03/13/01

04/01/99
07/12/99
10/01/99
03/13/01

04/02/99
07/14/99
10/13/99
03/19/01

04/08/99
07/14/99
10/20/99
03/29/01

04/08/99
08/16/99
11/05/99
04/11/01

04/09/99

11/08/99
04/16/01

Valida
Valida
Valida
Valida

11.0 02/22/99
09/21/99

11/14/99
03/07/01

02/23/99
09/21/99

11/19/99
02/27/01

02/25/99
09/24/99

11/19/99
03/01/01

03/01/99
09/27/99

11/22/99
03/21/01

03/02/99
10/20/99

12/07/99
04/25/01

03/03/99
10/22/99

12/08/99
04/25/01

03/05/99
11/03/99

12/13/99
04/26/01

Com
Com

Com
Valida

Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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O-
S2

O-
S2
WF

WF-
S2

e as
ove
WF-
S2

WF-
S2

WF-
S3

WF-
S3

WF-
S3

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

ction
tegy

CCCode/Comments
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

DA
GEO

DA
GEO
ECM

ECM
GEO
sam
ab

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A

SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282

ction
tegy

CCCode/Comments
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
N/A
N/A
N/A
N/A

04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/??/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01

N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/

Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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 08/15/2001

ly) TRMM data.

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

32
318

105
864

864
0

886
276

31
31

57
518

5
5

65
277
284
284

0
0
0
0

1
960

4
4

1
31

1
1

42 118 0 130 1

4
4
4
4

76
535
120
517

11
566
611

3951

0
212

0
0

5
425
150
334

31
744

31
1

4
4
4

251
7

250

555
4997

294

0
0
0

299
1080

552

744
31

744

47
379

4
172

541
1068
7244

166

0
0
0
0

11
424

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements -

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hr

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

05/03/99
05/03/99

19802
1011

17525
72

197
15

22551
1989

6637
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
04/05/00
04/06/00
04/06/00

80
1367

160
157

69
983
154
153

6
331

4
4

735
4642
4452
4736

1
26
72
71

3.0 Monthly (3.1P1) SGIF90 04/06/00 305 202 88 2174 149

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
12/06/00

3
9387

180
304

1
8571

111
47

0
83
22
59

38
28508

1879
7703

1
538

4
3

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/22/01
06/04/01

1307
15188

374

346
3908

333

90
1091

36

9822
132537

3338

6089
21977

2

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

07/10/01
07/11/01
07/07/01
11/01/00

214
15132

9104
725

209
12096

1221
715

2
142
871

6

75
11498

102004
720

0
8635

1
5



ust 13, 2001

114
059
428
392
229
008
264

6140
3720
3492

10059
6373
2062
2033

5
0
0
0
0
0
0

0
3492
3490
5949

211
2036
1975

744
1
1
1

744
1
1

398
385
390
376

19

7930
8403
7371
7334
3916

559
433
587
597

0

0
0
0
0

1775

1
1
1
1
1

62

175

9669

16115

0

0

1094
4

2781

1

1

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

11/08/99
11/10/99
11/11/99
03/22/01
04/04/01
04/06/01
04/06/01

412
6325

11745
15789

669
2808
4446

351
6003

11410
15170

473
2559
4338

40
244
282
419
112
198

92

7715
39375
21715
79705

4812
26682

1541

1
155

20
4
0

150
12

1

1

11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid GMS       (11.1P4)
Grid Meteosat (11.1P3)
 Sort GGEO (11.2P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

04/30/01
04/30/01
04/30/01
04/30/01
05/03/01

174301
140703
186877
144416

19157

172560
139394
184130
142277

13779

582
465

1276
1144
5226

104170
96823
75505
95336
37578

6
4
8
3

9926

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

05/03/01

9920

385

9261

110

617

77

95438

1262

46

7

System Total

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out



ust 13, 2001

ts - 08/15/2001

TRMM and Terra data.

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
37
68

283
302
303

438
290
288
770

1010
888

735
792
792

0
0
0

888
1276
1200

245
275
276

31
31
31
31
31
31

55
440
492
494

5
5
5
5
5
5

79
1

276
277

1
280
284

1
277
276

0
0
0
0
0
0
0
0
0
0

1
865
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

38
71
71
71
71
71
71

108
340
344
245
167
168
290

0
0
0
0
0
0
0

192
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

05/22/00
11/14/00
11/14/00
05/23/00
11/15/00
11/15/00

19896
N/A
N/A
233
N/A
N/A

19387
11305
11195

63
76
78

333
237
235

16
10
10

63864
36033
36042
13748

1564
1403

5387
2064
2366

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/02/00
11/24/00
11/24/00
09/04/00
11/30/00
11/30/00
09/04/00
11/30/00
11/30/00

157
1240
1358

790
95

103
102
153
103
104

71
733
572
564

89
90
92

145
90
90

5
237
199
197

2
3
3
4
4
4

1169
3978
4548
4669
2640
4418
4355
4358
4241
4217

3
30
49
27
71
72
72
72
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/04/00
11/30/00
11/30/00
12/07/00
12/08/00
12/08/00
12/08/00

323
566
574
244
188
199
265

221
367
369
191
133
134
219

90
167
167

37
39
39
43

2228
6010
5838
4009
1906
2818

42

103
208
190

80
47
76
35

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGI7.2
SGI7.2
SGI7.2



ust 13, 2001

198 858 0 175 31

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGI7.2
SGI7.2

5.0
5.0
7.2
12.0

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA  (12.1P1) - n32bit

SGIF90
SGIF90

SGIF90 05/02/01 1047 1033 9 386 5

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out
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