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ASDC/ECS STATUS Table for May 23, 2001

Release DESCRIPTION Status

LaTIS Production
Development

Continue development of SS4 and SS9.

SSI&T The following deliveries have been promoted:
        SARB 246

Production Processing of Level 1 and 2 Instrument and Erbelike PGEs are curren

Two months of MOA were process (March, April 2001).  Several “hole
2000 and 2001 were also processed when tardy DAO data arrived at th
To-date, all of 2000 was processed except for 1/7, 1/8, 4/29 and 4/30. 
is complete through 4/30 except for 4/09 and 4/10.  All remaining holes
to missing DAO data.

Processing request #13-01 is complete.  Nine months of SARB (Subse
data have been processed. The CRS data will be made visible via the LA
order tools at Science Team visibility.

Fifty-eight granules of Terra-Modis Alpha SSF data were made visible
general public.

Seven months (Jan-Jul 98) of GGEO and TISA Averaging have been p
(Requests 12-01 and 09-01) have been completed.  Aug 98 is in progr
expected that these two requests will be complete by Friday, 5/25. The S
data set has been available via the LATIS web-order tools for Jan - May
remaining months will be made visible after Memorial Day. They are vi
Science Team only.

Other
Version 2.0 The release of SCF Toolkit 5.2.7.3 (HDF5-enabled patch release) has

announced. It includes HDF5 support and three additional changes. SC
has also been modified so that both HDF4-based and HDF5-based
files are readable.  HDF4 users can continue to read/write HDF4-bass
without changing source code. New functions for opening/closing HDF
also added.
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 22, 2001

ction
tegy

CCCode/Comments

ion1
ion1

ha/
ion1
on1/
ha
on1/
ha

ion1

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013

ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
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Status of CERES SSIT at the LaRC ASDC (05/21/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

Edit
Edit

Alp
Edit
Editi

Alp
Editi

Alp

Edit

Edit

Edit

2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit
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tionR3

tionR4

tionR4
tionR4

R5

ion1

ha
DIS)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)

tionR3
tionR3

tionR4
ion1
ion1
ion1

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009

tionR3
set-
R4

SCCR 246, CC5=007006

ction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

Valida

Valida

Valida
Valida

Val

Edit

Alp
(MO

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

Valida
Valida

Valida
Edit
Edit
Edit

5.0-52P1 03/21/99
05/04/01

03/21/99
05/04/01

03/22/99
05/11/01

03/23/99
05/10/01

03/25/99
05/15/01

03/25/99
05/15/01

03/26/99
05/15/01

Valida
Sub
Val

Status of CERES SSIT at the LaRC ASDC (05/21/2001)

Subsystem
Date Files

available for
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Compile and
link with

SCF toolkit
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cases with
SCF toolkit

cmd line

Run test
cases using

Codine
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CM

Produ
Stra
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR243, SS9 only. CC9,
CC9_1 = 010012

lidationR1 Not promoted

tionR3
tionR4
tionR4
tionR5

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010

posite
posite

posite
tionR5

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011

ction
tegy

CCCode/Comments
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

Valida
Valida
Valida
Valida

Valida

Valida

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

03/19/99
07/06/99
09/24/99
03/13/01

04/01/99
07/12/99
10/01/99
03/13/01

04/02/99
07/14/99
10/13/99
03/19/01

04/08/99
07/14/99
10/20/99
03/29/01

04/08/99
08/16/99
11/05/99
04/11/01

04/09/99

11/08/99
04/16/01

Valida
Valida
Valida
Valida

11.0 02/22/99
09/21/99

11/14/99
03/07/01

02/23/99
09/21/99

11/19/99
02/27/01

02/25/99
09/24/99

11/19/99
03/01/01

03/01/99
09/27/99

11/22/99
03/21/01

03/02/99
10/20/99

12/07/99
04/25/01

03/03/99
10/22/99

12/08/99
04/25/01

03/05/99
11/03/99

12/13/99
04/26/01

Com
Com

Com
Valida

Status of CERES SSIT at the LaRC ASDC (05/21/2001)

Subsystem
Date Files
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SCF toolkit
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cases with
SCF toolkit

cmd line
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cases using

Codine

Operational
Testing

Promotion to
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O-
S2

O-
S2
WF

WF-
S2

e as
ove
WF-
S2

WF-
S2

WF-
S3

WF-
S3

WF-
S3

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

A
A
A
A
A
A
A
A
A
A
A
A
A
A
A

SCCR223
SCCR233
SCCR245
SCCR250
SCCR257

ction
tegy

CCCode/Comments
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

DA
GEO

DA
GEO
ECM

ECM
GEO
sam
ab

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
N/A
N/A
N/A
N/A

04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/??/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01

N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/

Status of CERES SSIT at the LaRC ASDC (05/21/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
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CM

Produ
Stra
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 05/21/2001

ly) TRMM data.

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

32
318

105
864

864
0

886
276

31
31

57
518

5
5

65
277
284
284

0
0
0
0

1
960

4
4

1
31

1
1

42 118 0 130 1

4
4
4
4

76
812
115
517

11
966
611

3951

0
757

0
0

5
553
150
334

31
744

31
1

4
4

15 552
186

0
0

421
183

744
744

44
58

4
172

609
679

6050
166

10
1
4
0 175

1
744

31
31

114
059
428
392
229
008
264

6140
3720
3492

10059
6373
2062
2033

5
0
0
0
0
0
0

0
3492
3490
5949

211
2036
1975

744
1
1
1

744
1
1
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CERES TRMM Post-Launch ASDC Production Measurements -

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hr

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

05/03/99
05/03/99

19802
1011

17525
72

197
15

22551
1989

6637
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
04/05/00
04/06/00
04/06/00

80
1367

160
157

69
983
154
153

6
331

4
4

735
4642
4452
4736

1
26
72
71

3.0 Monthly (3.1P1) SGIF90 04/06/00 305 202 88 2174 149

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
11/25/00
11/25/00
12/06/00

3
9538

162
304

1
8324

122
47

0
123

22
59

38
27064

1665
7703

1
22

3
3

.5-4.6

.5-4.6
TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGI7.2
SGI7.2

11/25/00
07/28/99

275
79

231
76

35 3526 48

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

05/15/01

11/01/00

240
256

1738
725

210
174

1205
715

3
59

114
6

3050
4460

101809
720

0
2
1
5

6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

11/08/99
11/10/99
11/11/99
03/22/01
04/04/01
04/06/01
04/06/01

412
6325

11745
15789

669
2808
4446

351
6003

11410
15170

473
2559
4338

40
244
282
419
112
198

92

7715
39375
21715
79705

4812
26682

1541

1
155

20
4
0

150
12

1

1
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398
385
390
376

19

7930
8403
7371
7334
3916

559
433
587
597

0

0
0
0
0

1775

1
1
1
1
1

62

175

9669

16115

0

0

1094
4

2781

1

1

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
ASDC Status                                                   8                                                              Tuesday, May

11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid GMS       (11.1P4)
Grid Meteosat (11.1P3)
 Sort GGEO (11.2P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

04/30/01
04/30/01
04/30/01
04/30/01
05/03/01

174301
140703
186877
144416

19157

172560
139394
184130
142277

13779

582
465

1276
1144
5226

104170
96823
75505
95336
37578

6
4
8
3

9926

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

05/03/01

9920

385

9261

110

617

77

95438

1262

46

7

System Total

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out
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ts - 05/09/2001

TRMM and Terra data.

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
37
68

283
302
303

438
290
288
770

1010
888

735
792
792

0
0
0

888
1276
1200

245
275
276

31
31
31
31
31
31

55
440
492
494

5
5
5
5
5
5

79
1

276
277

1
280
284

1
277
276

0
0
0
0
0
0
0
0
0
0

1
865
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

38
71
71
71
71
71
71

108
340
344
245
167
168
290

0
0
0
0
0
0
0

192
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

05/22/00
11/14/00
11/14/00
05/23/00
11/15/00
11/15/00

19896
N/A
N/A
233
N/A
N/A

19387
11305
11195

63
76
78

333
237
235

16
10
10

63864
36033
36042
13748

1564
1403

5387
2064
2366

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/02/00
11/24/00
11/24/00
09/04/00
11/30/00
11/30/00
09/04/00
11/30/00
11/30/00

157
1240
1358

790
95

103
102
153
103
104

71
733
572
564

89
90
92

145
90
90

5
237
199
197

2
3
3
4
4
4

1169
3978
4548
4669
2640
4418
4355
4358
4241
4217

3
30
49
27
71
72
72
72
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/04/00
11/30/00
11/30/00
12/07/00
12/08/00
12/08/00
12/08/00

323
566
574
244
188
199
265

221
367
369
191
133
134
219

90
167
167

37
39
39
43

2228
6010
5838
4009
1906
2818

42

103
208
190

80
47
76
35

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGI7.2
SGI7.2
SGI7.2



y 22, 2001

198 858 0 175 31

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGI7.2
SGI7.2

5.0
5.0
7.2
12.0

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA  (12.1P1) - n32bit

SGIF90
SGIF90

SGIF90 05/02/01 1047 1033 9 386 5

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out
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