ASDC/ECS STATUS Table for March 28, 2001

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

Working on clouds:

APGS code for 4.0: running in production (016012) will promote (017013) W
given the go ahead.

APGS code for 4.2 (017013): running in test.
APGS code for 4.1: in development.

SSI&T TISA Gridding SCCR 184 has been promoted.

Inversion SCCR 243 has been promoted.

TISA Averaging SCCR 238 is being tested. TISA Averaging testing is
moving slowly due to a nee
to produce input test data
from TISA Gridding.

Instrument SCCR 237 is being tested.

GGEO SCCR 247 is being tested.

Clouds SCCR 241 is on hold. Cloudstestingis on hold du

_ _ to a ECMWEF read problem

CERESIib SCCR 250 is on hold. which will be fixed by a
redeliver of CERESIib.

ERBEIlike SCCR 236 is waiting to be tested.

Production Simulated IES files for 9/98 - 2/01 have been created and archived.

CER1.1P3 Ed1-QC processing is current through 3/24.

The next Aqua MOSS (MOSS-3) test will take place the week of May 14 and
include FTP distribution and Data Ordering via the EOS Data Gateway.

One complete day of Clouds and Inversion was processed using MODIS ¢
from 1/5/01 as input. The resultant output files will be archived.
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Release DESCRIPTION Status Problems/Comments
LaTIS Other
(cont.)
Version 2.0 The new HDF-EOS and Data Formatting Primer (HDF 4 version) is releas

Upcoming MOSS schedule is currently as follows:

MOSS 3 : May 14 - May 18
MOSS 4 : July 16 - July 20
MOSS 5 : September 17 - September 21

Work started on the Uni. of Alabama subsetting tool as an OPS Support s/w
Sara Graves began inquiring about regs. from Instrument teams.

A plan on HDF/HDF-EOS to GIS converters is being prepared by ECS. U
requests are coming in for EOS products to make them usable with the GIS
Feedback is appreciated.
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Status of CERES SSIT at the LaRC ASDC (03/28/2001)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with SCF toolkit | €2Ses using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Editionl/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2 1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
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Status of CERES SSIT at the LaRC ASDC (03/28/2001)

o)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=011008
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009,
CC4_7=012009
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/9 03/25/9 03/26/P9 ValidatipnR3
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
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Status of CERES SSIT at the LaRC ASDC (03/28/2001)

o7

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit : Codine 9 CM 9y
cmd line
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
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Status of CERES SSIT at the LaRC ASDC (03/28/2001)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line

CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A
06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A
09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A
11/06/99 11/06/99 11/06/99 N/A N/A N/A 11/29/99 N/A
12/17/99 12/17/99 12/17/99 N/A N/A N/A 02/15/00 N/A
02/08/00 02/10/00 02/11/00 N/A N/A N/A 02/??/00 N/A
02/23/00 02/23/00 02/23/00 N/A N/A N/A 03/21/00 N/A
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A
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CERES TRMM Post-Launch ASDC Production Measurements - 03/28/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; It)/lirt
Wall User | Sys In Out Y, In Int | Arch
MB h

1.0 Instrument (1.1P1) Ada 05/03/99 | 19802 | 17525 | 197 & 22551 | 6637 32 105 | 864 | 886 31

Instrument (1.2P1) Ada 05/03/99 | 1011 72 15 1989 2| 318 864 0| 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 04/05/00 | 1367 983 | 331 4642 26 | 518 277 0| 960 31

Overlap (2.3P1) SGIF90 | 04/06/00 160 154 4 4452 72 5 284 0 4 1

Overlap (2.3P2) SGIF90 | 04/06/00 157 153 4 4736 71 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 04/06/00 305 202 88 2174 149 42 118 0| 130 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 11/25/00 | 9538 | 8324 | 123 | 27064 22 | 812 966 | 757 | 553 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 11/25/00 162 122 22 1665 3| 115 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 12/06/00 304 47 59 7703 3| 517 | 3951 0| 334 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 11/25/00 275 231 35 3526 48 15 552 0| 421 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 07/28/99 79 76 186 0| 183 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 11/03/99 | 8057 | 8021 36 24 193 0| 190, 744

5.0 Inst. SARB (5.2P1) SGIF90 744
7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31

6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 11/08/99 412 351 40 7715 1| 114 6140 5 0| 744

6.0 Sort FSW Files(6.2P1) SGI7.2 | 11/10/99 | 6325 | 6003 | 244 | 39375 155 | 1059 | 3720 0 | 3492 1

6.0 FSW HDF (6.3P1) SGI7.2 | 11/11/99 | 11745 | 11410 | 282 | 21715 20 | 428 | 3492 0 | 3490 1

9.0 Post MOA (9.1P1) SGI7.2 | 03/22/01 | 15789 | 15170 | 419 | 79705 4| 392 | 10059 0 | 5949 1

9.0 Surface Gridding (9.2P1) SGI7.2 10/19/99 772 405 69 8274 1| 179 | 6124 0 3| 744

9.0 Sort SFC Files (9.3P1) SGI7.2 10/22/99 | 4138 | 3182 | 206 | 46681 146 | 506 | 2232 0| 1682 1

9.0 SFC HDF (9.4P1) SGI7.2 10/22/99 | 5474 | 5160 | 110 | 19139 10| 260 | 1682 0 | 1666 1
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Time, sec Block I/O Mem | Disk Storage, MB Run

SS PGE Compiler Date o; l?/l?]rt
Wall User | Sys In Out Y, In Int | Arch

MB h

11.0 | Grid GOES-8 (11.1P1) SGI7.2 11/03/99 | 55329 | 55068 43 | 34954 2 32| 2125 188 0 1

11.0 | Grid GOES-9 (11.1P2) SGI7.2 11/02/99 | 39720 | 39513 48 | 40841 2 29 | 2740 | 135 0 1

11.0 | Grid GMS (11.1P4) SGI7.2 11/02/99 | 44455 | 44215 31| 19278 2 27 | 1272 | 190 0 1

11.0 | Grid Meteosat (11.1P3) SGI7.2 11/02/99 | 48934 | 48626 30| 19215 2 25| 1180 | 190 0 1

11.0 Sort GGEO (11.2P1) SGI7.2 11/03/99 | 15033 | 14340 | 648 9565 | 9123 509 731 0| 571 1

7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 9669 0| 1094 1
8.0 Synoptic Averaging 4

10.0 | TOA/SRB Averaging SGI7.2 | 11/05/99 | 12711 | 10365 | 293 | 118024 7 634 8343 0 1
2578

System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 03/28/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 05/22/00 | 19896 | 19387 | 333 | 63864 5387 30| 438 735 888 31
Instrument (1.1P3)- FM1 Ada 11/14/00 N/A | 11305 | 237 | 36033 | 2064 37| 290 792 1276 31
Instrument (1.1P3)- FM2 Ada 11/14/00 N/A | 11195 | 235 | 36042 | 2366 68 | 288 | 792 | 1200 31
Instrument (1.2P1)- PFM Ada 05/23/00 233 63 16 | 13748 2| 283 | 770 0| 245 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303| 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/02/00 | 1240 733 | 237 3978 30 | 440 1 0| 865 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 09/04/00 95 89 2 2640 71 5 1 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 09/04/00 153 145 4 4358 72 5 1 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 09/04/00 323 221 90 2228 103 38| 108 0| 192 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 12/08/00 188 133 39 1906 47 71| 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 12/08/00 199 134 39 2818 76 71| 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 12/08/00 265 219 43 42 35 71| 290 0| 528 1
PFM+FM1+FM2
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; I\F;Iirt
Wall User | Sys In Out Y, In Int | Arch
MB h

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2
4.5-4.6 | TOA/Surf Flx (4.5-6.2P1) | SGI7.2

5.0 Inst. SARB (5.1P1) SGIF90

5.0 Inst. SARB (5.2P1) SGIF90

7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGIF90 | 12/01/00 & 1028 | 1012 12 163 5| 198 | 858 0| 175 31
ASDC Status 10 nday,Nitarch 26, 2001
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