ASDC/ECS STATUS Table for February 14, 2001

Release DESCRIPTION Status Problems/Comments
LaTIS Production No update.
Development
SSI&T RegridMOA SCCR #234 has been promoted.
RegridMOA SCCR #240 is being tested.
Instrument SCCR #237 will be promoted before processing 02/2001 data.
Production CER1.1P3 Ed1-QC: Current thru 2/11.
CER1.1P3/CER1.2P1/CER2.2P1 Editionl: Filling in holes from
June, July, Nov 2000 and Jan 2001 before promoting new delivery
of instrument. Expected promoted by 2/23.
Clouds/Inversion: Complete thru 3/31/2000
MOA: Awaiting script delivery before processing 1/00-2/00.
Other
Version 2.0 There will be a "Tools and Systems for EOS Data" session (poster only) a

Spring AGU meeting in Boston May 29 - June 2. ESDIS organizers indicat
posters should describe system services, functionality, access requiremer
with EOSDIS data. LaRC teams are working on the request.

The recent SCF Toolkit 5.2.7.1 patch (1/24) is available on the EDHS ftp S
for user download.

An update of the HDF-EOS primer (HDF 4 based) is still imminent.
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Status of CERES SSIT at the LaRC ASDC (02/14/2001)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with SCF toolkit | €2Ses using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Editionl/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2 1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
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Status of CERES SSIT at the LaRC ASDC (02/14/2001)

o)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/9 03/25/9 03/26/P9 ValidatipnR3
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1 Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
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Status of CERES SSIT at the LaRC ASDC (02/14/2001)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A
06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A
09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A
11/06/99 11/06/99 11/06/99 N/A N/A N/A 11/29/99 N/A
12/17/99 12/17/99 12/17/99 N/A N/A N/A 02/15/00 N/A
02/08/00 02/10/00 02/11/00 N/A N/A N/A 02/??/00 N/A
02/23/00 02/23/00 02/23/00 N/A N/A N/A 03/21/00 N/A
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A
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CERES TRMM Post-Launch ASDC Production Measurements - 02/14/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; It)/lirt
Wall User | Sys In Out Y, In Int | Arch
MB h

1.0 Instrument (1.1P1) Ada 05/03/99 | 19802 | 17525 | 197 | 22551 | 6637 32 105 | 864 | 886 31

Instrument (1.2P1) Ada 05/03/99 | 1011 72 15 1989 2| 318 864 0| 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 04/05/00 | 1367 983 | 331 4642 26 | 518 277 0| 960 31

Overlap (2.3P1) SGIF90 | 04/06/00 160 154 4 4452 72 5 284 0 4 1

Overlap (2.3P2) SGIF90 | 04/06/00 157 153 4 4736 71 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 04/06/00 305 202 88 2174 149 42 118 0| 130 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 11/25/00 | 9538 | 8324 | 123 | 27064 22 | 812 966 | 757 | 553 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 11/25/00 162 122 22 1665 3| 115 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 12/06/00 304 47 59 7703 3| 517 | 3951 0| 334 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 11/25/00 275 231 35 3526 48 15 552 0| 421 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 07/28/99 79 76 186 0| 183 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 11/03/99 | 8057 | 8021 36 24 193 0| 190 744

5.0 Inst. SARB (5.2P1) SGIF90 744
7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31

6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 11/08/99 412 351 40 7715 1| 114 6140 5 0| 744

6.0 Sort FSW Files(6.2P1) SGI7.2 | 11/10/99 | 6325 | 6003 | 244 39375 155 | 1059 | 3720 0 | 3492 1

6.0 FSW HDF (6.3P1) SGI7.2 | 11/11/99 | 11745 | 11410 | 282 | 21715 20 | 428 | 3492 0 | 3490 1

9.0 Post MOA (9.1P1) SGI7.2 | 10/15/99 | 17715 | 3099 | 447 | 217214 4| 411 | 10059 0 | 5949 1

9.0 Surface Gridding (9.2P1) SGI7.2 10/19/99 772 405 69 8274 1| 179 | 6124 0 3| 744

9.0 Sort SFC Files (9.3P1) SGI7.2 10/22/99 | 4138 | 3182 | 206 | 46681 146 | 506 | 2232 0| 1682 1

9.0 SFC HDF (9.4P1) SGI7.2 10/22/99 | 5474 | 5160 | 110 | 19139 10| 260 | 1682 0 | 1666 1
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Time, sec Block I/O Mem | Disk Storage, MB Run

SS PGE Compiler Date o; l?/l?]rt
Wall User | Sys In Out Y, In Int | Arch

MB h

11.0 | Grid GOES-8 (11.1P1) SGI7.2 11/03/99 | 55329 | 55068 43 | 34954 2 32| 2125 188 0 1

11.0 | Grid GOES-9 (11.1P2) SGI7.2 11/02/99 | 39720 | 39513 48 | 40841 2 29 | 2740 | 135 0 1

11.0 | Grid GMS (11.1P4) SGI7.2 11/02/99 | 44455 | 44215 31| 19278 2 27 | 1272 | 190 0 1

11.0 | Grid Meteosat (11.1P3) SGI7.2 11/02/99 | 48934 | 48626 30| 19215 2 25| 1180 | 190 0 1

11.0 Sort GGEO (11.2P1) SGI7.2 11/03/99 | 15033 | 14340 | 648 9565 | 9123 509 731 0| 571 1

7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 9669 0| 1094 1
8.0 Synoptic Averaging 4

10.0 | TOA/SRB Averaging SGI7.2 | 11/05/99 | 12711 | 10365 | 293 | 118024 7 634 8343 0 1
2578

System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 02/14/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 05/22/00 | 19896 | 19387 | 333 | 63864 5387 30| 438 735 888 31
Instrument (1.1P3)- FM1 Ada 11/14/00 N/A | 11305 | 237 | 36033 | 2064 37| 290 792 1276 31
Instrument (1.1P3)- FM2 Ada 11/14/00 N/A | 11195 | 235 | 36042 | 2366 68 | 288 | 792 | 1200 31
Instrument (1.2P1)- PFM Ada 05/23/00 233 63 16 | 13748 2| 283 | 770 0| 245 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303| 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/02/00 | 1240 733 | 237 3978 30 | 440 1 0| 865 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 09/04/00 95 89 2 2640 71 5 1 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 09/04/00 153 145 4 4358 72 5 1 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 09/04/00 323 221 90 2228 103 38| 108 0| 192 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 12/08/00 188 133 39 1906 47 71| 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 12/08/00 199 134 39 2818 76 71| 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 12/08/00 265 219 43 42 35 71| 290 0| 528 1
PFM+FM1+FM2
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; I\F;Iirt
Wall User | Sys In Out Y, In Int | Arch
MB h

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2
4.5-4.6 | TOA/Surf Flx (4.5-6.2P1) | SGI7.2

5.0 Inst. SARB (5.1P1) SGIF90

5.0 Inst. SARB (5.2P1) SGIF90

7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGIF90 | 12/01/00 & 1028 | 1012 12 163 5| 198 | 858 0| 175 31
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