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Problems/Comments

3) when

TISA Averaging testing is
moving slowly due to a need
to produce input test data
from TISA Gridding.

Clouds testing is on hold due
to a ECMWF read problem,
which will be fixed by a
redeliver of CERESlib.

and will
y.

IS data
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ASDC/ECS STATUS Table for March 28, 2001

Release DESCRIPTION Status

LaTIS Production
Development

Working on clouds:

APGS code for 4.0: running in production (016012) will promote (01701
given the go ahead.
APGS code for 4.2 (017013): running in test.
APGS code for 4.1: in development.

SSI&T TISA Gridding SCCR 184 has been promoted.

Inversion SCCR 243 has been promoted.

TISA Averaging SCCR 238 is being tested.

Instrument SCCR 237 is being tested.

GGEO SCCR 247 is being tested.

Clouds SCCR 241 is on hold.

CERESlib SCCR 250 is on hold.

ERBElike SCCR 236 is waiting to be tested.

Production Simulated IES files for 9/98 - 2/01 have been created and archived.

CER1.1P3 Ed1-QC processing is current through 3/24.

The next Aqua MOSS (MOSS-3) test will take place the week of May 14
include FTP distribution and Data Ordering via the EOS  Data Gatewa

One complete day of Clouds and Inversion was processed using MOD
from 1/5/01 as input.  The resultant output files will be archived.
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eased.

s/w item.

.  User
IS tools.

Problems/Comments
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LaTIS
(cont.)

Other

Version 2.0 The new HDF-EOS and Data Formatting Primer (HDF 4 version) is rel

Upcoming MOSS schedule is currently as follows:

MOSS 3 : May 14 - May 18
MOSS 4 : July 16 - July 20
MOSS 5 : September 17 - September 21

Work started on the Uni. of Alabama subsetting tool as an OPS Support
Sara Graves began inquiring about reqs. from Instrument teams.

A plan on HDF/HDF-EOS to GIS converters is being prepared by ECS
requests are coming in for EOS products to make them usable with the G
Feedback is appreciated.

Release DESCRIPTION Status
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CCCode/Comments

ion1
ion1

ha/
ion1
on1/
ha
on1/
ha

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012

ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
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Status of CERES SSIT at the LaRC ASDC (03/28/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

Edit
Edit

Alp
Edit
Editi

Alp
Editi

Alp

Edit

Edit

2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit
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tionR3

tionR4

tionR4
tionR4

R5

ion1

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities

tionR3
tionR3

tionR4
ion1
ion1
ion1

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009

alidationR3

tionR3
tionR4
tionR4
tionR5

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010

lidationR1 Not promoted

ction
tegy

CCCode/Comments
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4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

Valida

Valida

Valida
Valida

Val

Edit

4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

Valida
Valida

Valida
Edit
Edit
Edit

5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 V

6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/11/99
07/02/99
09/17/99
03/02/01

03/15/99
07/06/99
09/21/99
03/05/01

03/18/99
07/07/99
10/01/99
03/12/01

03/22/99
07/13/99
10/12/99
03/22/01

03/22/99
07/15/99
10/15/99
03/20/01

03/25/99
08/17/99
10/26/99
03/23/01

Valida
Valida
Valida
Valida

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

Status of CERES SSIT at the LaRC ASDC (03/28/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3
tionR4
tionR4

Sub. 10 only.
Sub. 10 only.

posite
posite

posite

Redelivery for problems
found at DAAC.
009010

O-
S2

O-
S2
WF

WF-
S2

e as
ove
WF-
S2

WF-
S2

WF-
S3

WF-
S3

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.

ction
tegy

CCCode/Comments
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7.1/8.0/10.0 03/19/99
07/05/99
09/24/99

03/19/99
07/06/99
09/24/99

04/01/99
07/12/99
10/01/99

04/02/99
07/14/99
10/13/99

04/08/99
07/14/99
10/20/99

04/08/99
08/16/99
11/05/99

04/09/99

11/08/99

Valida
Valida
Valida

11.0 02/22/99
09/21/99

11/14/99

02/23/99
09/21/99

11/19/99

02/25/99
09/24/99

11/19/99

03/01/99
09/27/99

11/22/99

03/02/99
10/20/99

12/07/99

03/03/99
10/22/99

12/08/99

03/05/99
11/03/99

12/13/99

Com
Com

Com

12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

DA
GEO

DA
GEO
ECM

ECM
GEO
sam
ab

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

Status of CERES SSIT at the LaRC ASDC (03/28/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra



h 26, 2001

A
A
A
A
A
A
A
A
A
A
A
A
A
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CCCode/Comments
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
N/A
N/A
N/A
N/A

04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/??/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01

N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/

Status of CERES SSIT at the LaRC ASDC (03/28/2001)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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 03/28/2001

ly) TRMM data.

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

32
318

105
864

864
0

886
276

31
31

57
518

5
5

65
277
284
284

0
0
0
0

1
960

4
4

1
31

1
1

42 118 0 130 1

4
4
4
4

76
812
115
517

11
966
611

3951

0
757

0
0

5
553
150
334

31
744

31
1

4
4

15 552
186

0
0

421
183

744
744

24

172

193

166

0

0

190

175

744
744

31

114
059
428
392
179
506
260

6140
3720
3492

10059
6124
2232
1682

5
0
0
0
0
0
0

0
3492
3490
5949

3
1682
1666

744
1
1
1

744
1
1
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CERES TRMM Post-Launch ASDC Production Measurements -

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hr

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

05/03/99
05/03/99

19802
1011

17525
72

197
15

22551
1989

6637
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
04/05/00
04/06/00
04/06/00

80
1367

160
157

69
983
154
153

6
331

4
4

735
4642
4452
4736

1
26
72
71

3.0 Monthly (3.1P1) SGIF90 04/06/00 305 202 88 2174 149

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
11/25/00
11/25/00
12/06/00

3
9538

162
304

1
8324

122
47

0
123

22
59

38
27064

1665
7703

1
22

3
3

.5-4.6

.5-4.6
TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGI7.2
SGI7.2

11/25/00
07/28/99

275
79

231
76

35 3526 48

5.0
5.0
7.2
12.0

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90

SGI7.2

11/03/99

11/01/00

8057

725

8021

715

36

6 720 5

6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

11/08/99
11/10/99
11/11/99
03/22/01
10/19/99
10/22/99
10/22/99

412
6325

11745
15789

772
4138
5474

351
6003

11410
15170

405
3182
5160

40
244
282
419

69
206
110

7715
39375
21715
79705

8274
46681
19139

1
155

20
4
1

146
10

1
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32
29
27
25

509

2125
2740
1272
1180

731

188
135
190
190

0

0
0
0
0

571

1
1
1
1
1

62

634

9669

8343

0

0

1094
4

2578

1

1

em
-
ry,

MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
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11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid GMS       (11.1P4)
Grid Meteosat (11.1P3)
 Sort GGEO (11.2P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

11/03/99
11/02/99
11/02/99
11/02/99
11/03/99

55329
39720
44455
48934
15033

55068
39513
44215
48626
14340

43
48
31
30

648

34954
40841
19278
19215

9565

2
2
2
2

9123

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

11/05/99

9920

12711

9261

10365

617

293

95438

118024

46

7

System Total

SS PGE Compiler Date

Time, sec Block I/O M

oWall User Sys In Out
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ts - 03/28/2001

TRMM and Terra data.

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
37
68

283
302
303

438
290
288
770

1010
888

735
792
792

0
0
0

888
1276
1200

245
275
276

31
31
31
31
31
31

55
440
492
494

5
5
5
5
5
5

79
1

276
277

1
280
284

1
277
276

0
0
0
0
0
0
0
0
0
0

1
865
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

38
71
71
71
71
71
71

108
340
344
245
167
168
290

0
0
0
0
0
0
0

192
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

05/22/00
11/14/00
11/14/00
05/23/00
11/15/00
11/15/00

19896
N/A
N/A
233
N/A
N/A

19387
11305
11195

63
76
78

333
237
235

16
10
10

63864
36033
36042
13748

1564
1403

5387
2064
2366

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/02/00
11/24/00
11/24/00
09/04/00
11/30/00
11/30/00
09/04/00
11/30/00
11/30/00

157
1240
1358

790
95

103
102
153
103
104

71
733
572
564

89
90
92

145
90
90

5
237
199
197

2
3
3
4
4
4

1169
3978
4548
4669
2640
4418
4355
4358
4241
4217

3
30
49
27
71
72
72
72
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/04/00
11/30/00
11/30/00
12/07/00
12/08/00
12/08/00
12/08/00

323
566
574
244
188
199
265

221
367
369
191
133
134
219

90
167
167

37
39
39
43

2228
6010
5838
4009
1906
2818

42

103
208
190

80
47
76
35

4.1-4.4
4.1-4.4
4.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)

SGI7.2
SGI7.2
SGI7.2



ch 26, 2001

198 858 0 175 31

Mem
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
ASDC Status                                                   10                                                              Monday, Mar

4.5-4.6
4.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)

SGI7.2
SGI7.2

5.0
5.0
7.2
12.0

Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA  (12.1P1) - n32bit

SGIF90
SGIF90

SGIF90 12/01/00 1028 1012 12 163 5

SS PGE Compiler Date

Time, sec Block I/O

Wall User Sys In Out


	CERES TRMM/Terra Post-Launch ASDC Production Measurements - 03/ 28/2001
	Production
	Other
	Status of CERES SSIT at the LaRC ASDC (03/28/2001)


	CERES TRMM Post-Launch ASDC Production Measurements - 03/28/2001

