ASDC/ECS STATUS Table for May 09, 2001

Release DESCRIPTION Status Problems/Comments
LaTIS Production Promotion of APGS SS3 for CC3 = 018016.
Development
Running SS12 for year 2000 and Jan. and Feb. of 2001.
SSI&T The following deliveries have been promoted:
GGEO 247
Regrid MOA 254
TISA Gridding 253
Clouds 241
The following deliveries are being tested:
SARB 246
Production ASDC completed 14 months of MOA processing on 5/7/01 (Request 04-01).
months of MOA data using the new GEOS 3.3 data as input was processe
completed on 4/27/01. (Request 18-01)
Processing of 9 months of TISA Gridding was completed on 5/7/01. (Reque
01 (5/4/01) and 10-01 (5/7/01)).
Currently processing of GGEO for February 1998. One month of TISA
Averaging for January 1998 was successfully processed.
Three days of Clouds/Inversion processing using MODIS as input was comy
on 4/30/01. Fifty-eight granules have been made visible through the LATIS
order tools at Science Team Visibility. Once the Quality Summary is comp
the data will be made visible to the general public.
Other Samantha’s OS was upgraded from 6.5.7m to 6.5.11m on 05/04/2001.
Version 2.0 Langley DAAC Product Distribution System (PDS) H/W being checked out.
an integrated distribution system supporting various media types.
The fifth annual HDF/HDF-EOS Workshop will be held on September 19,
and 21, 2001 at the Hawthorn Suites, Champaign IL (near NCSA). There
initial call for people interested in providing a presentation. General registr;
will begin on June 11, 2001.
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Status of CERES SSIT at the LaRC ASDC (05/09/2001)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with SCF toolkit | €2Ses using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Editionl/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2 1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
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Status of CERES SSIT at the LaRC ASDC (05/09/2001)

\e=)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241, CC4_0,CC4_1,
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=011008
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009,
CC4_7=012009
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/P9 ValidatiopnR3
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Status of CERES SSIT at the LaRC ASDC (05/09/2001)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR243, SS9 only. CC9,
CC9_1=010012
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
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Status of CERES SSIT at the LaRC ASDC (05/09/2001)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water

GEOS2 col. avg., relative humid.

03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.

11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery

12/13/99 12/20/99 GEOS2 Delivery pulled.

02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012

03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as

above

07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12=012015
GEOS2

10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWF- | SCCR 229, CC12 =01301
GEOS2

11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWF- | SCCR 234, CC12 =01401
GEOS3

02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found

in production.

04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWF- | SCCR254, CC12 = 015019

GEOS3
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A

11/06/99 11/06/99 11/06/99 N/A N/A N/A 11/29/99 N/A

12/17/99 12/17/99 12/17/99 N/A N/A N/A 02/15/00 N/A

02/08/00 02/10/00 02/11/00 N/A N/A N/A 02/??/00 N/A

02/23/00 02/23/00 02/23/00 N/A N/A N/A 03/21/00 N/A

03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A

06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A

08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A

08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223

11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233

02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245

03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250

04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
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CERES TRMM Post-Launch ASDC Production Measurements - 05/09/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; It)/lirt
Wall User | Sys In Out Y, In Int | Arch
MB h

1.0 Instrument (1.1P1) Ada 05/03/99 | 19802 | 17525 | 197 & 22551 | 6637 32 105 | 864 | 886 31

Instrument (1.2P1) Ada 05/03/99 | 1011 72 15 1989 2| 318 864 0| 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 04/05/00 | 1367 983 | 331 4642 26 | 518 277 0| 960 31

Overlap (2.3P1) SGIF90 | 04/06/00 160 154 4 4452 72 5 284 0 4 1

Overlap (2.3P2) SGIF90 | 04/06/00 157 153 4 4736 71 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 04/06/00 305 202 88 2174 149 42 118 0| 130 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 11/25/00 | 9538 | 8324 | 123 | 27064 22 | 812 966 | 757 | 553 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 11/25/00 162 122 22 1665 3| 115 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 12/06/00 304 47 59 7703 3| 517 | 3951 0| 334 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 11/25/00 275 231 35 3526 48 15 552 0| 421 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 07/28/99 79 76 186 0| 183 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 11/03/99 | 8057 | 8021 36 24 193 0| 190, 744

5.0 Inst. SARB (5.2P1) SGIF90 744
7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31

6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 11/08/99 412 351 40 7715 1| 114 6140 5 0| 744

6.0 Sort FSW Files(6.2P1) SGI7.2 | 11/10/99 | 6325 | 6003 | 244 | 39375 155 | 1059 | 3720 0 | 3492 1

6.0 FSW HDF (6.3P1) SGI7.2 | 11/11/99 | 11745 | 11410 | 282 | 21715 20 | 428 | 3492 0 | 3490 1

9.0 Post MOA (9.1P1) SGI7.2 | 03/22/01 | 15789 | 15170 | 419 | 79705 4| 392 | 10059 0 | 5949 1

9.0 Surface Gridding (9.2P1) SGI7.2 04/04/01 669 473 | 112 4812 0 229 | 6373 0| 211 744

9.0 Sort SFC Files (9.3P1) SGI7.2 04/06/01 | 2808 | 2559 | 198 26682 150 | 1008 | 2062 0 | 2036 1

9.0 SFC HDF (9.4P1) SGI7.2 04/06/01 | 4446 | 4338 92 1541 12| 264 | 2033 0| 1975 1

ASDC Status
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Time, sec Block I/O Mem | Disk Storage, MB Run

SS PGE Compiler Date o; IE/I?]rt
Wall User | Sys In Out Y, In Int | Arch

MB h

11.0 | Grid GOES-8 (11.1P1) SGI7.2 04/30/01 | 174301 | 172560 | 582 | 104170 6| 398 | 7930 | 559 0 1

11.0 | Grid GOES-9 (11.1P2) SGI7.2 04/30/01 | 140703 | 139394 | 465 | 96823 4| 385 | 8403|433 0 1

11.0 | Grid GMS (11.1P4) SGI7.2 04/30/01 | 186877 | 184130 | 1276 | 75505 8| 390 | 7371|587 0 1

11.0 | Grid Meteosat (11.1P3) SGI7.2 04/30/01 | 144416 | 142277 | 1144 | 95336 3| 376 | 7334|597 0 1

11.0 Sort GGEO (11.2P1) SGI7.2 05/03/01 | 19157 | 13779 | 5226 | 37578 | 9926 19 | 3916 0 1775 1

7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 | 9669 0| 1094 1
8.0 Synoptic Averaging 4

10.0 | TOA/SRB Averaging SGI7.2 | 05/03/01 385 110 77 1262 7| 175 16115 0| 2781 1

System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 05/09/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 05/22/00 | 19896 | 19387 | 333 | 63864 5387 30| 438 735 888 31
Instrument (1.1P3)- FM1 Ada 11/14/00 N/A | 11305 | 237 | 36033 | 2064 37| 290 792 1276 31
Instrument (1.1P3)- FM2 Ada 11/14/00 N/A | 11195 | 235 | 36042 | 2366 68 | 288 | 792 | 1200 31
Instrument (1.2P1)- PFM Ada 05/23/00 233 63 16 | 13748 2| 283 | 770 0| 245 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303| 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/02/00 | 1240 733 | 237 3978 30 | 440 1 0| 865 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 09/04/00 95 89 2 2640 71 5 1 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 09/04/00 153 145 4 4358 72 5 1 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 09/04/00 323 221 90 2228 103 38| 108 0| 192 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 12/08/00 188 133 39 1906 47 71| 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 12/08/00 199 134 39 2818 76 71| 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 12/08/00 265 219 43 42 35 71| 290 0| 528 1
PFM+FM1+FM2
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2
ASDC Status day,Nitay 7, 2001




Time, sec Block I/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; I\F;Iirt
Wall User | Sys In Out Y, In Int | Arch
MB h

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2

5.0 Inst. SARB (5.1P1) SGIF90

5.0 Inst. SARB (5.2P1) SGIF90

7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 W 1047 | 1033 9 386 5| 198 | 858 0| 175 31
ASDC Status 9 day,Nitey 7, 2001
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