ASDC/ECS STATUS Table for April 11, 2001

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

Promoted APGS CER1, CC1=018013 and APGS CER2 CC2_1=019016 4
CC2=020016 subsystems to production.

Continued development of APGS CER4 CC 017013 subsystems.

Making neccessary mods to APGS CER3 CC 018016 subsystems.

SSI&T

The following deliveries have been promoted:
Instrument 237
CERESIib 250
TISA Grid 252
ERBE-like 236

The following deliveries are being tested:
GGEO 247

The following deliveries are ready to be promoted:
TISA Averaging 238

The following deliveries are on hold:
Clouds 241
SARB 246

Clouds 241 will be
redelivered to fix a problen
reading ECMWF MOA
data.

TISAGridding CER9.1P1is
being redelivered to fix a
problem reading ECMWF-
GEOQOS3 data.

SARB is on hold until it is
redelivered.

Regrid MOA is on hold in
production until a redelivery
is made so it will work with
DAO Volume 2 data.

Testing of GGEO is on hold
until a redelivery fixes a
problem where some of th
output files are not in the
PCF file.

[}
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Release DESCRIPTION Status Problems/Comments
LaTIS Production Instrument: FM1/FM2 Edition1 complete through 4/4/01. CER1.2P1 has
(cont.) halted for FM1 from 4/5-4/8 (see message below).

Per Denise’s mail message:
At this time, March 31 - April 8, the RAPS instrument is in a special
configuration with the azimuth rotating at 4 degrees per second instead
normal 6 degrees per second.
There is a problem with the SS1 code, which is flagging this as a bad
instrument mode, so radiances are not being converted. So the Pre-ES
have been created contain no data.
ERBElike: Edition1 processing is complete through March , 01. Unable to
process CER2.3P1 for 4/1 FM1 due to bad PRES-8. ES-8s (Ed1-QC) con
through 4/4/01.
TISA_Gridding: CER9.1P1 is complete through 8/98. Awaiting redelivery
process March 2000. CER9.2P1 is complete through Feb. 28, 1998. March
progress. CER9.3P1 complete through Feb. 98. CER9.4P1 is complete th
Jan. 98. Investigating problem with Feb. 98 at this time. Met files are not b
created.
MOA: FTP’'d "new & improved" DAO data from GSFC for Jan. 98. Attempte
process data with current MOA code, but the code was expecting different
file names. The code will need to be modified to read new data files.
The following granules are available at WORLD view for 03/2001:
CER_ES8_FM1-Terra_Edition1 (31 granules)
CER_ES8 FM2-Terra_Edition1 (31 granules)
CER_ES4 FM1-Terra_Edition1 (1 granule)
CER_ES4 FM2-Terra_Edition1 (1 granule)
CER_ES9 FM1-Terra_Edition1 (1 granule)
CER_ES9 FM2-Terra_Edition1 (1 granule)
CER_ES4 FM1+FM2_Edition1 (1 granule)
CER_ES9 FM1+FM2_Edition1 (1 granule)
Other
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0

A new release of SCF Toolkit 5.2.7.2 has been announced. The primary ¢
consists of LINUX support; it has been installed and tested on a platform rur
RedHat LINUX 7.0. There are also three additional fixes.

Upcoming test/activity schedule for Aqua/MODIS is as follows:

Aqua MOSS 3 - May 14- May 18
Aqua MOSS 4 - July 16 - July 20
Aqua MOSS 5 - September 17 - September 21

Aqua SORR (interim) - June 5
Aqua SORR (dry run) - August 7
Aqua SORR - October 2-3

Start Reprocessing MODIS L1 - May 15
Start Reprocessing MODIS L2-4 - June 1

ASDC Status
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Status of CERES SSIT at the LaRC ASDC (04/11/2001)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with SCF toolkit | €2Ses using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Editionl/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2 1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
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Status of CERES SSIT at the LaRC ASDC (04/11/2001)

o)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=011008
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009,
CC4_7=012009
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/9 03/25/9 03/26/P9 ValidatipnR3
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
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Status of CERES SSIT at the LaRC ASDC (04/11/2001)

o7

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit : Codine 9 CM 9y
cmd line
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
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Status of CERES SSIT at the LaRC ASDC (04/11/2001)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line

CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A
06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A
09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A
11/06/99 11/06/99 11/06/99 N/A N/A N/A 11/29/99 N/A
12/17/99 12/17/99 12/17/99 N/A N/A N/A 02/15/00 N/A
02/08/00 02/10/00 02/11/00 N/A N/A N/A 02/??/00 N/A
02/23/00 02/23/00 02/23/00 N/A N/A N/A 03/21/00 N/A
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
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CERES TRMM Post-Launch ASDC Production Measurements - 04/11/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; It)/lirt
Wall User | Sys In Out Y, In Int | Arch
MB h

1.0 Instrument (1.1P1) Ada 05/03/99 | 19802 | 17525 | 197 & 22551 | 6637 32 105 | 864 | 886 31

Instrument (1.2P1) Ada 05/03/99 | 1011 72 15 1989 2| 318 864 0| 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 04/05/00 | 1367 983 | 331 4642 26 | 518 277 0| 960 31

Overlap (2.3P1) SGIF90 | 04/06/00 160 154 4 4452 72 5 284 0 4 1

Overlap (2.3P2) SGIF90 | 04/06/00 157 153 4 4736 71 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 04/06/00 305 202 88 2174 149 42 118 0| 130 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 11/25/00 | 9538 | 8324 | 123 | 27064 22 | 812 966 | 757 | 553 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 11/25/00 162 122 22 1665 3| 115 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 12/06/00 304 47 59 7703 3| 517 | 3951 0| 334 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 11/25/00 275 231 35 3526 48 15 552 0| 421 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 07/28/99 79 76 186 0| 183 | 744

5.0 Inst. SARB (5.1P1) SGIF90 | 11/03/99 | 8057 | 8021 36 24 193 0| 190, 744

5.0 Inst. SARB (5.2P1) SGIF90 744
7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31

6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 11/08/99 412 351 40 7715 1| 114 6140 5 0| 744

6.0 Sort FSW Files(6.2P1) SGI7.2 | 11/10/99 | 6325 | 6003 | 244 | 39375 155 | 1059 | 3720 0 | 3492 1

6.0 FSW HDF (6.3P1) SGI7.2 | 11/11/99 | 11745 | 11410 | 282 | 21715 20 | 428 | 3492 0 | 3490 1

9.0 Post MOA (9.1P1) SGI7.2 | 03/22/01 | 15789 | 15170 | 419 | 79705 4| 392 | 10059 0 | 5949 1

9.0 Surface Gridding (9.2P1) SGI7.2 04/04/01 669 473 | 112 4812 0 229 | 6373 0| 211 744

9.0 Sort SFC Files (9.3P1) SGI7.2 04/06/01 | 2808 | 2559 | 198 26682 150 | 1008 | 2062 0 | 2036 1

9.0 SFC HDF (9.4P1) SGI7.2 04/06/01 | 4446 | 4338 92 1541 12| 264 | 2033 0| 1975 1
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Time, sec Block I/O Mem | Disk Storage, MB Run

SS PGE Compiler Date o; l?/l?]rt
Wall User | Sys In Out Y, In Int | Arch

MB h

11.0 | Grid GOES-8 (11.1P1) SGI7.2 11/03/99 | 55329 | 55068 43 | 34954 2 32| 2125 188 0 1

11.0 | Grid GOES-9 (11.1P2) SGI7.2 11/02/99 | 39720 | 39513 48 | 40841 2 29 | 2740 | 135 0 1

11.0 | Grid GMS (11.1P4) SGI7.2 11/02/99 | 44455 | 44215 31| 19278 2 27 | 1272 | 190 0 1

11.0 | Grid Meteosat (11.1P3) SGI7.2 11/02/99 | 48934 | 48626 30| 19215 2 25| 1180 | 190 0 1

11.0 Sort GGEO (11.2P1) SGI7.2 11/03/99 | 15033 | 14340 | 648 9565 | 9123 509 731 0| 571 1

7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 9669 0| 1094 1
8.0 Synoptic Averaging 4

10.0 | TOA/SRB Averaging SGI7.2 | 11/05/99 | 12711 | 10365 | 293 | 118024 7 634 8343 0 1
2578

System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 04/11/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 05/22/00 | 19896 | 19387 | 333 | 63864 5387 30| 438 735 888 31
Instrument (1.1P3)- FM1 Ada 11/14/00 N/A | 11305 | 237 | 36033 | 2064 37| 290 792 1276 31
Instrument (1.1P3)- FM2 Ada 11/14/00 N/A | 11195 | 235 | 36042 | 2366 68 | 288 | 792 | 1200 31
Instrument (1.2P1)- PFM Ada 05/23/00 233 63 16 | 13748 2| 283 | 770 0| 245 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303| 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/02/00 | 1240 733 | 237 3978 30 | 440 1 0| 865 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 09/04/00 95 89 2 2640 71 5 1 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 09/04/00 153 145 4 4358 72 5 1 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 09/04/00 323 221 90 2228 103 38| 108 0| 192 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 12/08/00 188 133 39 1906 47 71| 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 12/08/00 199 134 39 2818 76 71| 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 12/08/00 265 219 43 42 35 71| 290 0| 528 1
PFM+FM1+FM2
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; I\F;Iirt
Wall User | Sys In Out Y, In Int | Arch
MB h

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2
4.5-4.6 | TOA/Surf Flx (4.5-6.2P1) | SGI7.2

5.0 Inst. SARB (5.1P1) SGIF90

5.0 Inst. SARB (5.2P1) SGIF90

7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGIF90 | 12/01/00 & 1028 | 1012 12 163 5| 198 | 858 0| 175 31
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