ASDC/ECS STATUS Table for August 15, 2001

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

APGS code for Instrument SCCR 272, ERBElike SCCR 271, and Clouds S
273 CER4.1-4.0P1 has been promoted.

SSI&T

TISA Averaging SCCR 276 is ready for promotion.

Inversion SCCR 283 has been promoted.
CERESIib SCCR 282 has been promoted.
Clouds SCCR 273 has been promoted.
Instrument SCCR 272 has been promoted.
ERBEIlike SCCR 271 has been promoted.
TISA Gridding SCCR 274 has been promoted.

Production

Completed Clouds/Inversion Betal 3/1-3/16, 2001.

Completed Clouds Snow/Ice for 11/2000-06/2001.

Currently processing Clouds/Inversion Betal-overARM for March 6, 2001. R
are to complete March, then process Nov-Feb 2001.

Currently processing TISA Gridding for 2/5/98.

Received Aqua S/C data for 7/18/01-7/22/01 and 11/1/00-11/3/00 as part
MOSS-4. Awaiting promotion of instrument to process with simulated atti
and ephemeris.

Granules for 3/1-3/11 for CER_SSF_Terra-FM1-MODIS_Betal and
CER_SSF_Terra-FM2-MODIS_Betal have been added to the IMS databa
These granules are available at Science Team view.

The Aqua data for 11/00
cannot be processed, the
header shows that this dat
isin segmented packets. W
do not process segmented
packets, so the subsysten
skips all the packets and
ends with a fatal error. This
data cannot be processed
the existing production
software, or by the newly
delivered software.

User Services

No update.

Other
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Release

DESCRIPTION

Status

Problems/Comments

Version 2.0

An update to the new version of HDF-EOS based on HDF5 (HDF-EOS 5.1) k
on HDF5-1.4.1 has been announced. This version installs and runs on all
platforms and LINUX without modifications. (This release also includes ne
versions of "heconvert (version 5.1)" and "HE5View (version 5.1)" and the ",
EOS Browse Tool (JEB)".

Langley DAAC staff and associated EOS teams (CERES and MISR) will n
presentations on existing datasets and new tools during the upcoming HC
HDF-EOS Workshop (September 19-21 in Champaign IL).

A browse imager web page for EOS data with LDAAC hosting the serveris b
planned.

Langley DAAC provided EOS Rapid Response Processing data to GSFC
recent global events.
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SSI&T Report for July 2001

Subsystem SCCR CC# Status Ela_spsed Promoted | # Problem Comments
Time Date Reports
SARB 267 CC5 = 008007 Promoted 7 days 07/05/200a
at 3:00 pm
CERESIib 279 CClib =39 Promoted approx. 1| 07/17/2001 | O
day at 5:20 pm
Inversion 277 CC4_5=015012 | Promoted 7 days 07/30/2001 0
CC4_7 =014012 at 10:00 am
CERESIib 282 CClib =40 Promoted approx. 1| 08/03/2001 | O
day at 8:00 am
Clouds 273 CC4_0=019015 | Promoted 2 days 08/03/2001 1 Problem
CC4_1=019015 at 10:45 am with Clouds
CC4_2=019015 metadata
CC4_3 =019015 will be fixed
Instrument | 272 CC1=019014 Promted 4 days 08/06/2001 1 (post pro- | Will be
CC1_2=019014 at 8:45 pm | motion) fixed with
redelivery
of Instru-
ment
ERBElike 271 CC2_1=020017 | Promoted 7 days 08/06/2001 1
CC2=021017 at 3:30 pm
CC3 =019017
CC3_2=019017

ASDC Status
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Status of CERES SSIT at the LaRC ASDC (8/15/2001)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl

08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra

10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted

11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-

Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1l/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95

compiler

08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011

10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012

03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013

07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
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Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
20&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.

10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery

12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010

01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011

02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012

03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.

03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013

08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014

10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_ 1=
018015/ CC2 = 019015/
CC3 & CC3 _2=017015

03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016

07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=020011
CC2=021017,CC3=019101
CC3_2=019017
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Status of CERES SSIT at the LaRC ASDC (8/15/2001)

o)

)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241,CC4_0,CC4_1
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4_5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 | Edition2-QC | SCCR 269, CC4_5 =
014011, CC4_7 = 014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4_5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 =014012
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Status of CERES SSIT at the LaRC ASDC (8/15/2001)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
5.0-52P1 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4
06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9_1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9_1, CC9=011013
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
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Status of CERES SSIT at the LaRC ASDC (8/15/2001)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12=012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWF- | SCCR254, CC12 = 015019
GEOS3
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Status of CERES SSIT at the LaRC ASDC (8/15/2001)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line

CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A
06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A
09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A
11/06/99 11/06/99 11/06/99 N/A N/A N/A 11/29/99 N/A
12/17/99 12/17/99 12/17/99 N/A N/A N/A 02/15/00 N/A
02/08/00 02/10/00 02/11/00 N/A N/A N/A 02/??/00 N/A
02/23/00 02/23/00 02/23/00 N/A N/A N/A 03/21/00 N/A
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
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CERES TRMM Post-Launch ASDC Production Measurements - 08/15/2001

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem | Disk Storage, MB | Run
SS PGE Compiler Date i It)/lert
Wall User | Sys In Out ory, In Int | Arch n
MB h
1.0 Instrument (1.1P1) Ada 05/03/99 | 19802 | 17525 | 197 & 22551 | 6637 32 105 | 864 | 886 31
Instrument (1.2P1) Ada 05/03/99 | 1011 72 15 1989 2| 318 864 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1
Daily (2.2P1) SGIF90 | 04/05/00 | 1367 983 | 331 4642 26 | 518 277 0| 960 31
Overlap (2.3P1) SGIF90 | 04/06/00 160 154 4 4452 72 5 284 0 4 1
Overlap (2.3P2) SGIF90 | 04/06/00 157 153 4 4736 71 5 284 0 4 1
3.0 Monthly (3.1P1) SGIF90 | 04/06/00 305 202 88 2174 149 42 118 0| 130 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 06/20/01 | 9387 | 8571 83| 28508 538 | 535 566 | 212 | 425 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 06/20/01 180 111 22 1879 4| 120 611 0| 150 31
4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 12/06/00 304 47 59 7703 3| 517 | 3951 0| 334 1
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 06/21/01 | 1307 346 90 9822 | 6089 251 555 0| 299 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 06/22/01 | 15188 | 3908 | 1091 | 132537 | 21977 7| 4997 0 | 1080 31
4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/04/01 374 333 36 3338 2] 250 294 0| 552 744
5.0 Inst. SARB (5.0P1 SGIF90 | 07/10/01 214 209 2 75 0 47 541 0 11 1
5.1 Inst. SARB (5.1P1) SGIF90 | 07/11/01 | 15132 | 12096 | 142 | 11498 | 8635 | 379 | 1068 0| 424 | 744
5.2 Inst. SARB (5.2P1) SGIF90 | 07/07/01 9104 1221 | 871 | 102004 1 4| 7244 0 7 31
12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block I/O Mem | Disk Storage, MB Run

SS PGE Compiler Date o; l?/l?]rt
Wall User | Sys In Out Y, In Int | Arch
MB h
6.0 Synoptic Gridding (6.1P1) = SGI7.2 | 11/08/99 412 351 40 7715 1| 114 | 6140 5 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 11/10/99 | 6325 | 6003 | 244 39375 155 | 1059 | 3720 0 | 3492 1
6.0 FSW HDF (6.3P1) SGI7.2 | 11/11/99 | 11745 | 11410 | 282 | 21715 20 | 428 | 3492 0 | 3490 1
9.0 Post MOA (9.1P1) SGI7.2 | 03/22/01 | 15789 | 15170 | 419 | 79705 4| 392 | 10059 0 | 5949 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/04/01 669 473 | 112 4812 0| 229 | 6373 0| 211 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/06/01 | 2808 | 2559 | 198 | 26682 150 | 1008 | 2062 0 | 2036 1
9.0 SFC HDF (9.4P1) SGI7.2 04/06/01 | 4446 | 4338 92 1541 12| 264 | 2033 0| 1975 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 04/30/01 | 174301 | 172560 | 582 | 104170 6| 398 | 7930 | 559 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 04/30/01 | 140703 | 139394 | 465 | 96823 4| 385| 8403|433 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 04/30/01 | 186877 | 184130 | 1276 | 75505 8| 390 | 7371|587 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 04/30/01 | 144416 | 142277 | 1144 | 95336 3| 376 | 7334|597 0 1
11.0 Sort GGEO (11.2P1) SGI7.2 05/03/01 | 19157 | 13779 | 5226 | 37578 @ 9926 19 | 3916 0| 1775 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 | 9669 0| 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 05/03/01 385 110 77 1262 7| 175 16115 0 2781 1
System Total

ASDC Status
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 08/15/2001

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compiler Date ) per
Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
1.0 Instrument (1.1P1)- PFM Ada 05/22/00 | 19896 | 19387 | 333 | 63864 5387 30| 438 735 888 31
Instrument (1.1P3)- FM1 Ada 11/14/00 N/A | 11305 | 237 | 36033 | 2064 37| 290 792 1276 31
Instrument (1.1P3)- FM2 Ada 11/14/00 N/A | 11195 | 235 | 36042 | 2366 68 | 288 | 792 | 1200 31
Instrument (1.2P1)- PFM Ada 05/23/00 233 63 16 | 13748 2| 283 | 770 0| 245 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303| 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/02/00 | 1240 733 | 237 3978 30 | 440 1 0| 865 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 09/04/00 95 89 2 2640 71 5 1 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 09/04/00 153 145 4 4358 72 5 1 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 09/04/00 323 221 90 2228 103 38| 108 0| 192 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 12/08/00 188 133 39 1906 47 71| 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 12/08/00 199 134 39 2818 76 71| 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 12/08/00 265 219 43 42 35 71| 290 0| 528 1
PFM+FM1+FM2
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Compiler Date o; I\F;Iirt
Wall User | Sys In Out Y, In Int | Arch
MB h

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2

5.0 Inst. SARB (5.1P1) SGIF90

5.0 Inst. SARB (5.2P1) SGIF90

7.2 Synoptic SARB

12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 W 1047 | 1033 9 386 5| 198 | 858 0| 175 31
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