ASDC/ECS STATUS Table for July 2, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

CERESIib SCCR 447 has been promoted.
CERESIib SCCR 451 has been promoted.

SARB SCCR 445 is ready for promotion, pending an SEC review of the ol
naming conventions.
Regrid MOA SCCR 455 is ready for promotion.

Production

Production:

Aqua Baseline1-QC complete through 6/29/2003
Aqua Baselinel complete through 6/1/2003
Terra Baselinel-QC complete through 6/29/2003
Terra Edition1 complete through 6/1/2003

PRs:

55-03: ERBEIlike Aqua ValR2 waiting on SRFs.

54-03: ERBEIlike Aqua ValR2 requires input from 55-03.
53-03: ERBEIlike Aqua ValR2 requires input from 55-03.
52-03: ERBEIlike Aqua ValR2 requires input from 55-03.
50-03: GGEO ValR8 on hold for redelivery.

49-03: GGEO ValR8 on hold for redelivery.

48-03: TISA Averaging Aqua Betal requires input from 49-03.
47-03: GGEO ValR8 70% complete.

46-03: GGEO ValR8 70% complete. Requires delta delivery to correct GN
header format for 2/2002.

27-03: TISA Gridding ss9 Terra Betal 73% complete.

25-03: TISA Gridding ss9 ECMWF-GEOS4 58% complete. Awaiting promo
of SCCR 455.

94-02: Regrid MOA ECMWF-GEOS4 58% complete. Awaiting promotion
SCCR 455.

84-02: Clouds Terra Edition1A 79% complete.

83-02: Inversion Terra Edition1A 79% complete.

ASDC Status

1 sday Ty 1, 2003




Release DESCRIPTION Status Problems/Comments
Production Data Sets:
(cont.)
World:

CER_BDS_Terra-FM1_Edition2_026025 (2/25-2/29)
CER_BDS_Terra-FM2_Edition2_026025 (2/25-2/29)
CER_ES8_Terra-FM1_Edition2_023019 (2/25-2/29)
CER_ESS8_Terra-FM2_Edition2_023019 (2/25-2/29)
CER_ES8_TRMM-PFM_Edition2_025021 (2/24-2/29)
CER_SSF_TRMM-PFM-VIRS_Edition2B_020017 (2/24 hr 21-2/29)
CER_SSF_Terra-FM1-MODIS_Edition1A_024027 (4/02)
CER_SSF_Terra-FM2-MODIS_Edition1A_ 024027 (4/02)
CER_SFC_Terra-FM1-MODIS_Betal 020023 (4/02)
CER_SFC_Terra-FM2-MODIS_Betal_020023 (4/02)
CER_SSF_Terra-FM1-MODIS_Edition1A_ 024027 5/02)
CER_SSF_Terra-FM2-MODIS_Edition1A 024027 (5/02)
CER_BDS_Terra-FM1_Edition1 (30 new granules)
CER_BDS_Terra-FM2_Edition1 (4/03)
CER_ES8_Terra-FM1_Edition1 (4/03)
CER_ESS8_Terra-FM2_Edition1 (4/03)

CER_ES4 Terra-FM1_Edition1 (4/03)

CER_ES4 Terra-FM2_Edition1 (4/03)

CER_ES9 Terra-FM1_Edition1 (4/03)

CER_ES9 Terra-FM2_Edition1 (4/03)
CER_BDS_Aqua-FM3_Baselinel (4/03)
CER_BDS_Aqua-FM4_Baselinel (4/03)
CER_SFC_Terra-FM1-MODIS_Betal_020023 (5/02)
CER_SFC_Terra-FM2-MODIS_Betal_020023 (5/02)
CER_BDS_Aqua-FM3_Baselinel_025023 (5/03)
CER_BDS_Aqua-FM4 Baselinel_025023 (5/03)

User Services

System Notes

Other

Version 2.0

ASDC Status

2 sday Ty 1, 2003




SSI&T Report for June 2003

Elaspsed| Elapsed Elqpsed
Subsystem| SCCR CC# Status| SSI&T Correction T'.me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
GGEO 444 CC11 =016019 | Promoted 3 days 0 days 2 hours 6/5/2003| &t
CC11 3=017019 12:25 pm
CC11_4=017020
CC11 5=016018
TISA Aver- | 440 CC7_1=008012| Promoted 3 days 3 hours 1 day 6/5/20Q3lat
aging 12:30 pm
Clouds N/A CC4_0=020019 | Promoted 0 days 0 days 3 days 6/5/2003| & Files were
S'COOL CC4_1=021023 3:30 pm delivered for
files (TRMM), 025029 April 2003
(Terra), 025030
(Aqua)
CC4_2=021023
(TRMM), 025029
(Terra), 025030
(Aqua)
CC4_3=021023
(TRMM), 025029
(Terra), 025030
(Aqua)
CERESIib | 441 CClib =59 Promoted 0 days 0 days 5 hours 6/5/20030at
4:00 pm
ERBElike 442 CC2_1=024021 Promoted 3 days 0 days 4 hours 6/6/2003 &
CC2 =025021 10:50 am
CC2_4 =025021
CC3=023021
CC3_2=023021
ASDC Status 3 sday Ty 1, 2003




Subsystem

SCCR

CC#

Status

Elaspsed
SSI&T
Time

Elapsed
Correction
Time

Elapsed
Time
Waiting for
Promotion

Promoted
Date

# Problem
Reports

Comments

Clouds

439

CC4_0=02001¢
CC4_1=021023
(TRMM), 026030
(Terra), 025030
(Aqua)
CC4_2=021023
(TRMM), 026030
(Terra), 025030
(Aqua)
CC4_3=021023
(TRMM), 026030
(Terra), 025030
(Aqua)

Promoted

5 days

0 days

1 day

6/9/2003
11:00 am

ab

GGEO

448

CC11 = 016019
CC11_3 = 01701¢
CC11_4 = 01702(
CC11_5 = 01601¢

)
)
3

Promoted

1 day

0 days

2 hours

6/18/200
at 4:25 pm

Inversion

446

CC4 5=020017
(CER4.5-6.1P1)
or 021018
(CER4.5-6.3P1)
CC4_7=016016
CC4_8 =024027
(Terra), 025027
(Aqua)
CC4_9=021024
(Terra), 022024
(Aqua)

Promoted

1 day

0 days

2 hours

6/19/200
at 2:15 pm

CERESIib

447

CClib = 60

Promoted

0 days

0 days

9 days

6/30/20

03

at 12:00 pm

ASDC Status

sdayTiay 1,

2003




Elapsed

Elaspsed | Elapsed Time Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: ) Waiting for Date Reports
Time Time .
Promotion
CERESIib 451 CClib =61 Promoted 0 days 0 days 5 days 6/30/2003
at 12:00 pm
SARB 445 CC7_2=001001 In SSI&T
ASDC Status 5 sday Ty 1, 2003




Status of CERES SSIT at the LaRC ASDC (7/2/2003)

)

(v~

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1l/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2=020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=0210186,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
ASDC Status 6 sday Ty 1, 2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1 2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
ASDC Status 7 sday Ty 1, 2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
20&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_ 1=
018015/ CC2 = 019015/
CC3 & CC3 _2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=020011
CC2=021017,CC3=019101
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
ASDC Status 8 sday Ty 1, 2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241, CC4_0,CC4_1,
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1,
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 | Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
ASDC Status 9 sday Ty 1, 2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CcC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017,CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Betad-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
03/13/03 03/13/03 03/13/03 03/18/03 03/19/03 03/26/03 03/26/03 Aqua Betal | SCCR425,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021022 (TRMM) or 025028
(Terra & Aqua)
ASDC Statu 10 esdayTduty 1,2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

0019,

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
X . SCF toolkit . Testing Production Strategy
testing SCF toolkit : Codine CM
cmd line

4.1-4.4 04/02/03 04/03/03 N/A 04/04/03 04/07/03 04/08/03 04/18/0 Agua Betal SCCR428,CC4_0=02

Cont. CC4_1,CC4 2,CC4 3=
021022 (TRMM), 025028
(Terra) or 025029 (Aqua)

ASDC Status 11 esdayTduly 1, 2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

I

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4_5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 | Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 = 014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 = 015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 = 015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 = 015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322, CC4_8=020017
CC4_9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4_9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4_9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4_5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4_9=017016
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Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
ASDC Status 13 esdayTduly 1, 2003



Status of CERES SSIT at the LaRC ASDC (7/2/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
X . SCF toolkit . Testing Production Strategy
testing SCF toolkit : Codine CM
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4
06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007
10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008
12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009
02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 = 009010
04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011
12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014
01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015
01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

O B O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9_1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9_1,CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9_1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9_1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Betad SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9_1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9_1=016018
ValR1(FSW) | CC9=018021,CC9_4=019(
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (7/2/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
04/07/03 04/07/03 04/08/03 04/11/03 04/11/03 04/18/03 04/18/03 Beta2 SCCR 433, CC7_1=00701
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Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11 2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Betad SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Editionl 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Editionl SCCR400, CC11=0140186,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Editionl SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCR411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
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Status of CERES SSIT at the LaRC ASDC (7/2/2003)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
X . SCF toolkit . Testing Production Strategy
testing SCF toolkit : Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12=012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWF- | SCCR 396, CC12 =01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (7/2/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
04/04/03 04/04/03 04/04/03 N/A N/A 04/08/03 04/18/03 N/A SCCR431
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CERES TRMM Post-Launch ASDC Production Measurements - 7/2/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compile | pate - ol
r Wall User | Sys In Out ory, In Int | Arch n
MB h
1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 @ 1420 31
Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2| 317 | 1106 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1
Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31
Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1
Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1
3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 107 | 139 109 0| 110 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 06/20/01 | 9387 | 8571 83| 28508 | 538 | 535 566 | 212 | 425 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 06/20/01 180 111 22 1879 4| 120 611 0| 150 31
4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 06/21/01 | 1307 346 90 9822 | 6089 | 251 555 0| 299 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 06/06/02 | 4768 | 3914 | 661 | 101834 | 22341 7 | 4997 0 | 1098 31
4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 744
5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 245 47 554 0 12 1
5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 | 1074 0| 434 | 744
5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31
12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compile | pate - per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8 364 | 3110 0 | 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4| 411 | 5557 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 | 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0| 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55| 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 @ 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8| 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 3480628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 | 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 7/2/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
ss PGE Conr‘p"e Date ory il
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71| 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 | 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 10/15/01 245 188 51 760 119 | 139 | 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Cor‘r’p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator @4.1-43r1PFrm | SGI7.2 07/12/01 295 60 80 7636 2| 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIX (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0 235 | 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5] 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6 478 | 9161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32 | 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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