ASDC/ECS STATUS Table for April 09, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Clouds SCCR 425 has been promoted.
CERESLIib SCCR431 has been promoted.
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Release

DESCRIPTION

Status

Problems/Comments

Production

Production:
BDS/ERBELIike:

Aqua: Baselinel-QC = comple through 04/05/2003
Baselinel = 02/03
Edition1 = 02/03 (Instrument)

Terra: Baseline-QC = 04/05/2003
Edition1 = 02/03

PRs

42-03:ERBELIike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete

38-03:TISA _GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days Terra Edition1 0% complete
35-03ERBELIike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELIike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Betal 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03)
27-03:TISA_GRD (SS9) 15months Betal 20% complete
25-03*:.TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Betal 33% complete
23-03:Inversion (SS4.5) 3months Aqua Betal 33% complete
9-03:ERBELIike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELIike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Betal Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03)
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03)
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/26/01
77-02/76-02:ERBELIike (SS2) 34months Terra Edition2 Complete (03/26/0
75-03/74-02:ERBELIike (SS3) 34months Terra Edition2 Complete (03/26/0
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Data Sets:
Science Team:

CER_BDS_Aqua-FM3_Baselinel (new granules for 2/03)
CER_BDS_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 FM3+FM4 Baselinel (new granules for 2/03)
CER_ES9 FM3+FM4 Baselinel (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Betal (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Betal (8/01, 9/01)
CER_ES4 Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9 Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9 Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_ Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Editionl (2/03)
CER_ES8 Terra-FM2_Editionl (2/03)
CER_ES4 Terra-FM1_Editionl (2/03)
CER_ES4 Terra-FM2_Editionl (2/03)
CER_ES9 Terra-FM1_Editionl (2/03)
CER_ES9 Terra-FM2_Editionl (2/03)
CER_ES4 FM1+FM2_Edition1 (2/03)
CER_ES9 FM1+FM2_Edition1 (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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SSI&T Report for February 2003

Elaspsed | Elapsed E'II'?rF:]Seed Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: : Waiting for Date Reports
Time Time .
Promotion
SARB 419 CC5=012015 | Promoted 5 days 2 hours 1 day 02/05/2003 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
420.
SARB 420 CC5=012015 | Promoted 5 days 0 days 1 day 02/05/2008 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
4109.
GGEO 411 CC11 = 015018 | Promoted 21 days 7 days 3 days 02/12/2003 This delivery
CC11_3=016018 at 9:00 am was promoted
CC11 4 =016019 with SCCR
CC11_5=015017 422.
GGEO 422 CC11 =015018 | Promoted 5 days 1 day 3 days 02/12/2003 This delivery
CC1l1 _3=016018 at 9:00 am was promoted
CC11_4 =016019 with SCCR
CC11 5=015017 411.
TISA Grid- | 423 CC6 =013014 | Promoted 2 days 0 days 4 hours 02/13/2008
ding CC6_3=015016 at 11:00 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
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Elaspsed | Elapsed Ela_lpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction Tl_me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
Clouds 421 CC4_0=020019 Promoted 7 days 1 day 3 days 02/18/2003
CC4_1=021021 at1:10 pm
(TRMM), 025027
(Terra & Aqua)
CC4_2=021021
(TRMM), 025027
(Terra & Aqua)
CC4_3=021021
(TRMM), 025027
(Terra & Aqua)
Instrument | N/A CC1 =025023 Promoted 0 days 0 days 3 days 02/24/2008 Data was for
Gains CC1l_2=024024 at 12:45 pm Terra 03/01/
CC1_3=025023 2002 through
CC1_4 =024022 12/31/2002 and
CC1_5=026025 Aqua 01/01/
2003 through
04/30/2003
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 3 days 03/05/2008 Data was for
Spectral CC2 =023019 at 12:45 pm Terra 03/01/
Response CC2_4=023019 2002 through
Functions CC3=021019 12/31/2002
CC3_2=021019
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

)

U

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Editionl Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1/ Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2 =020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=021016,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1_2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016¢
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer dug
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4_ 0&
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR241,CC4_0,CC4_1
(MODIS) CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4. 2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Beta4-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

WU

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
45-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Edition1 SCCR 220, CC4 _5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Edition1 SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Edition1 SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4 _5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322,CC4_8=020017
CC4 9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4 9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4 9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4 5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4 9=017016
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compileand . Run test : : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015,
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018§
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
ASDC Status 13 dnesdalg, April 9, 2003



Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4

06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007

10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008

12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009

02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 =009010

04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011

12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014

01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015

01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

O - - O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9 _1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9 1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9 _1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9 1, CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9 1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9 1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9 1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9 1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Beta4 SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9 1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9 1=016018
ValR1(FSW)| CC9=018021,CC9_4=019C
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 =01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11_2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Beta4 SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Edition1 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Edition1 SCCR400, CC11=014016,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Edition1 SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCRA411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
ASDC Status 17 dnesdalg, April 9, 2003




Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

U7

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for |  link with .. | cases using perat i placed under CCCode/Comments
. : SCF toolkit . Testing Production Strategy
testing SCF toolkit . Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 = 010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 = 01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 = 014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWEF- | SCCR 396, CC12 = 01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem Disk Storage, MB Run

SS PGE Compile | Hte - &ert

r Wall User | Sys In out | 9 In Int | Arch n

MB h

1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 | 1420 31

Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2 317 1106 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31

Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1

Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 | 107 | 139 109 0| 110 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 @ 8571 83| 28508 | 538| 535 566 | 212 425 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 | 06/20/01 180 111 22 1879 4| 120 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) = SGI7.2 | 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 | 06/21/01 @ 1307 346 90 9822 | 6089 @ 251 555 0| 299 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 101834 | 22341 7 | 4997 0 | 1098 31

4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 | 744

5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 | 245 47 554 0 12 1

5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 1074 0| 434 | 744

5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31

12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/0 Mem Disk Storage, MB Run
SS PGE Compile | pate ) per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 | 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8| 364 | 3110 0 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4 411 5557 0 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 340628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 3358 1
System Total

ASDC Status

21

dnesdalg, April 9, 2003




CERES TRMM/Terra Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Conr]p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 10/15/01 245 188 51 760 119 139 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2

ASDC Status 22 dnesdalg, April 9, 2003




Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compile | pate ) per
r Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0| 235 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 4789161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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ASDC/ECS STATUS Table for April 09, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Clouds SCCR 425 has been promoted.
CERESLIib SCCR431 has been promoted.
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Release

DESCRIPTION

Status

Problems/Comments

Production

Production:
BDS/ERBELIike:

Aqua: Baselinel-QC = comple through 04/05/2003
Baselinel = 02/03
Edition1 = 02/03 (Instrument)

Terra: Baseline-QC = 04/05/2003
Edition1 = 02/03

PRs

42-03:ERBELIike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete

38-03:TISA _GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days Terra Edition1 0% complete
35-03ERBELIike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELIike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Betal 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03)
27-03:TISA_GRD (SS9) 15months Betal 20% complete
25-03*:.TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Betal 33% complete
23-03:Inversion (SS4.5) 3months Aqua Betal 33% complete
9-03:ERBELIike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELIike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Betal Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03)
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03)
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/26/01
77-02/76-02:ERBELIike (SS2) 34months Terra Edition2 Complete (03/26/0
75-03/74-02:ERBELIike (SS3) 34months Terra Edition2 Complete (03/26/0
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Data Sets:
Science Team:

CER_BDS_Aqua-FM3_Baselinel (new granules for 2/03)
CER_BDS_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 FM3+FM4 Baselinel (new granules for 2/03)
CER_ES9 FM3+FM4 Baselinel (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Betal (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Betal (8/01, 9/01)
CER_ES4 Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9 Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9 Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_ Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Editionl (2/03)
CER_ES8 Terra-FM2_Editionl (2/03)
CER_ES4 Terra-FM1_Editionl (2/03)
CER_ES4 Terra-FM2_Editionl (2/03)
CER_ES9 Terra-FM1_Editionl (2/03)
CER_ES9 Terra-FM2_Editionl (2/03)
CER_ES4 FM1+FM2_Edition1 (2/03)
CER_ES9 FM1+FM2_Edition1 (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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SSI&T Report for February 2003

Elaspsed | Elapsed E'II'?rF:]Seed Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: : Waiting for Date Reports
Time Time .
Promotion
SARB 419 CC5=012015 | Promoted 5 days 2 hours 1 day 02/05/2003 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
420.
SARB 420 CC5=012015 | Promoted 5 days 0 days 1 day 02/05/2008 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
4109.
GGEO 411 CC11 = 015018 | Promoted 21 days 7 days 3 days 02/12/2003 This delivery
CC11_3=016018 at 9:00 am was promoted
CC11 4 =016019 with SCCR
CC11_5=015017 422.
GGEO 422 CC11 =015018 | Promoted 5 days 1 day 3 days 02/12/2003 This delivery
CC1l1 _3=016018 at 9:00 am was promoted
CC11_4 =016019 with SCCR
CC11 5=015017 411.
TISA Grid- | 423 CC6 =013014 | Promoted 2 days 0 days 4 hours 02/13/2008
ding CC6_3=015016 at 11:00 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
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Elaspsed | Elapsed Ela_lpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction Tl_me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
Clouds 421 CC4_0=020019 Promoted 7 days 1 day 3 days 02/18/2003
CC4_1=021021 at1:10 pm
(TRMM), 025027
(Terra & Aqua)
CC4_2=021021
(TRMM), 025027
(Terra & Aqua)
CC4_3=021021
(TRMM), 025027
(Terra & Aqua)
Instrument | N/A CC1 =025023 Promoted 0 days 0 days 3 days 02/24/2008 Data was for
Gains CC1l_2=024024 at 12:45 pm Terra 03/01/
CC1_3=025023 2002 through
CC1_4 =024022 12/31/2002 and
CC1_5=026025 Aqua 01/01/
2003 through
04/30/2003
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 3 days 03/05/2008 Data was for
Spectral CC2 =023019 at 12:45 pm Terra 03/01/
Response CC2_4=023019 2002 through
Functions CC3=021019 12/31/2002
CC3_2=021019
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

)

U

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Editionl Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1/ Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2 =020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=021016,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
ASDC Status 7 nesd&edApril 9, 2003



Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1_2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016¢
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer dug
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4_ 0&
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR241,CC4_0,CC4_1
(MODIS) CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4. 2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Beta4-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

WU

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
45-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Edition1 SCCR 220, CC4 _5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Edition1 SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Edition1 SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4 _5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322,CC4_8=020017
CC4 9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4 9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4 9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4 5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4 9=017016
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compileand . Run test : : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015,
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018§
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4

06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007

10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008

12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009

02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 =009010

04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011

12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014

01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015

01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015

ASDC Status 14 dnesdalg, April 9, 2003




Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

O - - O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9 _1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9 1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9 _1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9 1, CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9 1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9 1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9 1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9 1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Beta4 SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9 1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9 1=016018
ValR1(FSW)| CC9=018021,CC9_4=019C
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 =01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11_2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Beta4 SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Edition1 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Edition1 SCCR400, CC11=014016,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Edition1 SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCRA411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

U7

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for |  link with .. | cases using perat i placed under CCCode/Comments
. : SCF toolkit . Testing Production Strategy
testing SCF toolkit . Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 = 010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 = 01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 = 014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWEF- | SCCR 396, CC12 = 01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem Disk Storage, MB Run

SS PGE Compile | Hte - &ert

r Wall User | Sys In out | 9 In Int | Arch n

MB h

1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 | 1420 31

Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2 317 1106 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31

Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1

Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 | 107 | 139 109 0| 110 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 @ 8571 83| 28508 | 538| 535 566 | 212 425 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 | 06/20/01 180 111 22 1879 4| 120 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) = SGI7.2 | 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 | 06/21/01 @ 1307 346 90 9822 | 6089 @ 251 555 0| 299 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 101834 | 22341 7 | 4997 0 | 1098 31

4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 | 744

5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 | 245 47 554 0 12 1

5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 1074 0| 434 | 744

5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31

12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/0 Mem Disk Storage, MB Run
SS PGE Compile | pate ) per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 | 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8| 364 | 3110 0 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4 411 5557 0 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 340628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Conr]p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 10/15/01 245 188 51 760 119 139 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compile | pate ) per
r Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0| 235 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 4789161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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ASDC/ECS STATUS Table for April 09, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Clouds SCCR 425 has been promoted.
CERESLIib SCCR431 has been promoted.
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Release

DESCRIPTION

Status

Problems/Comments

Production

Production:
BDS/ERBELIike:

Aqua: Baselinel-QC = comple through 04/05/2003
Baselinel = 02/03
Edition1 = 02/03 (Instrument)

Terra: Baseline-QC = 04/05/2003
Edition1 = 02/03

PRs

42-03:ERBELIike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete

38-03:TISA _GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days Terra Edition1 0% complete
35-03ERBELIike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELIike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Betal 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03)
27-03:TISA_GRD (SS9) 15months Betal 20% complete
25-03*:.TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Betal 33% complete
23-03:Inversion (SS4.5) 3months Aqua Betal 33% complete
9-03:ERBELIike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELIike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Betal Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03)
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03)
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/26/01
77-02/76-02:ERBELIike (SS2) 34months Terra Edition2 Complete (03/26/0
75-03/74-02:ERBELIike (SS3) 34months Terra Edition2 Complete (03/26/0
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Data Sets:
Science Team:

CER_BDS_Aqua-FM3_Baselinel (new granules for 2/03)
CER_BDS_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 FM3+FM4 Baselinel (new granules for 2/03)
CER_ES9 FM3+FM4 Baselinel (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Betal (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Betal (8/01, 9/01)
CER_ES4 Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9 Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9 Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_ Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Editionl (2/03)
CER_ES8 Terra-FM2_Editionl (2/03)
CER_ES4 Terra-FM1_Editionl (2/03)
CER_ES4 Terra-FM2_Editionl (2/03)
CER_ES9 Terra-FM1_Editionl (2/03)
CER_ES9 Terra-FM2_Editionl (2/03)
CER_ES4 FM1+FM2_Edition1 (2/03)
CER_ES9 FM1+FM2_Edition1 (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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SSI&T Report for February 2003

Elaspsed | Elapsed E'II'?rF:]Seed Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: : Waiting for Date Reports
Time Time .
Promotion
SARB 419 CC5=012015 | Promoted 5 days 2 hours 1 day 02/05/2003 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
420.
SARB 420 CC5=012015 | Promoted 5 days 0 days 1 day 02/05/2008 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
4109.
GGEO 411 CC11 = 015018 | Promoted 21 days 7 days 3 days 02/12/2003 This delivery
CC11_3=016018 at 9:00 am was promoted
CC11 4 =016019 with SCCR
CC11_5=015017 422.
GGEO 422 CC11 =015018 | Promoted 5 days 1 day 3 days 02/12/2003 This delivery
CC1l1 _3=016018 at 9:00 am was promoted
CC11_4 =016019 with SCCR
CC11 5=015017 411.
TISA Grid- | 423 CC6 =013014 | Promoted 2 days 0 days 4 hours 02/13/2008
ding CC6_3=015016 at 11:00 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
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Elaspsed | Elapsed Ela_lpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction Tl_me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
Clouds 421 CC4_0=020019 Promoted 7 days 1 day 3 days 02/18/2003
CC4_1=021021 at1:10 pm
(TRMM), 025027
(Terra & Aqua)
CC4_2=021021
(TRMM), 025027
(Terra & Aqua)
CC4_3=021021
(TRMM), 025027
(Terra & Aqua)
Instrument | N/A CC1 =025023 Promoted 0 days 0 days 3 days 02/24/2008 Data was for
Gains CC1l_2=024024 at 12:45 pm Terra 03/01/
CC1_3=025023 2002 through
CC1_4 =024022 12/31/2002 and
CC1_5=026025 Aqua 01/01/
2003 through
04/30/2003
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 3 days 03/05/2008 Data was for
Spectral CC2 =023019 at 12:45 pm Terra 03/01/
Response CC2_4=023019 2002 through
Functions CC3=021019 12/31/2002
CC3_2=021019
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

)

U

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Editionl Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1/ Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2 =020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=021016,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1_2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016¢
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer dug
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4_ 0&
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR241,CC4_0,CC4_1
(MODIS) CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4. 2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Beta4-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

WU

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
45-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Edition1 SCCR 220, CC4 _5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Edition1 SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Edition1 SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4 _5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322,CC4_8=020017
CC4 9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4 9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4 9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4 5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4 9=017016
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compileand . Run test : : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015,
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018§
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4

06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007

10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008

12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009

02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 =009010

04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011

12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014

01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015

01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

O - - O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9 _1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9 1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9 _1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9 1, CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9 1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9 1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9 1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9 1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Beta4 SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9 1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9 1=016018
ValR1(FSW)| CC9=018021,CC9_4=019C
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 =01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11_2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Beta4 SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Edition1 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Edition1 SCCR400, CC11=014016,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Edition1 SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCRA411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

U7

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for |  link with .. | cases using perat i placed under CCCode/Comments
. : SCF toolkit . Testing Production Strategy
testing SCF toolkit . Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 = 010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 = 01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 = 014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWEF- | SCCR 396, CC12 = 01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem Disk Storage, MB Run

SS PGE Compile | Hte - &ert

r Wall User | Sys In out | 9 In Int | Arch n

MB h

1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 | 1420 31

Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2 317 1106 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31

Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1

Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 | 107 | 139 109 0| 110 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 @ 8571 83| 28508 | 538| 535 566 | 212 425 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 | 06/20/01 180 111 22 1879 4| 120 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) = SGI7.2 | 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 | 06/21/01 @ 1307 346 90 9822 | 6089 @ 251 555 0| 299 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 101834 | 22341 7 | 4997 0 | 1098 31

4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 | 744

5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 | 245 47 554 0 12 1

5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 1074 0| 434 | 744

5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31

12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/0 Mem Disk Storage, MB Run
SS PGE Compile | pate ) per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 | 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8| 364 | 3110 0 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4 411 5557 0 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 340628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Conr]p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 10/15/01 245 188 51 760 119 139 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compile | pate ) per
r Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0| 235 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 4789161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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ASDC/ECS STATUS Table for April 09, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Clouds SCCR 425 has been promoted.
CERESLIib SCCR431 has been promoted.
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Release

DESCRIPTION

Status

Problems/Comments

Production

Production:
BDS/ERBELIike:

Aqua: Baselinel-QC = comple through 04/05/2003
Baselinel = 02/03
Edition1 = 02/03 (Instrument)

Terra: Baseline-QC = 04/05/2003
Edition1 = 02/03

PRs

42-03:ERBELIike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete

38-03:TISA _GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days Terra Edition1 0% complete
35-03ERBELIike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELIike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Betal 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03)
27-03:TISA_GRD (SS9) 15months Betal 20% complete
25-03*:.TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Betal 33% complete
23-03:Inversion (SS4.5) 3months Aqua Betal 33% complete
9-03:ERBELIike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELIike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Betal Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03)
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03)
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/26/01
77-02/76-02:ERBELIike (SS2) 34months Terra Edition2 Complete (03/26/0
75-03/74-02:ERBELIike (SS3) 34months Terra Edition2 Complete (03/26/0
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Data Sets:
Science Team:

CER_BDS_Aqua-FM3_Baselinel (new granules for 2/03)
CER_BDS_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 FM3+FM4 Baselinel (new granules for 2/03)
CER_ES9 FM3+FM4 Baselinel (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Betal (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Betal (8/01, 9/01)
CER_ES4 Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9 Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9 Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_ Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Editionl (2/03)
CER_ES8 Terra-FM2_Editionl (2/03)
CER_ES4 Terra-FM1_Editionl (2/03)
CER_ES4 Terra-FM2_Editionl (2/03)
CER_ES9 Terra-FM1_Editionl (2/03)
CER_ES9 Terra-FM2_Editionl (2/03)
CER_ES4 FM1+FM2_Edition1 (2/03)
CER_ES9 FM1+FM2_Edition1 (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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SSI&T Report for February 2003

Elaspsed | Elapsed E'II'?rF:]Seed Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: : Waiting for Date Reports
Time Time .
Promotion
SARB 419 CC5=012015 | Promoted 5 days 2 hours 1 day 02/05/2003 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
420.
SARB 420 CC5=012015 | Promoted 5 days 0 days 1 day 02/05/2008 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
4109.
GGEO 411 CC11 = 015018 | Promoted 21 days 7 days 3 days 02/12/2003 This delivery
CC11_3=016018 at 9:00 am was promoted
CC11 4 =016019 with SCCR
CC11_5=015017 422.
GGEO 422 CC11 =015018 | Promoted 5 days 1 day 3 days 02/12/2003 This delivery
CC1l1 _3=016018 at 9:00 am was promoted
CC11_4 =016019 with SCCR
CC11 5=015017 411.
TISA Grid- | 423 CC6 =013014 | Promoted 2 days 0 days 4 hours 02/13/2008
ding CC6_3=015016 at 11:00 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
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Elaspsed | Elapsed Ela_lpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction Tl_me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
Clouds 421 CC4_0=020019 Promoted 7 days 1 day 3 days 02/18/2003
CC4_1=021021 at1:10 pm
(TRMM), 025027
(Terra & Aqua)
CC4_2=021021
(TRMM), 025027
(Terra & Aqua)
CC4_3=021021
(TRMM), 025027
(Terra & Aqua)
Instrument | N/A CC1 =025023 Promoted 0 days 0 days 3 days 02/24/2008 Data was for
Gains CC1l_2=024024 at 12:45 pm Terra 03/01/
CC1_3=025023 2002 through
CC1_4 =024022 12/31/2002 and
CC1_5=026025 Aqua 01/01/
2003 through
04/30/2003
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 3 days 03/05/2008 Data was for
Spectral CC2 =023019 at 12:45 pm Terra 03/01/
Response CC2_4=023019 2002 through
Functions CC3=021019 12/31/2002
CC3_2=021019
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

)

U

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Editionl Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1/ Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2 =020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=021016,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1_2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016¢
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer dug
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4_ 0&
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR241,CC4_0,CC4_1
(MODIS) CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4. 2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Beta4-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

WU

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
45-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Edition1 SCCR 220, CC4 _5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Edition1 SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Edition1 SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4 _5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322,CC4_8=020017
CC4 9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4 9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4 9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4 5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4 9=017016
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compileand . Run test : : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015,
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018§
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4

06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007

10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008

12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009

02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 =009010

04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011

12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014

01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015

01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

O - - O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9 _1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9 1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9 _1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9 1, CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9 1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9 1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9 1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9 1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Beta4 SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9 1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9 1=016018
ValR1(FSW)| CC9=018021,CC9_4=019C
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 =01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11_2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Beta4 SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Edition1 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Edition1 SCCR400, CC11=014016,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Edition1 SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCRA411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

U7

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for |  link with .. | cases using perat i placed under CCCode/Comments
. : SCF toolkit . Testing Production Strategy
testing SCF toolkit . Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 = 010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 = 01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 = 014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWEF- | SCCR 396, CC12 = 01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem Disk Storage, MB Run

SS PGE Compile | Hte - &ert

r Wall User | Sys In out | 9 In Int | Arch n

MB h

1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 | 1420 31

Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2 317 1106 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31

Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1

Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 | 107 | 139 109 0| 110 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 @ 8571 83| 28508 | 538| 535 566 | 212 425 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 | 06/20/01 180 111 22 1879 4| 120 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) = SGI7.2 | 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 | 06/21/01 @ 1307 346 90 9822 | 6089 @ 251 555 0| 299 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 101834 | 22341 7 | 4997 0 | 1098 31

4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 | 744

5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 | 245 47 554 0 12 1

5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 1074 0| 434 | 744

5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31

12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/0 Mem Disk Storage, MB Run
SS PGE Compile | pate ) per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 | 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8| 364 | 3110 0 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4 411 5557 0 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 340628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Conr]p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 10/15/01 245 188 51 760 119 139 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compile | pate ) per
r Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0| 235 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 4789161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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ASDC/ECS STATUS Table for April 09, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Clouds SCCR 425 has been promoted.
CERESLIib SCCR431 has been promoted.
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Release

DESCRIPTION

Status

Problems/Comments

Production

Production:
BDS/ERBELIike:

Aqua: Baselinel-QC = comple through 04/05/2003
Baselinel = 02/03
Edition1 = 02/03 (Instrument)

Terra: Baseline-QC = 04/05/2003
Edition1 = 02/03

PRs

42-03:ERBELIike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete

38-03:TISA _GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days Terra Edition1 0% complete
35-03ERBELIike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELIike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Betal 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03)
27-03:TISA_GRD (SS9) 15months Betal 20% complete
25-03*:.TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Betal 33% complete
23-03:Inversion (SS4.5) 3months Aqua Betal 33% complete
9-03:ERBELIike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELIike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Betal Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03)
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03)
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/26/01
77-02/76-02:ERBELIike (SS2) 34months Terra Edition2 Complete (03/26/0
75-03/74-02:ERBELIike (SS3) 34months Terra Edition2 Complete (03/26/0
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Data Sets:
Science Team:

CER_BDS_Aqua-FM3_Baselinel (new granules for 2/03)
CER_BDS_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 FM3+FM4 Baselinel (new granules for 2/03)
CER_ES9 FM3+FM4 Baselinel (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Betal (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Betal (8/01, 9/01)
CER_ES4 Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9 Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9 Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_ Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Editionl (2/03)
CER_ES8 Terra-FM2_Editionl (2/03)
CER_ES4 Terra-FM1_Editionl (2/03)
CER_ES4 Terra-FM2_Editionl (2/03)
CER_ES9 Terra-FM1_Editionl (2/03)
CER_ES9 Terra-FM2_Editionl (2/03)
CER_ES4 FM1+FM2_Edition1 (2/03)
CER_ES9 FM1+FM2_Edition1 (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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SSI&T Report for February 2003

Elaspsed | Elapsed E'II'?rF:]Seed Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: : Waiting for Date Reports
Time Time .
Promotion
SARB 419 CC5=012015 | Promoted 5 days 2 hours 1 day 02/05/2003 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
420.
SARB 420 CC5=012015 | Promoted 5 days 0 days 1 day 02/05/2008 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
4109.
GGEO 411 CC11 = 015018 | Promoted 21 days 7 days 3 days 02/12/2003 This delivery
CC11_3=016018 at 9:00 am was promoted
CC11 4 =016019 with SCCR
CC11_5=015017 422.
GGEO 422 CC11 =015018 | Promoted 5 days 1 day 3 days 02/12/2003 This delivery
CC1l1 _3=016018 at 9:00 am was promoted
CC11_4 =016019 with SCCR
CC11 5=015017 411.
TISA Grid- | 423 CC6 =013014 | Promoted 2 days 0 days 4 hours 02/13/2008
ding CC6_3=015016 at 11:00 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
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Elaspsed | Elapsed Ela_lpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction Tl_me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
Clouds 421 CC4_0=020019 Promoted 7 days 1 day 3 days 02/18/2003
CC4_1=021021 at1:10 pm
(TRMM), 025027
(Terra & Aqua)
CC4_2=021021
(TRMM), 025027
(Terra & Aqua)
CC4_3=021021
(TRMM), 025027
(Terra & Aqua)
Instrument | N/A CC1 =025023 Promoted 0 days 0 days 3 days 02/24/2008 Data was for
Gains CC1l_2=024024 at 12:45 pm Terra 03/01/
CC1_3=025023 2002 through
CC1_4 =024022 12/31/2002 and
CC1_5=026025 Aqua 01/01/
2003 through
04/30/2003
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 3 days 03/05/2008 Data was for
Spectral CC2 =023019 at 12:45 pm Terra 03/01/
Response CC2_4=023019 2002 through
Functions CC3=021019 12/31/2002
CC3_2=021019
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

)

U

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Editionl Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1/ Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2 =020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=021016,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1_2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016¢
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer dug
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4_ 0&
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR241,CC4_0,CC4_1
(MODIS) CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4. 2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Beta4-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

WU

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
45-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Edition1 SCCR 220, CC4 _5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Edition1 SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Edition1 SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4 _5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322,CC4_8=020017
CC4 9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4 9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4 9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4 5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4 9=017016
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compileand . Run test : : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015,
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018§
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4

06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007

10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008

12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009

02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 =009010

04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011

12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014

01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015

01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

O - - O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9 _1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9 1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9 _1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9 1, CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9 1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9 1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9 1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9 1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Beta4 SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9 1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9 1=016018
ValR1(FSW)| CC9=018021,CC9_4=019C
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 =01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11_2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Beta4 SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Edition1 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Edition1 SCCR400, CC11=014016,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Edition1 SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCRA411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

U7

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for |  link with .. | cases using perat i placed under CCCode/Comments
. : SCF toolkit . Testing Production Strategy
testing SCF toolkit . Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 = 010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 = 01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 = 014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWEF- | SCCR 396, CC12 = 01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem Disk Storage, MB Run

SS PGE Compile | Hte - &ert

r Wall User | Sys In out | 9 In Int | Arch n

MB h

1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 | 1420 31

Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2 317 1106 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31

Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1

Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 | 107 | 139 109 0| 110 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 @ 8571 83| 28508 | 538| 535 566 | 212 425 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 | 06/20/01 180 111 22 1879 4| 120 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) = SGI7.2 | 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 | 06/21/01 @ 1307 346 90 9822 | 6089 @ 251 555 0| 299 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 101834 | 22341 7 | 4997 0 | 1098 31

4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 | 744

5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 | 245 47 554 0 12 1

5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 1074 0| 434 | 744

5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31

12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/0 Mem Disk Storage, MB Run
SS PGE Compile | pate ) per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 | 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8| 364 | 3110 0 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4 411 5557 0 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 340628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Conr]p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 10/15/01 245 188 51 760 119 139 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compile | pate ) per
r Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0| 235 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 4789161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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ASDC/ECS STATUS Table for April 09, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

Clouds SCCR 425 has been promoted.
CERESLIib SCCR431 has been promoted.
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Release

DESCRIPTION

Status

Problems/Comments

Production

Production:
BDS/ERBELIike:

Aqua: Baselinel-QC = comple through 04/05/2003
Baselinel = 02/03
Edition1 = 02/03 (Instrument)

Terra: Baseline-QC = 04/05/2003
Edition1 = 02/03

PRs

42-03:ERBELIike (SS2) 6days PFM Edition2 0% complete
41-03:Clouds (SS4) 6days PFM Edition2B 0% complete
40-03:Inversion (SS4.5) 6days PFM Editin2B 0% complete
39-03:SARB (SS5) 6days PFM Edition2C 0% complete

38-03:TISA _GRD (SS6) 1month PFM Edition2C 0% complete
37-03:TISA_GRD (SS9) 1month PFM Edition2B 0% complete
36-03:Instrument (SS1) 5days Terra Edition1 0% complete
35-03ERBELIike (SS2) 5days Terra Edition1 0% complete
34-03:Instrment (SS1) 5days Terra Edition2 0% complete
33-03:ERBELIike (SS2) 5days Terra Edition2 0% complete
32-03:Clouds (SS4) 5days Terra Edition1A 0% complete
31-03:Inversion (SS4.5) 5days Terra Edition1A 0% complete
30-03:TISA_GRD (SS9) 1month PMOA 0% complete
29-03:TISA_GRD (SS9) 1month Terra Betal 0% complete
28-03:SARB (SS5) 7months Edition2C-TransOps Complete (03/26/03)
27-03:TISA_GRD (SS9) 15months Betal 20% complete
25-03*:.TISA_GRD (SS9) 12months PMOA 42% complete
24-03:Clouds (SS4) 3months Aqua Betal 33% complete
23-03:Inversion (SS4.5) 3months Aqua Betal 33% complete
9-03:ERBELIike (SS2) 5months Aqual Edition1 Complete (03/05/03)
8-03:ERBELIike (SS3) 5months Aqual Edition1 Complete (03/05/03)
3-03*:TISA_AVG (SS7) 2months PFM Betal Complete (03/06/03)
99-02:Clouds (SS4) 6months Terra Edition1A Complete (03/26/03)
98-02:Inversion (SS4.5) 6months Terra Edition1A Complete (03/26/03)
94-02*:MOA (SS12) 12months ECMWF-GOES4 42% complete
84-02:Clouds (SS4) 24 months Terra Edition1A 50% complete
83-02:Inverison (SS4.5) 24months Terra Edition2 Complete (03/26/03)
79-2/78-03:Instrument (SS1) 34months Terra Edition2 Complete (03/26/01
77-02/76-02:ERBELIike (SS2) 34months Terra Edition2 Complete (03/26/0
75-03/74-02:ERBELIike (SS3) 34months Terra Edition2 Complete (03/26/0
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Data Sets:
Science Team:

CER_BDS_Aqua-FM3_Baselinel (new granules for 2/03)
CER_BDS_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES8_Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES4 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM3_Baselinel (new granules for 2/03)
CER_ES9 Aqua-FM4 Baselinel (new granules for 2/03)
CER_ES4 FM3+FM4 Baselinel (new granules for 2/03)
CER_ES9 FM3+FM4 Baselinel (new granules for 2/03)

World View:

CER_SFC_Terra-FM1-MODIS_Betal (8/01, 9/01)
CER_SFC_Terra-FM2-MODIS_Betal (8/01, 9/01)
CER_ES4 Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES4_Terra-FM2_Edition2(3/02 - 12/02)
CER_ES9 Terra-FM1_Editio 2(3/02 - 12/02)
CER_ES9 Terra-FM2_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM1_Edition2 (3/02 - 12/02)
CER_ES8_Terra-FM2_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM1_Edition1 (2/03)
CER_BDS_ Terra-FM2_Edition1 (2/03)
CER_ES8_Terra-FM1_Editionl (2/03)
CER_ES8 Terra-FM2_Editionl (2/03)
CER_ES4 Terra-FM1_Editionl (2/03)
CER_ES4 Terra-FM2_Editionl (2/03)
CER_ES9 Terra-FM1_Editionl (2/03)
CER_ES9 Terra-FM2_Editionl (2/03)
CER_ES4 FM1+FM2_Edition1 (2/03)
CER_ES9 FM1+FM2_Edition1 (2/03)
CER_BDS_Terra-FM1_Edition2 (3/02 - 12/02)
CER_BDS_Terra-FM2_Edition2 (3/02 - 12/02)
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Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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SSI&T Report for February 2003

Elaspsed | Elapsed E'II'?rF:]Seed Promoted | # Problem
Subsystem| SCCR CC# Status| SSI&T Correction " Comments
: : Waiting for Date Reports
Time Time .
Promotion
SARB 419 CC5=012015 | Promoted 5 days 2 hours 1 day 02/05/2003 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
420.
SARB 420 CC5=012015 | Promoted 5 days 0 days 1 day 02/05/2008 This delivery
CC5_3=012015 at 9:00 am was promoted
with SCCR
4109.
GGEO 411 CC11 = 015018 | Promoted 21 days 7 days 3 days 02/12/2003 This delivery
CC11_3=016018 at 9:00 am was promoted
CC11 4 =016019 with SCCR
CC11_5=015017 422.
GGEO 422 CC11 =015018 | Promoted 5 days 1 day 3 days 02/12/2003 This delivery
CC1l1 _3=016018 at 9:00 am was promoted
CC11_4 =016019 with SCCR
CC11 5=015017 411.
TISA Grid- | 423 CC6 =013014 | Promoted 2 days 0 days 4 hours 02/13/2008
ding CC6_3=015016 at 11:00 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
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Elaspsed | Elapsed Ela_lpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction Tl_me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
Clouds 421 CC4_0=020019 Promoted 7 days 1 day 3 days 02/18/2003
CC4_1=021021 at1:10 pm
(TRMM), 025027
(Terra & Aqua)
CC4_2=021021
(TRMM), 025027
(Terra & Aqua)
CC4_3=021021
(TRMM), 025027
(Terra & Aqua)
Instrument | N/A CC1 =025023 Promoted 0 days 0 days 3 days 02/24/2008 Data was for
Gains CC1l_2=024024 at 12:45 pm Terra 03/01/
CC1_3=025023 2002 through
CC1_4 =024022 12/31/2002 and
CC1_5=026025 Aqua 01/01/
2003 through
04/30/2003
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 3 days 03/05/2008 Data was for
Spectral CC2 =023019 at 12:45 pm Terra 03/01/
Response CC2_4=023019 2002 through
Functions CC3=021019 12/31/2002
CC3_2=021019
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

)

U

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Editionl Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1/ Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2 =020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=021016,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1_2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
02/19/03 N/A N/A N/A N/A 02/24/03 N/A Edition2 Gains delivery, Terra 03/01
Terra 02 - 12/31/02, Aqua 01/01/
Editionl 03 - 04/30/03
Aqua
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
2.0&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_1=
018015/ CC2 = 019015/
CC3&CC3_2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016¢
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=02001]
CC2=021017,CC3=01910]
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N/A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
02/28/02 N/A N/A N/A N/A 03/05/03 N/A Terra Spectral Response Func-
Edition2 tions 03/01/02 - 12/31/02
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer dug
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4_ 0&
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR241,CC4_0,CC4_1
(MODIS) CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 Beta2(Terra)| SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4. 2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Beta4-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
01/31/03 01/31/03 02/03/03 02/04/03 02/12/03 02/18/03 02/19/03 Aqua SCCR421,CC4_0=020019
CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 025027
(Terra & Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

WU

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
45-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Edition1 SCCR 220, CC4 _5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Edition1 SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Edition1 SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4 _5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322,CC4_8=020017
CC4 9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4 9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4 9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4 5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4 9=017016
ASDC Status 12 dnesdalg, April 9, 2003



Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compileand . Run test : : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015,
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018§
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4

06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007

10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008

12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009

02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 =009010

04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011

12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014

01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015

01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

O - - O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3 | Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9 _1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9 1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9 _1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9 1, CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9 1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9 1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9 1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9 1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Beta4 SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9 1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9 1=016018
ValR1(FSW)| CC9=018021,CC9_4=019C
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

. : Run test ;
Date Files | Compileand . Run test . : Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with : cases using : : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/03 01/31/03 01/31/03 Terra Beta3 | SCCR 409, CC6=013014,
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
02/10/03 02/11/03 02/11/03 02/12/03 02/12/03 02/13/03 02/19/03 Terra Beta3 | SCCR423, CC6=013014,
CC6_3=0150186,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 =01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11_2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Beta4 SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Edition1 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Edition1 SCCR400, CC11=014016,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Edition1 SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
12/31/02 N/A 12/31/02 01/02/03 01/30/03 02/12/03 02/12/03 ValR7 SCCRA411, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
01/31/03 01/31/03 01/31/03 01/31/03 02/03/03 02/12/03 02/12/03 ValR7 SCCR422, CC11=015018,
11 3=016018,
11 4=016019,
11 5=015017
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

U7

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for |  link with .. | cases using perat i placed under CCCode/Comments
. : SCF toolkit . Testing Production Strategy
testing SCF toolkit . Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water|
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 = 010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12 =011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12 =012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWEF- | SCCR 229, CC12 = 01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWEF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWEF- | SCCR 240, CC12 = 014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWEF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWEF- | SCCR 396, CC12 = 01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (03/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
testing SCE toolkit SCF to_olklt Codine Testing Production CM Strategy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block I/O Mem Disk Storage, MB Run

SS PGE Compile | Hte - &ert

r Wall User | Sys In out | 9 In Int | Arch n

MB h

1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 | 1420 31

Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2 317 1106 0 276 31

2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1

Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31

Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1

Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1

3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 | 107 | 139 109 0| 110 1

4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31

4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 | 06/20/01 | 9387 @ 8571 83| 28508 | 538| 535 566 | 212 425 | 744

4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 | 06/20/01 180 111 22 1879 4| 120 611 0| 150 31

4.1-4.4 | QC Generator (4.1-4.3P1) = SGI7.2 | 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1

4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 | 06/21/01 @ 1307 346 90 9822 | 6089 @ 251 555 0| 299 | 744

4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 | 06/06/02 | 4768 | 3914 | 661 101834 | 22341 7 | 4997 0 | 1098 31

4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 | 744

5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 | 245 47 554 0 12 1

5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 1074 0| 434 | 744

5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31

12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/0 Mem Disk Storage, MB Run
SS PGE Compile | pate ) per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 | 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8| 364 | 3110 0 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4 411 5557 0 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 | 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 340628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 | 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 3/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Conr]p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 10/15/01 245 188 51 760 119 139 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2

ASDC Status 22 dnesdalg, April 9, 2003




Time, sec Block 1/0 Mem | Disk Storage, MB | Run
SS PGE Compile | pate ) per
r Wall User | Sys In Out ory, In Int | Arch Mnt
MB h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator (4.143rnypPrM | SGI7.2 07/12/01 295 60 80 7636 2 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0| 235 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 4789161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32| 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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