ASDC/ECS STATUS Table for February 12, 2003

Release DESCRIPTION Status Problems/Comments
LaTIS Production
Development
SSI&T Inversion SCCR 416 has been promoted.

TISA Averaging SCCR 415 has been promoted.
TISA Averaging SCCR 418 has been promoted.
CERESIib SCCR 417 has been promoted.
ERBElike Spectral Response Functions for 10/1/2001 - 02/28/2002 have |
promoted.

TISA Gridding SCCR 409 has been promoted.
SARB SCCR 419 has been promoted.

SARB SCCR 420 has been promoted.

GGEO SCCR 411 is ready for promotion.
GGEO SCCR 422 is ready for promotion.

ASDC Status

1 day,\retruary 10, 2003




Release

DESCRIPTION

Status

Problems/Comments

Production

Production:

Aqua Baseline1-QC complete through 02/08/2003
Aqua Baselinel complete through 01/18/2003
Terra Baselinel-QC complete through 02/08/2003
Terra Editionl complete through 01/2003

PRs:

20-03: Instrument Aqua Baselinelawaiting validation of test data.
19-03: ERBEIlike SS2 Aqua Baselinel awaiting validation of test data.
18-03: Instrument Aqua Baselinel awaiting validation of test data.
17-03: ERBEIlike SS3 Aqua Baselinel awaiting validation of test data.
16-03: ERBEIlike SS3 Aqua Baselinel awaiting validation of test data.
15-03: Instrument Aqua Beta2 awaiting validation of test data.

14-03: Instrument Aqua Beta2 awaiting validation of test data.

13-03: ERBEIlike SS2 Aqua Beta2 awaiting validation of test data.
12-03: ERBEIlike SS3 Aqua Beta2 awaiting validation of test data.
11-03: Instrument Aqua Edition1 awaiting validation of test data.
10-03: Instrument Aqua Edition1 awaiting validation of test data.

9-03: ERBEIlike SS2 Aqua Edition1 awaiting validation of test data.
8-03: ERBEIlike SS3 Aqua Edition1 awaiting validation of test data.
7-03: SARB TRMM Edition2C 0% complete

6-03: TISA AVG SS10 Terra Betal 0% complete

5-03: TISA AVG SS10 Terra Betal 0% complete

4-03: TISA Grid SS6 TRMM ValR2 complete

3-03: TISA AVG SS7 TRMM Betal requires complete of PR 7-03
2-03: SARB Terra Beta3 68% complete

1-03: TISA Gridding ss6 Terra Beta3 33% complete.

115-02: TISA Gridding ss6 TRMM Edition2B cancelled (1/31/2003)
99-02: Clouds Terra Edition1A 83% complete

98-02: Inversion Terra Edition1A 83% complete

96-02: TISA Gridding ss9 Terra Betal 83% complete

94-02: Regrid MOA ECMWF-GEOS4 31% complete. Awaiting delivery of
ECMWEF data.

93-02: GGEO ValR7 waiting for promotion of SCCR 411/422

92-02: GGEO ValR7 waiting for promotion of SCCR 411/422

91-02: GGEO ValR7 waiting for promotion of SCCR 411/422

84-02: Clouds Terra Edition1A 46% complete

83-02: Inversion Terra Edition1A 46% complete

PR 1-03 on hold awaiting
redelivery of CER6.3P1 to

correct a problem with HDR.

PRs 99-02,98-02, and 96-(
on hold per CERES until
Warlock system upgrade i
complete.

2
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ASDC Status

2 day,\retruary 10, 2003



Release

DESCRIPTION

Status

Problems/Comments

Production (cont.)

PRs cont.:

79-02: Instrument Terra Edition2 76% complete
78-02: Instrument Terra Edition2 76% complete
77-02: ERBElike Terra Edition2 76% complete
76-02: ERBEIlike Terra Edition2 76% complete
75-02: ERBElike Terra Edition2 76% complete
74-02: ERBElike Terra Edition2 76% complete

New Data Sets: (Science View)

CER_BDS_Aqua-FM3_Baselinel (31 new granules)
CER_BDS_Aqua-FM4_Baselinel (31 new granules)
CER_ES8_Aqua-FM3_Baselinel (31 new granules)
CER_ES8_Aqua-FM4_Baselinel (31 new granules)
CER_ES4 Aqua-FM3_Baselinel (1 new granule)
CER_ES4 Aqua-FM4_ Baselinel (1 new granule)
CER_ES9 Aqua-FM3_Baselinel (1 new granule)
CER_ES9 Aqua-FM4_Baselinel (1 new granule)
CER_ES4 FM3+FM4 Baselinel (1 new granule)
CER_ES9 FM3+FM4 Baselinel (1 new granule)

Data Sets at World View:

CER_SSF_Terra-FM1-MODIS_Edition1A (2046 new granules)
CER_SSF_Terra-FM2-MODIS_Edition1A (2048 new granules)

CER_ES8 Terra-FM1_Edition2
CER_ES8 Terra-FM2_Edition2
CER_SRBAVG_TRMM-PFM-VIRS Edition2B

CER_SSF_Terra-FM1-MODIS_Edition1A (1345 new granules)
CER_SSF_Terra-FM2-MODIS_Edition1A (1345 new granules)

CER_BDS_Terra-FM1_Edition1 (31 new granules)
CER_BDS _Terra-FM2_Edition1 (31 new granules)
CER_ESS8_Terra-FM1_Edition1 (31 new granules)
CER_ESS8_Terra-FM2_Edition1 (31 new granules)
CER_ES4 Terra-FM1_Edition1 (1 new granule)
CER_ES4 Terra-FM2_Edition1 (1 new granule)
CER_ES9 Terra-FM1_Edition1 (1 new granule)
CER_ES9 Terra-FM2_Edition1 (1 new granule)
CER_ES4 FM1+FM2_Edition1 (1 new granule)
CER_ES9 FM1+FM2_Editionl (1 new granule)

ASDC Status

day,\retruary 10, 2003




Release DESCRIPTION Status Problems/Comments
User Services
System Notes
Other
Version 2.0
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day,\retruary 10, 2003




SSI&T Report for January 2003

Elaspsed| Elapsed Elqpsed d bl
Subsystem| SCCR CC# Status| SSI&T Correction T'.me Promote # Problem Comments
Time Time Waiting _for Date Reports
Promotion
SARB 408 CC5=011014 Promoted 3 days 2 days 1 day 1/10/2003
at 10:00 am
Instrument | 413 CC1 =025023 | Promoted 4 days 0 days 3 days 1/13/20080
CC1 2 =024024 at 9:00 am
CC1_3=025023
CC1_4 =024022
CC1_5=026025
Instrument | 414 CC1 =025023 | Promoted 2 days 0 days 3 days 1/13/20080
CC1 2 =024024 at 9:00 am
CC1_3=025023
CC1_4 =024022
CC1_5=026025
Inversion 416 CC4 _5=019016 Promoted 1 day 0 days 1 day 1/29/2003 0
(CER4.5-6.1P1) at 10:30 am
or 021018
(CER4.5-6.3P1)
CC4_7=016015
CC4_8=024026
(Terra) or 025027
(Aqua)
CC4_9 =020022
(Terra) or 021023
(Aqua)
ASDC Status 5 day,\retruary 10, 2003




Elaspsed| Elapsed E"’?‘psed q bl
Subsystem| SCCR CC# Status| SSI&T Correction T'.me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
TISA Aver- | 415 CC10=011019 Promoted 6 days 1 day 9 days 1/29/2008 Promotion of
aging SS10 at 11:00 am this delivery
was delayed
until TRMM
processing was
complete and
TISA Averag-
ing SCCR 418
was ready for
promotion.
TISA Aver- | 418 CC7_1=006010{ Promoted 4 days 0 days 1 day 1/29/2003
aging SS7.1 at 11:00 am
CERESIib | 417 CClib =56 Promoted 0 days 0 days 11 days 1/29/2003 Promotion of
at 2:35 pm this delivery
was delayed
until ERBElike
Aqua and Terra
Baselinel pro-
cessing was
complete for
12/2002.
ERBElike N/A CC2_1=022019 | Promoted 0 days 0 days 2 days 1/31/20080 Data was for
Spectral CC2 =023019 at 8:40 am 10/01/2001
Response CC2_4=023019 through 02/28/
Functions CC3 =021019 2002
CC3_2=021019
ASDC Status 6 day,\retruary 10, 2003



Subsystem

SCCR

CC#

Status

Elaspsed
SSI&T
Time

Elapsed
Correction
Time

Elapsed
Time
Waiting for
Promotion

Promoted
Date

# Problem
Reports

Comments

TISA Grid-
ding

409

CC6 = 013014
CC6_3 = 014015
CC9_1=016018
CC9 = 018021

CC9_4 = 019022

Promoted

2 days

0 days

1 day

1/31/200
at 9:00 am

31

SARB

419

CC5 = 012015
CC5_3 = 012015

SSI&T

SARB

420

CC5 = 012015
CC5_3 = 012015

SSI&T

GGEO

411

CC11 =015018

CC11_3=016018

CC11_4=016019
CC11_5=015017

SSI&T

GGEO

422

CC11 =015018
CC11_3=016018
CC11_4 =016019
CC11_5=015017

SSI&T

ASDC Status

day,\retruary 10, 2003




Status of CERES SSIT at the LaRC ASDC (02/12/2003)

)

(v~

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1l/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2=020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=0210186,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
ASDC Status 8 day,\retruary 10, 2003



Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Agua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1 2,CC1 4
Agua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1__.
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1__.
=024022,CC1_5=026025
ASDC Status 9 day,\retruary 10, 2003



Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

D

o

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
20&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_ 1=
018015/ CC2 = 019015/
CC3 & CC3 _2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=020011
CC2=021017,CC3=019101
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/02 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=0230
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
Edition2 tions 3/1/01 - 9/30/01
01/29/03 N/A N/A N?A N/A 01/31/03 N/A Terra Spectral Response Func-
Edition2 tions 10/1/01 - 2/28/02
ASDC Status 10 nday,\rebruary 10, 2003



Status of CERES SSIT at the LaRC ASDC (02/12/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241, CC4_0,CC4_1,
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1,
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 | Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
ASDC Status 11 nday,\rebruary 10, 2003



Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CcC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017,CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Betad-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
ASDC Status 12 nday,\rebruary 10, 2003



Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

I

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4_5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 | Edition2-QC| SCCR 269, CC4_5 =
014011, CC4_7 =014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 =014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 =014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290, CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 =015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 =015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 =015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322, CC4_8=020017
CC4_9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4_9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4_9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Betad SCCR364, CC4_5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4_9=017016
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 EditionlA | SCCR 367, CC4_5=021018
(Cont.) Terra, Betal| or 019016, CC4_7=016015
Aqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 EditionlA | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 EditionlA | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 EditionlA | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A EditionlA | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024025,
CC4_9=020021
01/24/03 01/24/03 01/27/03 01/27/03 01/28/03 01/29/03 01/29/03 Aqua SCCR416, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=024026 (Terra) or
025027 (Aqua), CC4_9=
020022 (Terra) or 021023
(Aqua)
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
X . SCF toolkit . Testing Production Strategy
testing SCF toolkit : Codine CM
cmd line
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4
06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007
10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008
12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009
02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 = 009010
04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011
12/20/02 12/20/02 12/20/02 01/03/03 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014
01/24/03 01/24/03 01/27/03 01/31/03 02/03/03 02/05/03 02/05/03 Edition2C | SARB 419, CC5=012015,
CC5_3=012015
01/27/03 N/A N/A 01/31/03 02/03/03 02/05/03 02/05/03 Beta3 SARB 420, CC5=012015,
CC5_3=012015
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

O B O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9_1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9_1,CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9_1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9_1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Betad SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9_1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9_1=016018
ValR1(FSW) | CC9=018021,CC9_4=019(
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

3014,

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
6.0/9.0 01/22/03 01/23/03 01/28/03 01/29/03 01/30/01 01/31/03 01/31/03 Terra Beta3 SCCR 409, CC6=01
(cont.) CC6_3=014015,
CC9_1=016018,
CC9=018021,
CC9_4=019022
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.
07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.
09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4
03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010
07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011
04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014
07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015
10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
01/07/03 01/07/03 01/07/03 01/09/03 01/15/03 01/29/03 01/29/03 Betal SCCR 415, CC10=011019
01/22/03 01/22/03 01/22/03 01/24/03 01/24/03 01/29/03 01/29/03 Betal SCCR 418, CC7_1=00601
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11 2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Betad SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Editionl 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Editionl SCCR400, CC11=0140186,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Editionl SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
X . SCF toolkit . Testing Production Strategy
testing SCF toolkit : Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12=012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWF- | SCCR 396, CC12 =01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (02/12/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A
09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 10/16/02 N/A SCCR398
01/10/03 01/10/03 01/10/03 N/A N/A 01/29/03 01/29/03 N/A SCCR417
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CERES TRMM Post-Launch ASDC Production Measurements - 2/12/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compile | pate - ol
r Wall User | Sys In Out ory, In Int | Arch n
MB h
1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 | 246 | 41554 | 3414 39 314 | 1420 @ 1420 31
Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2| 317 | 1106 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1
Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31
Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1
Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1
3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 107 | 139 109 0| 110 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 06/20/01 | 9387 | 8571 83| 28508 | 538 | 535 566 | 212 | 425 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 06/20/01 180 111 22 1879 4| 120 611 0| 150 31
4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 06/21/01 | 1307 346 90 9822 | 6089 | 251 555 0| 299 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 06/06/02 | 4768 | 3914 | 661 | 101834 | 22341 7 | 4997 0 | 1098 31
4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 744
5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 245 47 554 0 12 1
5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 | 1074 0| 434 | 744
5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31
12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compile | pate - per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8 364 | 3110 0 | 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4| 411 | 5557 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 | 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0| 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55| 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 @ 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 | 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8| 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 3480628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 | 9669 0 | 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 | 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 2/12/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
ss PGE Conr‘p"e Date ory il
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71| 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 | 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 10/15/01 245 188 51 760 119 | 139 | 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Cor‘r’p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 113 | 43087 | 52443 557 | 469 171 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator @4.1-43r1PFrm | SGI7.2 07/12/01 295 60 80 7636 2| 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIX (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0 235 | 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 06/18/02 176 150 1 3029 245 46 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 1047 | 1033 9 386 5] 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 | 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6 478 | 9161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32 | 4224 0 9 1
11.0 GGEO vs. VIRS (11.4P1) SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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