ASDC/ECS STATUS Table for January 15, 2003

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Production
Development

SSI&T

GGEO SCCR 406 has been promoted.
SARB SCCR 408 has been promoted.
Instrument SCCR 413 has been promoted.
Instrument SCCR 414 has been promoted.

GGEO SCCR 411 is being tested.
TISA Averaging SCCR 415 is being tested.

Production

Production:

Aqua Baselinel-QC complete through 12/31/2002. Currently processing ]
2003 -1/10/2003

Aqua Betal complete through 11/2002

Terra Baselinel-QC complete through 1/11/2003

Terra Edition1 complete through 11/2002

PRs:

2-03: SARB Terra Beta3 0.5% complete

1-03: TISA Gridding ss6 Terra Beta3 waiting for delivery of SCCR 409
117-02: GGEO Edition1l complete

116-02: TISA Averaging Edition1l complete

115-02: TISA Gridding ss6 TRMM Edition2B on hold per CERES
114-02: Instrument Aqua ValR1 0% complete

113-02: ERBEIlike Aqua ValR1 0% complete

112-02: Instrument Aqua ValR1 0% complete

111-02: Instrument Aqua ValR2 0% complete

110-02: Instrument Aqua ValR2 0% complete

109-02: ERBEIlike Aqua ValR2 0% complete

108-02: Instrument Aqua ValR3 0% complete

107-02: Instrument Aqua ValR3 0% complete

106-02: ERBEIlike Aqua ValR3 0% complete
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Release

DESCRIPTION

Status

Problems/Comments

Production (cont.)

PRs cont.:

99-02:
98-02:
96-02:
94-02:
93-02:
92-02:
91-02:
86-02:
84-02:
83-02:
79-02:
78-02:
77-02:
76-02:
75-02:
74-02:

Clouds Terra Edition1A 35.3% complete

Inversion Terra Edition1A 35.3% complete

TISA Gridding ss9 Terra Betal 16% complete
Regrid MOA ECMWF-GEOS4 15.4% complete
GGEO ValR7 waiting for promotion of SCCR 411
GGEO ValR7 waiting for promotion of SCCR 411
GGEO ValR7 waiting for promotion of SCCR 411
TISA Gridding ss9 Terra Betal 86% complete
Clouds Terra Edition1A 50% complete

Inversion Terra Edition1A 50% complete
Instrument Terra Edition2 complete as gains arrive
Instrument Terra Edition2 complete as gains arrive

ERBElike Terra Edition2 complete as spectral response coefficients
ERBElike Terra Edition2 complete as spectral response coefficients
ERBElike Terra Edition2 complete as spectral response coefficients
ERBElike Terra Edition2 complete as spectral response coefficients

New Data Sets:

CER_SFC_Terra-FM1-MODIS_Betal (216 new granules; Science Team)
CER_SFC_Terra-FM1-MODIS_Betal (216 new granules; Science Team)
CER_SRBAVG_TRMM-PFM-VIRS_Edition2B (27 new granules; Science
Team)

World View:

CER_BDS_Terra-FM1_Edition1 (30 new granules)
CER_BDS_Terra-FM2_Edition1 (30 new granules)
CER_ESS8_Terra-FM1_Edition1 (30 new granules)
CER_ESS8_Terra-FM2_Edition1 (30 new granules)
CER_ES4 Terra-FM1_Edition1 (1 new granule)
CER_ES4 Terra-FM2_Edition1 (1 new granule)
CER_ES9 Terra-FM1_Edition1 (1 new granule)
CER_ES9 Terra-FM2_Edition1 (1 new granule)
CER_ES4 FM1+FM2_Edition1 (1 new granule)
CER_ES9 FM1+FM2_Edition1 (1 new granule)
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Release

DESCRIPTION

Status

Problems/Comments

Production (cont.)

Science Team:

CER_BDS_Aqua-FM3_Betal (30 new granules)
CER_BDS_Aqua-FM4_Betal (30 new granules)
CER_ES8_Aqua-FM3_Betal (30 new granules)
CER_ES8_Aqua-FM4_Betal (30 new granules)
CER_ES4 Aqua-FM3_Betal (1 new granule)
CER_ES4 Aqua-FM4 Betal (1 new granule)
CER_ES9 Aqua-FM3_Betal (1 new granule)
CER_ES9 Aqua-FM4 Betal (1 new granule)
CER_ES4 FM3+FM4 Betal (1 new granule)
CER_ES9 FM3+FM4 Betal (1 new granule)

View Changed to None: (removed from archive)

CER_BDS_TRMM-PFM_ValidationR1
CER_BDS_Terra-FM1_MOSS2-ETE
CER_BDS_Terra-FM2_MOSS2-ETE
CER_BDS_Terra-FM1_MOSS3-ETE
CER_BDS_Terra-FM2_MOSS3-ETE
CER_BDS_Terra-FM1_TESS-ETE
CER_BDS_Terra-FM2_TESS-ETE
CER_CRS_TRMM-PFM-VIRS_ Betal
CER_CRS_TRMM-PFM-VIRS_Beta2
CER_CRS_TRMM-PFM-VIRS_ValidationR3
CER_ES4_TRMM-PFM_ValidationR2
CER_ES8 TRMM-PFM_ValidationR1
CER_ES8_ TRMM-PFM_ValidationR2
CER_ESS8_Terra-FM1_MOSS2-ETE
CER_ESS8_Terra-FM2_MOSS2-ETE
CER_ESS8_Terra-FM1_MOSS3-ETE
CER_ESS8_Terra-FM2_MOSS3-ETE
CER_ESS8_Terra-FM1_TESS-ETE
CER_ESS8_Terra-FM2_TESS-ETE
CER_FSW_TRMM-PFM-VIRS_ValidationR4
CER_IES_TRMM-PFM_Edition1
CER_PRES8_TRMM-PFM_Edition1
CER_SRBAVG_TRMM-PFM-VIRS_Beta2
CER_SRBAVG_TRMM-PFM-VIRS_Beta3
CER_SRBAVG_TRMM-PFM-VIRS_ValidationR5
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Release

DESCRIPTION

Status

Problems/Comments

User Services

System Notes

Other

A new version of daacget/daacls has been created and needs to be TEST]
quickly as possible. The new version resides on thunder and lightning
under /usr/local/admin/bin/. This new version replaces the "hard coded"
CERES paths with the actual paths from the catalog database and then
reports the requested information. Please reference the use of the comm:
as /usr/local/admin/bin/daacls or /usr/local/admin/bin/daacget. It would
be appreciated if all testing of this version to be completed by COB Tuesd
01/21/2003. This would allow sometime to review any feedback as to the
success or failure and allows a fix of any problems and get this version
into production soon after. There has been migration of approximately 10
CERES files to the new archive layout, and if any user were to request
information on these files with the production version of daacget/daacls
they would receive an error.

Version 2.0

ASDC Status
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SSI&T Report for December 2002

Elaspsed| Elapsed Elqpsed q bl
Subsystem| SCCR CC# Status| SSI&T Correction T'.me Promoted | # Problem Comments
Time Time Waiting _for Date Reports
Promotion
TISA Grid- | 403 CC6 =012013 Promoted 4 days 0 days 1 day 12/09/200D
ding CC6_3=013014 at 8:25 am
CC9_1=016018
CC9 =018021
CC9_4 =019022
Instrument | 402 CC1 =025022 | Promoted 7 days 0 days 7 days 12/11/2002 Promotion of
CC1_2 =024023 at 1:15 pm this delivery
CC1_3=025022 was delayed so
CC1_4 =024021 that APGS
CC1_5=025024 could modify
its code to work
with new Terra
data names.
Clouds 404 CC4_0=020019 Promoted 4 days 0 days 1 day 12/12/200D
CC4_1=021021 at 2:05 pm
(TRMM) or
024026 (Terra)
CC4_2=021021
(TRMM) or
024026 (Terra)
CC4_3=021021
(TRMM) or
024026 (Terra)
GGEO 406 CC11 =015017 | Promoted 11 days 0 days 10 min 12/20/2002
CC1l1_3=015017 at 2:20 pm
CC1l1 4 =015018
CC11 _5=014016
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

)

(v~

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/08/99 06/08/99 06/09/99 N/A 06/15/99 06/15/99 06/17/99 Editionl
08/16/99 08/17/99 08/25/99 08/27/99 09/10/.99 09/13/99 09/17/99 Editionl Changes for Terra
10/28/99 10/29/99 N/A N/A N/A N/A 11/12/99 Informal Delivery halted
11/14/99 11/16/99 11/19/99 11/24/99 12/15/99 12/15/99 12/20/99 Alpha/ 014010/Terra Launch-
Edition1 Ready
03/02/00 N/A N/A N/A 03/02/00 03/02/00 03/02/00 Edition1l/ | Delta for leapday script fix.
Alpha cc code not changed.
07/05/00 07/05/00 07/05/00 07/07/00 07/07/00 07/07/00 07/07/00 Editionl/ | 015011/Emergency
Alpha Delivery - new ADA95
compiler
08/03/00 08/03/00 08/03/00 08/03/00 08/04/00 08/09/00 08/09/00 Editionl Delivery - completion of
SCCR208. cc code 016011
10/24/00 10/25/00 10/25/00 10/30/2000 | 10/30/2000 11/07/00 11/14/00 Editionl Delivery - completion of
SCCR 228, CC1 017012
03/19/01 03/19/01 03/28/01 03/28/01 03/30/01 03/30/01 03/30/01 Editionl SCCR237, CER1.2P1 only
CC1 018013
07/11/01 07/12/01 07/16/01 07/19/01 07/20/01 08/06/01 08/06/01 Editionl SCCR 272, CC1=019014,
CC1_2=019014
08/09/01 08/09/01 08/09/01 08/10/01 08/13/01 08/13/01 08/14/01 Editionl SCCR 285, CC1 = 020015
CC1_2=020015
09/05/01 09/05/01 09/05/01 09/06/01 09/07/01 09/07/01 09/10/01 Editionl SCCR 295, CC1=0210186,
CC1_2=021016
11/16/01 11/19/01 11/20/01 11/26/01 11/30/01 11/30/01 12/03/01 Editionl, | SCCR 306, CC1=022017,
Agua MOSS| CC1_2=022017
02/01/02 02/11/02 02/12/02 02/12/02 02/25/02 02/28/02 02/28/02 Editionl SCCR 319, CER1.3P1,
CC1_3=022017
03/22/02 03/27/02 04/01/02 04/01/02 04/05/02 04/08/2002 04/09/02 MOSS-7 | SCCR 324, CC1, CC1_2,
CC1_3=023018
04/12/02 04/12/02 04/15/02 04/18/02 04/18/02 04/19/02 04/22/02 Editionl SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
04/15/02 N/A N/A 04/19/02 04/19/02 04/19/02 N/A Editionl SCCR339,CC1=023019,C
1 2,CC1_3,CC1_4=02801
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

Run test

OT

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
1.0 06/12/02 06/14/02 06/19/02 06/24/02 06/28/02 07/08/02 07/09/02 Edition2 SCCR355,CC1,CC1_5=02
(Cont.) Terra, Betal| 020, CC1_2,CC1 4
Aqua =023019, CC1_3=024019
07/04/02 N/A N/A 07/09/02 07/11/02 07/12/02 07/12/02 Edition2 SCCR370,CC1,CC1_5=02
Terra, Betal| 021, CC1 2,CC1 4
Aqua =023020, CC1_3=024020
10/07/02 N/A N/A N/A N/A 10/09/02 N/A Terra Gains delivery, 03/01/01 -
Edition2 02/28/02
01/02/03 N/A N/A 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR413,CC1,CC1_3=02
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
01/02/03 01/02/03 01/06/03 01/07/03 01/08/03 01/13/03 01/13/03 Edition2 SCCR414CC1,CC1_3=025
(Terra) 023,CC1_2=024024,CC1_
=024022,CC1_5=026025
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

D

o

o

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
20&3.0 04/19/99 04/19/99 04/21/99 04/22/99 06/17/99 06/17/99 06/18/99 Editionl Work resumed 6/99.
10/22/99 10/25/99 10/25/99 10/26/99 10/29/99 N/A 11/29/99 Informal Delivery
12/07/99 12/21/99 12/21/99 12/21/99 01/03/00 01/06/00 01/07/00 Editionl CC2=012010/CC3=011010
01/24/00 01/25/00 01/31/00 02/01/00 02/13/00 02/14/00 02/15/00 Edition2 CC2=013011/CC3=012011
02/23/00 02/24/00 02/24/00 02/25/00 02/28/00 02/28/00 03/01/00 Edition2 CC2=016012/CC3=014012
03/07/00 N/A N/A N/A 03/08/00 03/08/00 03/08/00 Edition2 Delta Delivery for gif files,
cc code not changed.
03/23/00 03/23/00 03/28/00 03/30/00 04/04/00 04/04/00 04/12/00 Edition2 CC2=017013/CC3=015013
08/11/00 08/16/00 08/24/00 08/24/00 08/28/00 09/01/00 09/05/00 Editionl CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
10/30/00 10/30/00 10/30/00 11/07/00 11/14/00 11/16/00 11/16/00 Editionl SCCR 230,CC2_ 1=
018015/ CC2 = 019015/
CC3 & CC3 _2=017015
03/16/01 03/20/01 03/20/01 04/02/01 04/04/01 04/04/01 04/04/01 Editionl SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
07/20/01 07/20/01 07/23/01 08/02/01 08/03/01 08/06/01 08/07/01 Editionl SCCR 271, CC2_1=020011
CC2=021017,CC3=019101
CC3_2=019017
06/06/02 06/06/02 06/07/02 06/10/02 06/11/02 06/14/02 06/14/02 Editionl SCCR341, CC2_1=021018
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=0
0018
07/02/02 07/09/02 07/10/02 07/12/02 07/17/03 07/23/02 07/24/02 Edition2 SCCR369, CC2_1=022019
(Terra), CC2=023019,CC2_4=023¢
Betal 19,CC3=021019,CC3_2=0
(Aqua) 1019
20&3.0 10/11/02 N/A N/A N/A N/A 10/15/02 N/A Terra Spectral Response Func-
(cont.) Edition2 tions 03/01/01 - 09/30/01
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 03/01/99 03/02/99 03/09/99 03/10/99 03/16/99 03/16/99 03/17/99 | ValidationR3
06/09/99 06/10/99 06/11/99 06/18/99 06/18/99 N/A N/A Sent back to developer due
to problems in oper. testing|.
06/24/99 06/24/99 06/25/99 06/25/99 06/28/99 06/29/99 07/01/99 | ValidationR4 | Problems found after 1/98
run. New delivery
07/15/99 07/15/99 07/16/99 07/19/99 07/21/99 07/22/99 08/09/99 | ValidationR4
11/21/99 11/26/99 12/01/99 12/01/99 12/14/99 12/15/99 12/17/99 | ValidationR4 | 014010/Subsetting capabil
ties
10/02/00 10/02/00 10/02/00 10/04/00 10/19/00 10/26/00 11/14/00 ValR5 CC4_0 & CC4_1=015011/
Subsetting capabilities
11/16/00 11/16/00 11/16/00 11/20/00 11/20/00 11/24/00 11/27/00 Editionl SCCR 231,CC4 0 &
CC4_1=016012
Subsetting capabilities
04/19/01 04/19/01 04/20/01 04/24/01 04/26/01 04/26/01 05/01/01 Alpha SCCR 241, CC4_0,CC4_1,
(MODIS) | CC4_2,CC4_3=017013
(for MODIS)
06/12/01 06/13/01 06/13/01 06/15/01 06/19/01 06/19/01 06/21/01 Edition2 SCCR262,CC4_0,CC4_1
(TRMM) CC4_2,CC4_3=018014
07/31/01 07/31/01 07/31/01 08/02/01 08/03/01 08/03/01 08/03/01 Betal SCCR 273,CC4_0,CC4_1,
(Terra) CC4_2,CC4_3=019015
09/17/01 09/17/01 09/18/01 09/20/01 10/16/01 10/16/01 10/17/01 Beta2 SCCR284, promoted w/
(Terra) delta delivery SCCR300
(see below)
10/02/01 10/02/01 10/09/01 10/10/01 10/16/01 10/16/01 10/17/01 | Beta2(Terra)| SCCR 300, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 016 (TRMM) or 020016
(TRMM) (Terra)
11/19/01 11/19/01 11/21/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR305, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
11/19/01 N/A 11/20/01 11/27/01 12/01/01 12/01/01 12/03/01 | Beta2(Terra)] SCCR310, CC4_0=019016
Edition2- | CC4_1,CC4_2,CC4_3=019
VIRSonly | 017 (TRMM) or 021017
(TRMM) (Terra)
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.1-4.4 12/12/01 12/12/01 N/A 12/14/01 12/15/01 01/22/02 01/23/02 Beta2 SCCR314, CC4_0=019016
Cont. (Terra) CC4_1,CC4_2,CcC4_3=02¢
018 (TRMM) or 021018
(Terra)
03/28/02 N/A N/A 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 328 CC4_0=019017
(Terra) CC4_1,CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
03/27/02 03/27/02 03/28/02 03/29/02 03/29/02 04/02/02 04/04/02 Beta3 SCCR 330,
(Terra) CC4_0=019017,CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
04/04/02 04/04/02 04/04/02 04/05/02 04/08/02 04/09/02 04/09/02 Beta3-over- | SCCR 335,CC4_1,CC4_2
ARM CC4_3=022020 (Terra)
06/03/02 06/03/02 06/03/02 06/04/02 06/13/02 06/10/02 06/10/02 Betad-over- | SCCR351, CC4_0=020018
ARM CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
07/12/02 N/A N/A 07/15/02 07/16/02 07/17/02 07/18/02 EditionlA | SCCR376, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 023022
(Terra)
08/21/02 08/21/02 08/21/02 08/23/02 08/28/02 08/29/02 08/29/02 EditionlA | SCCR382, CC4_0=020018
CC4_1,CC4 2,CC4 3=
021020 (TRMM) or 024023
(Terra)
12/04/02 12/04/02 12/05/02 12/05/02 12/06/02 12/12/02 12/12/02 EditionlA | SCCR404, CC4_0=020019
(Terra) CC4_1,CC4 2,CC4 3=
021021 (TRMM) or 024026
(Terra)
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

Run test

I

D

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
4.5-4.6 11/13/98 11/13/98 11/13/98 11/17/98 ValidationR3
02/22/99 02/23/99 02/23/99 03/01/99 03/16/99 03/16/99 03/17/99 | ValidationR3
04/23/99 on hold for upgrade to IRIX
6.5 and compiler upgrade.
06/11/99 06/11/99 06/13/99 06/21/99 06/30/99 07/01/99 07/02/99 | ValidationR4
08/23/00 08/23/00 08/23/00 08/28/00 08/29/00 10/30/00 11/14/00 Editionl SCCR 220, CC4_5=01100
12/21/00 12/21/00 12/21/00 01/08/01 01/08/01 01/09/01 01/10/01 Editionl SCCR 235, CC4_7=01100
03/07/01 03/07/01 03/07/01 03/09/01 03/26/01 03/26/01 03/26/01 Editionl SCCR 243,CC4_5=012009
CC4_7=012009
05/22/01 06/01/01 06/01/01 06/04/01 06/04/01 06/04/01 06/05/01 Beta2 SCCR 259, CC4_5=01301
,CC4_7=013010
06/18/01 06/18/01 06/18/01 06/20/01 06/21/01 06/21/01 06/25/01 | Edition2-QC | SCCR 269, CC4 5=
014011, CC4_7 = 014011
07/09/01 07/09/01 07/09/01 07/11/01 07/30/01 07/30/01 07/30/01 Betal SCCR 277,CC4 5=
(Terra) 015012, CC4_7 = 014012
08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/07/01 08/08/01 Betal SCCR 283,CC4 5=
(Terra) 016013, CC4_7 = 014012
09/17/01 09/18/01 09/18/01 09/20/01 09/23/01 09/24/01 09/25/01 Beta2 SCCR 290,CC4 5=
017012, CC4_7 =015013
09/24/01 09/24/01 09/24/01 09/27/01 10/02/01 10/02/01 10/02/01 Beta2 SCCR 297,CC4 5=
018014, CC4_7 = 015013
10/19/01 10/22/01 10/23/01 10/24/01 10/25/01 10/25/01 10/25/01 Beta2 SCCR 302,CC4 5=
019015, CC4_7 = 015013
11/12/01 N/A 11/12/01 11/13/01 11/13/01 11/13/01 11/14/01 Beta2 SCCR 307,CC4 5=
019015, CC4_7 = 015013
N/A 12/11/01 N/A 01/14/02 01/14/02 01/22/02 01/23/02 Beta2 SCCR 316, CC4_5=019016
CC4_7=015014
03/31/02 04/04/02 04/05/02 04/09/02 04/09/02 04/09/02 04/09/02 Beta3 SCCR322, CC4_8=020017
CC4_9=016015
N/A 04/11/02 N/A 04/12/02 04/12/02 04/15/02 N/A Beta3 SCCR344, CC4_8=020018
CC4_9=016015
04/18/02 04/18/02 04/18/02 04/19/02 04/19/02 04/19/02 04/22/02 Beta3 SCCR345, CC4_8=021019
CC4_9=016015
05/29/02 05/29/02 06/03/02 06/04/02 06/04/02 06/04/02 06/05/02 Beta4 SCCR364, CC4_5=021018
or 019016, CC4_7=016015
CC4_8=022020,
CC4_9=017016
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
4.5-4.6 06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02 Edition1A | SCCR 367, CC4_5=021013
(Cont.) Terra, Betal| or 019016, CC4_7=016015
Agqua CC4_8=023021,
CC4_9=018017
08/28/02 08/30/02 09/02/02 09/05/02 09/08/02 09/09/02 09/18/02 Edition1A | SCCR381, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=023022,
CC4_9=019018
09/23/02 09/23/02 09/23/02 09/25/02 09/25/02 09/27/02 09/27/02 Edition1A | SCCR393, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
09/25/02 N/A N/A 09/26/02 09/26/02 09/27/02 09/27/02 Edition1A | SCCR394, CC4_5=021018
Terra or 019016, CC4_7=016015,
CC4_8=024024,
CC4_9=020020
10/10/02 10/10/02 N/A 10/16/02 10/16/02 10/16/02 N/A Edition1A | SCCR399, CC4_5=021018
Terra or 019016, CC4_7=016015|,
CC4_8=024025,
CC4_9=020021
5.0 03/21/99 03/21/99 03/22/99 03/23/99 03/25/99 03/25/99 03/26/99 | ValidationR3
05/04/01 05/04/01 05/11/01 05/10/01 05/15/01 05/15/01 05/15/01 Subset- SCCR 246, CC5=007006
ValR4
06/21/01 06/25/01 06/27/01 07/03/01 07/05/01 07/05/01 07/10/01 Betal SCCR 267, CC5 = 008007
10/02/01 10//03/01 N/A 10/05/01 10/10/01 10/11/01 10/11/01 Beta2 SCCR 299, CC5 = 008008
12/31/01 01/01/02 01/01/02 01/02/02 01/07/02 01/08/02 01/09/02 Beta3 SCCR 315, CC5 = 009009
02/27/02 02/27/02 02/27/02 03/04/02 03/04/02 03/04/02 03/05/02 Beta3 SCCR 320, CC5 = 009010
04/19/02 04/19/02 04/24/02 04/26/02 05/01/02 05/02/02 05/02/02 Beta3 SCCR 337, CC5 =010011
12/20/02 12/20/02 12/20/02 01/03/02 01/08/03 01/10/03 01/10/03 Beta3 SCCR 408, CC5=011014
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

Run test

O B O

o

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
6.0/9.0 03/10/99 03/11/99 03/15/99 03/18/99 03/22/99 03/22/99 03/25/99 | ValidationR3| Delivery only supports 9.0.
07/01/99 07/02/99 07/06/99 07/07/99 07/13/99 07/15/99 08/17/99 | ValidationR4
09/17/99 09/17/99 09/21/99 10/01/99 10/12/99 10/15/99 10/26/99 | ValidationR4 | Redelivery for problems
03/01/01 03/02/01 03/05/01 03/12/01 03/22/01 03/20/01 03/23/01 | ValidationR5| SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
03/30/01 N/A N/A 04/03/01 04/03/01 04/03/01 04/03/01 | ValidationR5| SCCR252, SS9 only. Delta
delivery. CC9=009011,
CC9_1=009011
04/18/01 04/24/01 04/25/01 04/26/01 05/01/01 05/04/01 05/07/01 | ValidationR5| SCCR253, SS9 only. CC9,
CC9_1=010012
07/16/01 08/01/01 08/01/01 08/02/01 08/05/01 08/09/01 08/13/01 Betal SCCR274, SS9 only,
CC9_1,CC9=011013
08/23/01 08/24/01 08/24/01 08/27/01 08/27/01 08/28/01 08/28/01 | ValidationR6| SCCR 288, SS9 only,
CC9_1,CC9=012014
08/31/01 N/A N/A 09/04/01 09/18/01 09/18/01 09/18/01 | ValidationR6| SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
10/01/01 10/04/01 10/5/01 10/11/01 10/18/01 10/23/01 11/15/01 Betal SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
10/01/01 10/04/01 10/05/01 10/20/01 N/A N/A 11/15/01 N/A SCCR298, SS6 Not pro-
moted
11/21/01 12/04/01 12/10/01 12/12/01 12/17/01 12/21/01 01/02/02 Beta3 SCCR309, CC9_1=014016
CC9=014017, CC6=00901
03/29/02 03/29/02 04/02/02 04/10/02 04/12/02 04/15/02 04/15/02 Betad SCCR326, CC9_1=015017
CC9=015018, CC6=01001
06/11/02 06/11/02 06/11/02 06/12/02 06/12/02 06/14/02 06/14/02 Edition2B | SCCR360, CC9_1=015017
CC6=010011, CC9=01601
07/15/02 07/16/02 07/17/02 07/18/02 07/19/02 07/23/02 07/24/02 Edition2B | SCCR374, CC9_1=015017
CC9=017020, CC6=01101
10/01/02 10/01/02 10/08/02 10/09/02 10/15/02 10/17/02 10/18/02 Betal SCCR388, CC9_1=016018
(Terra) CC9=018021, CC6=01201
11/29/02 11/29/02 12/02/02 12/03/02 12/05/02 12/09/02 12/09/02 | Betal(SCF),| SCCR403,CC9_1=016018
ValR1(FSW) | CC9=018021,CC9_4=019(
22,CC6=012013,CC6_3=0
3014
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

. . Run test ;
Date Files | Compileand . Run test . . Delivery .
. . : cases with . Operational | Promotionto Production
Subsystem | available for link with SCE toolkit | CaSes using Testing Production placed under Strategy CCCode/Comments
testing SCF toolkit : Codine CM
cmd line
7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 ValidationR1  Not promoted
7.1/8.0/10.0 03/19/99 03/19/99 04/01/99 04/02/99 04/08/99 04/08/99 04/09/99 | ValidationR3| Sub. 10 only.

07/05/99 07/06/99 07/12/99 07/14/99 07/14/99 08/16/99 ValidationR4 | Sub. 10 only.

09/24/99 09/24/99 10/01/99 10/13/99 10/20/99 11/05/99 11/08/99 | ValidationR4

03/09/01 03/13/01 03/13/01 03/19/01 03/29/01 04/11/01 04/16/01 | ValidationR5| SCCR 238, SS10 only,
CC10=006010

07/16/01 07/18/01 07/18/01 08/04/01 08/12/01 08/13/01 08/14/01 Betal SCCR 276, SS10 only,
CC10=007011

04/30/02 04/30/02 05/01/02 05/06/02 05/08/02 05/13/02 05/13/02 Betad SCCR 334, SS10 only,
CC10=008014

07/02/02 07/04/02 07/08/02 07/09/02 07/09/02 07/12/02 07/12/02 Betad SCCR 368, SS10 only,
CC10=009015

10/18/02 10/18/02 10/18/02 10/24/02 10/24/02 11/01/02 11/01/02 ValR6 SCCR 386, CC10=010016
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
11.0 02/22/99 02/23/99 02/25/99 03/01/99 03/02/99 03/03/99 03/05/99 Composite
09/21/99 09/21/99 09/24/99 09/27/99 10/20/99 10/22/99 11/03/99 Composite | Redelivery for problems
found at DAAC.
11/14/99 11/19/99 11/19/99 11/22/99 12/07/99 12/08/99 12/13/99 Composite | 009010
03/07/01 02/27/01 03/01/01 03/21/01 04/25/01 04/25/01 04/26/01 | ValidationR5| SCCR 247, CC11 = 01001
01/04/02 01/10/02 01/11/02 01/15/02 02/21/02 02/25/02 02/27/02 Beta3 SCCR 311, CC11, 11 2,
11 3,11 4=011012
03/27/02 02/27/02 02/27/02 02/28/02 02/28/02 03/04/02 03/05/02 Beta3 SCCR 321, CC11=011012
11 3,11 4,11 5=011013
04/24/02 04/25/02 04/29/02 05/01/02 05/08/02 05/10/02 05/13/02 Betad SCCR329, CC11=012013,
11 3,11 4=012014,
11 5=011013
07/18/02 07/18/02 07/19/02 07/23/02 07/26/02 07/30/02 07/31/02 Beta5 SCCR366, CC11=013014,
11 3,11 4=013015,
11 5=012014
09/02/02 09/02/02 09/06/02 09/17/02 09/18/02 09/24/02 09/24/02 ValR6/ SCCR379, CC11=014015,
Editionl 11 3,11 4=014016,
11 5=014015
10/11/02 N/A N/A N/A N/A 10/15/02 N/A Editionl SCCR400, CC11=0140186,
(03/00) 11 3=014016,
11 4=014017,
11 5=014015
12/03/02 12/03/02 12/05/02 12/09/02 12/20/02 12/20/02 12/27/02 Editionl SCCR406, CC11=015017,
11 3=015017,
11 4=015018,
11 5=014016
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

O

. . Run test ;
Date Files | Compileand . Run test : . Delivery .
. . : cases with : Operational | Promotionto Production
Subsystem | available for link with . cases using . : placed under CCCode/Comments
X . SCF toolkit . Testing Production Strategy
testing SCF toolkit : Codine CM
cmd line
12.0 02/16/99 02/16/99 02/18/99 02/19/99 02/23/99 02/24/99 02/25/99 DAO- Corrections to precip. water
GEOS2 col. avg., relative humid.
03/23/99 03/23/99 03/23/99 03/24/99 03/24/99 03/24/99 03/25/99 Delta delivery.
11/06/99 11/09/99 11/09/99 11/11/99 11/19/99 11/19/99 11/22/99 DAO- ECMWF Delivery
12/13/99 12/20/99 GEOS2 Delivery pulled.
02/07/00 02/10/00 02/14/00 02/15/00 02/25/00 02/28/00 03/01/00 ECMWF CC12 =010012
03/24/00 03/26/00 03/31/00 04/06/00 04/20/00 04/20/00 04/21/00 ECMWF- | CC12=011014
GEOS2
same as
above
07/10/00 07/10/00 07/10/00 07/11/00 07/11/00 07/21/00 07/21/00 ECMWF- | CC12=012015
GEOS2
10/17/00 10/17/00 10/17/00 10/27/00 10/27/00 10/31/00 11/14/00 ECMWF- | SCCR 229, CC12 =01301
GEOS2
11/29/00 12/02/00 12/03/00 12/11/00 12/12/00 02/08/01 02/09/01 ECMWF- | SCCR 234, CC12 =01401
GEOS3
02/12/01 02/13/01 N/A 02/14/01 02/14/01 02/23/01 02/23/01 ECMWF- | SCCR 240, CC12 =014018
GEOS3 On hold due to error found
in production.
04/16/01 04/17/01 04/17/01 04/24/01 04/24/01 04/26/01 04/30/01 ECMWF- | SCCR254, CC12 = 015019
GEOS3
10/01/02 10/01/02 10/01/02 10/04/02 10/07/02 10/18/02 10/21/02 ECMWF- | SCCR 396, CC12 =01602
GEOS4
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Status of CERES SSIT at the LaRC ASDC (01/15/2003)

Run test

Date Files | Compile and cases with Run test Operational | Promotionto Delivery Production
Subsystem | available for link with it | Cases using Testin Production placed under Strate CCCode/Comments
testing SCF toolkit SCF to'o : Codine 9 CM oy
cmd line
CERESIib 06/04/99 06/04/99 06/04/99 N/A N/A N/A 06/04/99 N/A

06/28/99 06/28/99 06/29/99 N/A N/A N/A 06/29/99 N/A

09/14/99 09/14/99 09/14/99 N/A N/A 10/15/99 10/26/99 N/A SCCR168
11/06/99 11/06/99 11/06/99 N/A N/A 11/29/99 11/29/99 N/A SCCR179
12/17/99 12/17/99 12/17/99 N/A N/A 02/14/00 02/15/00 N/A SCCR188
02/08/00 02/10/00 02/11/00 N/A N/A 02/28/00 02/29/00 N/A SCCR195
02/23/00 02/23/00 02/23/00 N/A N/A 03/21/00 03/21/00 N/A SCCR198
03/24/00 03/26/00 03/28/00 N/A N/A 04/21/00 04/24/00 N/A SCCR206
06/30/00 06/30/00 06/30/00 N/A N/A 07/02/00 07/17/00 N/A SCCR212
08/04/00 08/04/00 08/04/00 N/A N/A 08/04/00 08/23/00 N/A SCCR218
08/22/00 08/22/00 08/22/00 N/A N/A 08/28/00 08/29/00 N/A SCCR223
11/16/00 11/16/00 11/16/00 N/A N/A 11/20/00 11/20/00 N/A SCCR233
02/20/01 02/22/01 02/22/01 N/A N/A 02/23/01 02/23/01 N/A SCCR245
03/28/01 03/28/01 03/30/01 N/A N/A 04/03/01 04/03/01 N/A SCCR250
04/16/01 04/16/01 04/16/01 N/A N/A 04/17/01 04/17/01 N/A SCCR257
05/21/01 05/21/01 05/21/01 N/A N/A 05/25/01 05/25/01 N/A SCCR263
06/01/01 06/01/01 06/01/01 N/A N/A 06/04/01 06/04/01 N/A SCCR266
06/18/01 06/18/01 06/19/01 N/A N/A 06/19/01 06/19/01 N/A SCCR270
07/16/01 07/16/01 07/16/01 N/A N/A 07/17/01 07/18/01 N/A SCCR279
07/30/01 07/30/01 08/01/01 N/A N/A 08/03/01 08/03/01 N/A SCCR282
08/21/01 08/21/01 08/21/01 N/A N/A 08/22/01 08/22/01 N/A SCCR289
09/17/01 09/17/01 09/17/01 N/A N/A 09/19/01 09/19/01 N/A SCCR296
10/20/01 10/22/01 10/22/01 N/A N/A 10/23/01 10/24/01 N/A SCCR304
12/04/01 12/04/01 12/04/01 N/A N/A 12/20/01 12/20/01 N/A SCCR313
03/22/02 03/22/02 03/22/02 N/A N/A 03/28/02 03/28/02 N/A SCCR327
04/01/02 04/01/02 04/01/02 N/A N/A 04/02/02 04/02/02 N/A SCCR333
04/11/02 04/12/02 04/12/02 N/A N/A 04/15/02 04/15/02 N/A SCCR343
04/26/02 04/26/02 04/26/02 N/A N/A 04/30/02 04/30/02 N/A SCCR349
05/02/02 05/02/02 05/02/02 N/A N/A 05/08/02 05/08/02 N/A SCCR354
05/24/02 05/24/02 05/24/02 N/A N/A 05/28/02 05/29/02 N/A SCCR363
07/08/02 N/A N/A N/A N/A 07/10/02 N/A N/A SCCR375
08/19/02 08/20/02 08/20/02 N/A N/A 08/28/02 08/29/02 N/A SCCR384
09/09/02 09/09/02 09/09/02 N/A N/A 09/12/02 09/18/02 N/A SCCR389
09/30/02 09/30/02 09/30/02 N/A N/A 10/04/02 10/07/02 N/A SCCR392
10/10/02 10/10/02 10/10/02 N/A N/A 10/15/02 1016/02 N/A SCCR398
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CERES TRMM Post-Launch ASDC Production Measurements - 1/15/2003

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hrly) TRMM data.

Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compile | pate - ol
r Wall User | Sys In Out ory, In Int | Arch n
MB h
1.0 Instrument (1.1P1) Ada 09/19/01 | 8175 | 7881 246 41554 3414 39 314 | 1420 | 1420 31
Instrument (1.2P1) Ada 09/19/01 90 79 9 1 2| 317 | 1106 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 04/05/00 80 69 6 735 1 57 65 0 1 1
Daily (2.2P1) SGIF90 | 10/05/01 946 740 | 200 865 38| 522 277 0| 786 31
Overlap (2.3P1) SGIF90 | 09/26/01 124 120 3 140 37 5 283 0 4 1
Overlap (2.3P2) SGIF90 | 09/26/01 121 118 2 7 38 5 284 0 4 1
3.0 Monthly (3.1P1) SGIF90 | 10/12/01 239 182 52 733 107 | 139 109 0| 110 1
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 10/26/00 3 1 0 38 1 76 11 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 06/20/01 | 9387 | 8571 83| 28508 538 | 535 566 | 212 | 425 | 744
4.1-4.4 | CRH Update (4.1-4.2P1) SGI7.2 06/20/01 180 111 22 1879 4| 120 611 0| 150 31
4.1-4.4 | QC Generator (4.1-4.3P1) | SGI7.2 06/21/01 293 67 79 7365 1| 542 | 3879 0| 335 1
4.5-4.6 | TOA/Surf FIx (4.5-61P1) SGI7.2 06/21/01 | 1307 346 90 9822 | 6089 | 251 555 0| 299 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) | SGI7.2 06/06/02 | 4768 | 3914 | 661 | 101834 | 22341 7 | 4997 0 | 1098 31
4.5-4.6 | TOA/Surf FIx(4.5-6.3P1) SGI7.2 06/06/02 437 339 53 8663 | 6086 | 251 555 0| 299 744
5.0 Inst. SARB (5.0P1 SGIF90 | 07/29/02 189 176 2 4449 245 47 554 0 12 1
5.1 Inst. SARB (5.1P1) SGIF90 | 07/30/02 208 181 19 3372 41 60 | 1074 0| 434 | 744
5.2 Inst. SARB (5.2P1) SGIF90 | 07/29/02 | 1250 | 1048 74 | 84545 4 4| 7272 0 7 31
12.0 | Synoptic SARB SGI7.2 11/01/00 725 715 6 720 5| 172 166 0| 175 31
MOA (12.1P1) - n32bit
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Time, sec Block 1/10 Mem Disk Storage, MB Run
SS PGE Compile | pate - per
r Wall User | Sys In out | 9 In Int | Arch Mnt
MB h
6.0 Synoptic Gridding (6.1P1) | SGI7.2 | 12/27/01 462 280 | 140 6575 1| 309 6270 11 0| 744
6.0 Sort FSW Files(6.2P1) SGI7.2 | 12/28/01 802 215 | 358 | 49867 132 | 1050 | 3112 0| 3113 1
6.0 FSW HDF (6.3P1) SGI7.2 | 12/28/01 | 6904 | 6628 | 165 | 32605 8 364 | 3110 0 | 3075 1
9.0 Post MOA (9.1P1) SGI7.2 | 05/29/02 | 16221 | 14853 | 520 | 87722 4| 411 | 5557 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 07/29/02 465 288 | 144 5582 2| 271 6375 0 4| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 07/30/02 599 217 | 336 | 36430 67 | 1049 | 2501 0 | 2469 1
9.0 SFC HDF (9.4P1) SGI7.2 07/30/02 | 4524 | 4277 | 231 6432 11| 572 | 2466 0| 3192 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2196 | 555 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 2581 | 423 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1637 | 596 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55| 28498 4 38 | 1600 | 607 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 10/02/02 | 162270 | 160787 | 692 | 58377 | 11941 | 528 | 7956 | 554 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 10/02/02 | 157806 | 155693 | 1077 | 130481 | 12563 | 511 | 9137 | 584 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 10/02/02 | 161530 | 158631 | 1641 | 53664 @ 12662 | 513 | 7397 | 589 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 10/02/02 | 136031 | 133424 | 1469 | 115179 12857 | 503 | 7360 | 599 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 3942 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 10/04/02 | 21757 | 13878 | 6051 | 134401 | 3480628 20 | 4066 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6582 | 5958 90 | 118321 8 32| 4178 0 1 1
11.0 | GGEOvs. VIRS (11.4P1) | SGI7.2 10/08/02 | 8754 | 6155 | 235 | 147671 78 40 | 4241 0 54 1
11.0 | Regress Coeff (11.5P1) SGI7.2 10/09/02 | 2249 | 1759 | 170 | 129215 49 43 | 8415 0 33 1
7.1 Synoptic Interpolate SGI7.2 | 11/11/99 9920 | 9261 | 617 | 95438 46 62 9669 0| 1094 1
8.0 Synoptic Averaging 4
10.0 | TOA/SRB Averaging SGI7.2 | 08/15/02 | 13225 | 11581 | 516 | 150612 176 95 | 16980 0 | 3358 1
System Total
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CERES TRMM/Terra Post-Launch ASDC Production Measurements - 1/15/2003

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly) TRMM and Terra data.

Time, sec Block 1/0 Mem | Disk Storage, MB | Run
ss PGE Conr‘p"e Date ory il
Wall User | Sys In Out MB In Int | Arch h
1.0 Instrument (1.1P1)- PFM Ada 09/24/01 | 19896 | 19387 | 333 | 63864 5387 30| 314 1229 | 1229 31
Instrument (1.1P3)- FM1 Ada 04/11/02 | 8162 | 7857 | 249 | 38228 3789 71| 290 11299 31
Instrument (1.1P3)- FM2 Ada 04/11/02 | 8083 | 7779 | 246 | 37863 3991 39 | 288 11214 31
Instrument (1.2P1)- PFM Ada 09/24/01 80 70 9 2 2| 283 | 862 0| 246 31
Instrument (1.2P1)- FM1 Ada 11/15/00 N/A 76 10 1564 2| 302 | 1010 0| 275 31
Instrument (1.2P1)- FM2 Ada 11/15/00 N/A 78 10 1403 3| 303 | 888 0| 276 31
2.0 Snow Map Gen. (2.1P1) SGIF90 | 09/02/00 157 71 5 1169 3 55 79 0 1 31
Daily (2.2P1)- PFM SGIF90 | 09/25/01 845 668 | 171 264 26 | 466 | 251 0| 693 31
Daily (2.2P1) - FM1 SGIF90 | 11/24/00 | 1358 572 | 199 4548 49 | 492 | 276 0| 969 31
Daily (2.2P1) - FM2 SGIF90 | 11/24/00 790 564 | 197 4669 27 | 494 | 277 0| 974 1
Overlap (2.3P1) - PFM SGIF90 | 10/15/01 75 72 2 104 39 5| 164 0 3 1
Overlap (2.3P1) - FM1 SGIF90 | 11/30/00 103 90 3 4418 72 5| 280 0 12 1
Overlap (2.3P1) - FM2 SGIF90 | 11/30/00 102 92 3 4355 72 5| 284 0 13 1
Overlap (2.3P2) - PFM SGIF90 | 10/15/01 120 117 2 11 37 5| 276 0 4 1
Overlap (2.3P2) - FM1 SGIF90 | 11/30/00 103 90 4 4241 72 5| 277 0 12 1
Overlap (2.3P2) - FM2 SGIF90 | 11/30/00 104 90 4 4217 72 5| 276 0 11 1
3.0 Monthly (3.1P1) - PFM SGIF90 | 10/15/01 245 188 51 760 119 | 139 | 114 0| 113 1
Monthly (3.1P1) - FM1 SGIF90 | 11/30/00 566 367 | 167 6010 208 71| 340 0| 437 1
Monthly (3.1P1) - FM2 SGIF90 | 11/30/00 574 369 | 167 5838 190 71| 344 0| 440 1
Monthly (3.2P1) -FM1+FM2 | SGIF90 | 12/07/00 244 191 37 4009 80 71| 245 0| 449 1
Monthly (3.2P1) -PFM+FM1 | SGIF90 | 10/17/01 267 240 23 231 42 | 345 | 167 0| 514 1
Monthly (3.2P1) -PFM+FM2 | SGIF90 | 10/17/01 274 246 24 73 33| 346 | 168 0| 517 1
Monthly (3.2P1) - SGIF90 | 10/17/01 357 327 27 203 47 | 354 | 290 0| 528 1
PFM+FM1+FM2
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Time, sec Block I/O Mem | Disk Storage, MB | Run
SS PGE Cor‘r’p"e Date ory !
Wall User | Sys In Out MB In Int | Arch h
4.1-4.4 | Surfmap (4.1-4.0P1) SGI7.2 06/12/02 5 3 1 15 99 | 152 43 0 5 31
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P1) | SGI7.2 07/06/01 | 7532 | 7151 | 113 | 43087 52443 | 557 | 469 | 171 | 517 | 744
4.1-4.4 | Cld Ret/Ftprnt (4.1-4.1P2) 744
4.1-4.4 | CRH Update (4.1-4.2P1) PFM | SGI7.2 07/07/01 261 108 | 117 1947 81| 106 | 541 0| 136 31
4.1-4.4 | QC Generator @4.1-43r1PFrm | SGI7.2 07/12/01 295 60 80 7636 2| 528 | 3913 0| 335 1
4.5-4.6 | TOA/Surf FIx (45-61P1) PFM | SGI7.2 07/09/01 433 266 34 8311 4785 | 210 | 473 0 235 | 744
4.5-4.6 | TOA/Surf FIx (4.5-6.2P1) PFM | SGI7.2 06/09/02 | 2071 | 1746 | 123 | 73773 | 12441 6 | 3623 0| 611 31
4.5-4.6 | TOA/Surf FIx (4.5-6.3P1) PFM | SGI7.2 06/09/02 350 261 51 8221 4784 | 211 | 474 0 235 | 744
5.0 Inst. SARB (5.0P1) PFM SGIF90 | 06/18/02 176 150 1 3029 245 46 | 146 0 12 1
5.0 Inst. SARB (5.1P1) PFM | SGIF90 | 06/18/02 | 11050 | 10982 10 8529 7367 | 320 | 587 0 361 | 744
5.0 Inst. SARB (5.2P1) PFM SGIF90 | 06/18/02 835 793 21 | 56251 170 4 | 5898 0 8 31
12.0 | MOA (12.1P1) - n32bit SGIF90 | 05/02/01 | 1047 | 1033 9 386 5| 198 | 858 0| 175 31
9.0 Post MOA (9.1P1) SGI7.2 | 05/31/02 | 16377 | 15158 | 533 | 58739 5| 410 | 5645 0 | 5950 1
9.0 Surface Gridding (9.2P1) SGI7.2 04/23/02 242 166 69 1508 0| 226 | 6295 0 3| 744
9.0 Sort SFC Files (9.3P1) SGI7.2 04/24/02 711 214 | 374 | 42576 77 | 1049 | 2524 0 | 2515 1
9.0 SFC HDF (9.4P1) SGI7.2 04/24/02 | 4691 | 4425 | 247 | 29359 8| 572 2513 0| 3271 1
11.0 | Grid GOES-8 (11.1P1) SGI7.2 02/25/02 | 36348 | 36035 36 | 35187 6 42 | 2104 | 502 0 1
11.0 | Grid GOES-9 (11.1P2) SGI7.2 02/25/02 | 27963 | 27256 46 | 40978 5 40 | 3241 | 544 0 1
11.0 | Grid Meteosat (11.1P3) SGI7.2 02/25/02 | 34495 | 33801 54 | 29251 4 35| 1827 | 595 0 1
11.0 | Grid GMS (11.1P4) SGI7.2 02/25/02 | 31269 | 30687 55 | 28498 4 38| 1771 601 0 1
11.0 | Grid GOES-8 (11.1P5) SGI7.2 02/26/02 | 164589 | 161742 | 530 | 154002 5| 493 | 8023 516 0 1
11.0 | Grid GOES-9 (11.1P6) SGI7.2 02/26/02 | 176599 | 174188 | 549 | 120521 6| 478 | 9161 | 517 0 1
11.0 | Grid Meteosat (11.1P7) SGI7.2 02/26/02 | 243880 | 238783 | 1660 | 178508 5| 484 | 7747 | 599 0 1
11.0 | Grid GMS (11.1P8) SGI7.2 02/26/02 | 179760 | 175377 | 1393 | 201500 5| 468 | 7690 | 603 0 1
11.0 | Sort GGEO (11.2P1) SGI7.2 02/26/02 | 5867 | 3208 | 2119 | 50449 4 8 | 4541 0| 1775 1
11.0 | Sort GGEO (11.2P2) SGI7.2 03/04/02 | 20766 | 14470 | 5587 | 86329 5805 20 | 4510 0| 1775 1
11.0 | Recal Input Rad. (11.3P1) | SGI7.2 02/26/02 | 6460 | 5866 80 | 130976 4 32 | 4224 0 9 1
11.0 | GGEOwvs. VIRS (11.4P1) | SGI7.2 1
11.0 | Regress Coeff (11.5P1) SGI7.2 02/26/02 | 1688 | 1473 62 | 95021 6 17 | 8398 0 54 1
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