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ASDC STATUS Table for November 25, 2009 
Release DESCRIPTION Status Problems/Comments 

 SI&T Waiting for Promotion:                                       HOST 

     -CERESlib (SCCR724)                                  AMI-P6, and AMI-X8 

- InstSARB  (SCCR728)                                     magneto-P4  

- InstSARB  (SCCR733)                                     magneto-P4  

- InstSARB  (SCCR744)                                     magneto-P4  
 

On Hold: 
- GGEO (SCCR653)                                           magneto 

 

SIT: 
- Synoptic SARB (SCCR 721)                          magneto-P4 
- ERBE-like (SCCR 726)                                magneto-P4 

- Instrument (SCCR715)                                 warlock 

- RegridMOA (SCCR 737)                             magneto-P4 

 

Promoted to Production: 

     -CERESlib (SCCR724)                                 magneto-P4 

- InstSARB (SCCR 718)                                 magneto-P4 
- Clouds (SCCR719)                                       magneto-P4 

- Clouds (SCCR741)                                       magneto-P4 

 

 

Cancelled: 
- Instrument (SCCR723)                                 AMI-P6 and AMI-X86 
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 Production Disk space: warlock = 68%; magneto =48% 
 
Standing Requests: 
Aqua Baseline1-QC complete through 11.21.09 
Aqua Edition1-CV complete through 10.1.09 (Instrument); through 8/31/09 
(ERBELike) 
Aqua Ed1-CV-NoSW - complete thru 10.1.09 (Instrument); through 8/31/09 
(ERBELike) 
Aqua Edition2 complete through 1.1.08 
Terra Baseline1-QC complete through 11.21.09 
Terra Edition1-CV complete through 10.1.09 (Instrument); through 8/31/09 
(ERBElike) 
Terra Edition2 complete through 1.1.08 
Clouds Snow and Ice complete through 11.20.09 
ERBELike Snow complete through 8.09 
 
13-09: MOA DAO-G5-CERES - complete thru 5.09 
12-09: PMOA DAO-G5-CERES - complete thru 4.09 
  
103-09: Terra Clouds ValR14b – complete (11/18/09) 
102-09: Terra Inv ValR14b – complete (11/21/09) 
101-09: Aqua Clouds ValR14b – complete thru 8/26/09 
100-09: Aqua Inv ValR14b – complete thru 8/12/09 
99-09: MOA GMAO-G5-Beta2Ed3 – complete thru 1/06  
81-09: Terra SARB ValR1 – complete (11/13/09) 
80-09: Terra SARB ValR1 – complete (11/17/09) 
79-09: Aqua SARB ValR1 – complete (11/17/09) 
65-09/64-09: Terra Instrument Edition3 – complete thru 9/2003 
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Release DESCRIPTION Status Problems/Comments 

   
   Dataset                           | Count | Visibility 

-------------------------------------+-------+--------------- 

 CER_BDS_Aqua-FM3_Baseline1-QC       |    14 | NONE 

 CER_BDS_Aqua-FM4_Baseline1-QC       |    14 | NONE 

 CER_BDS_Terra-FM1_Baseline1-QC      |    14 | NONE 

 CER_BDS_Terra-FM1_Edition3          |   999 | LCERESST 

 CER_BDS_Terra-FM2_Baseline1-QC      |    14 | NONE 

 CER_BDS_Terra-FM2_Edition3          |   990 | LCERESST 

 FLASH_SSF_Aqua-FM3-MODIS_Version2F  |   524 | WORLD 

 FLASH_SSF_Terra-FM1-MODIS_Version2F |   524 | WORLD 

 FLASH_TISA_Terra+Aqua_Version2F     |    22 | WORLD 
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Year 

Terra Aqua 

DP

O Scanned 

DP

O 

Scanne

d 

2000 N   n/a   

2001 N   n/a   

2002 N   n/a   

2003 N   N   

2004 IP   N   

2005 IP   N   

2006 Y   Y   

2007 Y   Y   

2008 Y IP Y IP 

2009 Y   Y   

IP-in 

progress  

     

 

 User Services Lindsay Parker  

 System Notes Caroline Rasmussen  

 Other   

    

  


