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CERES SCF Working Group STATUS Table for Oct. 15, 1997

DESCRIPTION Status Problems

Thunder (onsite
PCXL)

Within a week or so we should have over 700GB of disk space at our disposal.
The dedicated FDDI link between thunder and lightning has been reliable and
stable so far. Initial NFS transfer rates are peaking at 9Mbps.

Lightning (Origin
2000)

All hardware was installed last Thursday. The SAs are currently configuring
(formatting, adding disks to existing logical volumes and assigning those vol-
umes to working groups) the drives.

High speed
Connection to the
DAAC & Bldg. 1250
Network

Several patches and reliable high speed network boards installed on DAAC
systems. Our systems are configured and stable. I think we are finally prepared
to test this capability.

SAIC Network
WAN/LAN

Network segmentation almost complete. The class B printers are being moved
to the faster class C network.

NearLine Storage
Device (our AMLJ)

no update

NIS+ no updates

Enterprise 5000
(asdsun)

Hardware upgrades are due in any day.

Security

ASD web server no updates.


