

_CERES SCF Working Group STATUS Table for Oct. 29, 1997

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
Thunder & Lightning (Origin 2000)	The process is underway to assigned disk space to the working groups	
High speed Connection to the DAAC & Bldg. 1250 Network	Initial testing of the DAAC mounts with DX showed acceptable transfer rates.	Performance was poor with an IDL application from SAIC (reading data from the DAAC mounts). We are investigating.
SAIC Network WAN/LAN	complete	
helpdesk automation	no updates	
NearLine Storage Device (our AMLJ)	no updates	
NIS+	on hold	
Enterprise 5000 (asdsun)	Hardware upgrades are due in any day now	
Security	no updates	
ASD web server	no updates.	