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DESCRIPTION

Status

Problems

Thunder &
Lightning (Origin
2000)

The process is underway to assigned disk space to the working groups.
systems are operational and the NFS mounting of the file systems betweq
der and lightning are operating flawlessly

High speed
Connection to the
DAAC & Bldg. 1250
Network

Initial testing of the DAAC mounts with DX showed acceptable transfer

Performance was poor with an IDL applicatiq
from SAIC (reading data from the DAAC
mounts). We are investigating. The performa
problem may have been the result of some
processes running on the user’s local system
which created additional overhead. We havs
asked the user to test the performance once
again. These timing tests do not exclusively
reporting the network performance, the
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performance can be impacted by local systerh or
remote system resource utilization

SAIC Network complete

WAN/LAN

helpdesk automationf The help desk automation system is operational We are looking at the current weaknesses af the

in house developed system to correct some
system weaknesses

NearLine Storage
Device (our AMLJ)

no updates

NIS+

We have a small Alpha set of clients and servers that we are testing at th

Enterprise 5000

Hardware upgrades are due in any day now

(asdsun)
Security no updates
ASD web server no updates.

CERES SCF Status
1997

Wednesday, November 12,



