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CERES SCF Working Group STATUS Table for Oct. 01, 1997

DESCRIPTION Status Problems

Thunder (onsite
PCXL)

A mezzanine FDDI card, a IO4 board and 45GB of disk space will be installed/
attached on Thursday (Oct. 2 1997)

Lightning (Origin
2000)

An additional 189GB of disk space will be attached on Thursday (Oct. 2, 1997).several disk failures -- found the cable in the
vault to be cause of our problems (it will be re-
placed on Thursday), along with VME FDDI in-
terface tests were unreliable (a more reliable
mezzanine FDDI board will be installed on
Thurs. to perform the link).

blizzard (off-site
desk side challenge)

no updates...

High speed
Connection to the
DAAC & Bldg. 1250
Network

no updates...

SAIC Network
WAN/LAN

Network segmentation almost complete. The class B printers are being moved
to the faster class C network.

new mail application
(zmail)

complete.

helpdesk automation A tcl/tk frontend gui is under construction to access data.

NearLine Storage
Device (our AMLJ)

no update

NIS+ a few (9) testbed systems at SAIC currently using NIS+.

Enterprise 5000
(asdsun)

Hardware upgrades are due in the next few weeks.


