CERES SCF Working Group STATUS Table for Oct. 15, 1997

DESCRIPTION

Status

Problems

Thunder (onsite
PCXL)

Within a week or so we should have over 700GB of disk space at our dis
The dedicated FDDI link between thunder and lightning has been reliab
stable so far. Initial NFS transfer rates are peaking at 9Mbps.

Lightning (Origin
2000)

All hardware was installed last Thursday. The SAs are currently configu
(formatting, adding disks to existing logical volumes and assigning those
umes to working groups) the drives.

High speed
Connection to the
DAAC & Bldg. 1250
Network

Several patches and reliable high speed network boards installed on DA
systems. Our systems are configured and stable. | think we are finally pr¢
to test this capability.

SAIC Network Network segmentation almost complete. The class B printers are being
WAN/LAN to the faster class C network.

NearLine Storage |no update

Device (our AMLJ)

NIS+ no updates

Enterprise 5000
(asdsun)

Hardware upgrades are due in any day.

Security

ASD web server

no updates.
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