CERES SCF Working Group STATUS Table for August 20, 1997

DESCRIPTION Status Problems
Thunder (onsite Steady and reliable. Future configuration enhancement includes
PCXL) migrating the automount software to the more current version using

Lightning (Origin The scheduled installation of the FDDI interface was September 2. | SGI delivered the wrong FDDI interface, the
2000) preparations had been completed and were ready to configure the jitem has been placed back on order again
speed interface

blizzard (off-site Operational, primarily used by the different subsystems to test theirf None, waiting on additional memory.
desk side challenge]compatibility with the latest SGI compilers and Toolkit

High speed One of the faulty routers were replaced. The NFS testing between 1
Connection to the | DAAC and the SCF began yesterday.
DAAC & Bldg. 1250

Network

SAIC Network The 10Mbps connection between NASA and SAIC is now operation

WAN/LAN The capability does exist to upgrade the WAN connection to 100 M|

new mail The zmail/Ntrigue integration effort is finally coming to an end. The

application (zmail) |brown bag seminars have been completed at the off site facility.

helpdesk We are using a beta version of a problem tracking system at this tir] System Administrators have found it somewpat
automation difficult to use. We are investigating the in

house capabilities to enhance the tool to make it
more user friendly

NearLine Storage | The tape_archive directory is accessible from thunder.
Device (our AMLJ)

NIS+ Under evaluation
Enterprise 5000 A PR was generated to upgrade the existing 4 CPUS to 300MHZ G
(asdsun) and to purchase an additional 4 300MHZ CPUS. We plan to conne

another Fiber line from asdsun to thunder and lightning to direct all
traffic through this connection.

Security The latest version of the TCPwrapper application was installed on 4
offsite SUN workstations. This application allows the SAs to filter si]
computers, domains or a list of computers from accessing our syst

ASD web server no updates.
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