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CERES SCF Working Group STATUS Table for November 12 1997

DESCRIPTION Status Problems

Thunder &
Lightning (Origin
2000)

The process is underway to assigned disk space to the working groups.  Both
systems are operational and the NFS mounting of the file systems between thun-
der and lightning are operating flawlessly

High speed
Connection to the
DAAC & Bldg. 1250
Network

Initial testing of the DAAC mounts with DX  showed acceptable transfer rates.Performance was poor with an IDL application
from SAIC (reading data from the DAAC
mounts). We are investigating. The performance
problem may have been the result of some
processes running on the user’s local system
which created additional overhead.  We have
asked the user to test the performance once
again.  These timing tests do not exclusively
reporting the network performance, the
performance can be impacted by local system or
remote system resource utilization

SAIC Network
WAN/LAN

complete

helpdesk automation The help desk automation system is operational We are looking at the current weaknesses at the
in house developed system to correct some
system weaknesses

NearLine Storage
Device (our AMLJ)

no updates

NIS+ We have a small Alpha set of clients and servers that we are testing at this time.

Enterprise 5000
(asdsun)

Hardware upgrades are due in any day now

Security no updates

ASD web server no updates.


