CERES SCF Working Group STATUS Table for Oct. 29, 1997

DESCRIPTION

Status

Problems

Thunder &
Lightning (Origin
2000)

The process is underway to assigned disk space to the working groups

High speed
Connection to the
DAAC & Bldg. 1250
Network

Initial testing of the DAAC mounts with DX showed acceptable transfer

Performance was poor with an IDL applicatiq
from SAIC (reading data from the DAAC
mounts). We are investigating.

SAIC Network complete
WAN/LAN

helpdesk automationf no updates
NearLine Storage |no updates
Device (our AMLJ)

NIS+ on hold

Enterprise 5000

Hardware upgrades are due in any day now

(asdsun)
Security no updates
ASD web server no updates.
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