CERES SCF Working Group STATUS Table for Oct.

01, 1997

DESCRIPTION

Status

Problems

Thunder (onsite
PCXL)

A mezzanine FDDI card, a 104 board and 45GB of disk space will be ins
attached on Thursday (Oct. 2 1997)

Lightning (Origin
2000)

An additional 189GB of disk space will be attached on Thursday (Oct. 2, ]

several disk failures -- found the cable in the
vault to be cause of our problems (it will be r
placed on Thursday), along with VME FDDI in-
terface tests were unreliable (a more reliable
mezzanine FDDI board will be installed on
Thurs. to perform the link).

\v

blizzard (off-site no updates...
desk side challenge)
High speed no updates...

Connection to the
DAAC & Bldg. 1250
Network

SAIC Network
WAN/LAN

Network segmentation almost complete. The class B printers are being
to the faster class C network.

new mail application
(zmail)

complete.

helpdesk automation

A tcl/tk frontend gui is under construction to access data.

NearLine Storage
Device (our AMLJ)

no update

NIS+

a few (9) testbed systems at SAIC currently using NIS+.

Enterprise 5000
(asdsun)

Hardware upgrades are due in the next few weeks.
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