

_CERES SCF Working Group STATUS Table for November 12 1997

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
Thunder & Lightning (Origin 2000)	The process is underway to assigned disk space to the working groups. Both systems are operational and the NFS mounting of the file systems between thunder and lightning are operating flawlessly	
High speed Connection to the DAAC & Bldg. 1250 Network	Initial testing of the DAAC mounts with DX showed acceptable transfer rates.	Performance was poor with an IDL application from SAIC (reading data from the DAAC mounts). We are investigating. The performance problem may have been the result of some processes running on the user's local system which created additional overhead. We have asked the user to test the performance once again. These timing tests do not exclusively reporting the network performance, the performance can be impacted by local system or remote system resource utilization
SAIC Network WAN/LAN	complete	
helpdesk automation	The help desk automation system is operational	We are looking at the current weaknesses at the in house developed system to correct some system weaknesses
NearLine Storage Device (our AMLJ)	no updates	
NIS+	We have a small Alpha set of clients and servers that we are testing at this time.	
Enterprise 5000 (asdsun)	Hardware upgrades are due in any day now	
Security	no updates	
ASD web server	no updates.	