_CERES SCF Working Group STATUS Table for Sept. 03, 1997

DESCRIPTION Status Problems
Thunder (onsite no updates.
PCXL)
Lightning (Origin The scheduled installation of the FDDI interface was September 2. | SGI delivered the wrong FDDI interface, the
2000) preparations had been completed and were ready to configure the fitem has been placed back on order again
speed interface
blizzard (off-site no updates. None, waiting on additional memory.

desk side challenge

High speed One of the faulty routers were replaced. The NFS testing between 1
Connection to the | DAAC and the SCF began yesterday.
DAAC & Bldg. 1250

Network

SAIC Network The 10Mbps connection between NASA and SAIC is now operation

WAN/LAN The capability does exist to upgrade the WAN connection to 100 M|

new mail The zmail/Ntrigue integration effort is finally coming to an end. The

application (zmail) |brown bag seminars have been completed at the off site facility.

helpdesk We are using a beta version of a problem tracking system at this tir] System Administrators have found it somewpat
automation difficult to use. We are investigating the in

house capabilities to enhance the tool to make it
more user friendly

NearLine Storage |no updates.
Device (our AMLJ)

NIS+ Under evaluation
Enterprise 5000 no updates.
(asdsun)

Security no updates

ASD web server no updates.
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