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CERES SCF Working Group STATUS Table for January 19 200

DESCRIPTION Status Pro

Thunder &
Lightning

We are evaluating the different types of network switches to be used to replace
the dedicated FDDI network on the test and integration servers. We are also dis-
cussing the configuration of the additional disk cage to be added to the servers.
The problem at this time, is we do not have sufficient backup resources to back-
up the additional disk space. We are looking at the types of stackers that we will
need to procure to backup the additional disk space.

Ntrigue servers
(soon to be Citrix
metaframe servers)

Installed the recently received copies of MS Office standard on the on site
terminal servers. We are still restricting access to only 8 users on site and 8 off
site due to licensing agreements. Once the additional licenses are received, we
will ensure all users are provided access to the terminal servers.

Y2K Closed! ASC suffered only minor annoyance problems with Y2K, all systems
are operational and the scheduled downtime and recovery of services was
performed with minimal problems.

Off site Local Area
Network upgrade

 The off site network has been upgraded.  Some additional configuration is
required due to problems with 2 infantile hardware failures which occurred.

Security NASA has not scheduled the evaluation firewall unit. We are proceeding with
the configuration of our in-house unit. We monitored our network connections
over the holidays and received, no more then normal, suspect connections from
outside nodes.

AMLJ Re-
configuration

The AMLJ configuration has suffered several hardware compatibility problems
with the AMASS software. We have been working with the AMASS technical
support group daily for the last two weeks to troubleshoot and correct the noted
problems

Tape Library The DLT tape drive has been connected and is operational. We are continuing
to process tapes as quickly as possible to free up space within the tape library.
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On site network
problems

Continued monitoring of the on site network by the NASA network support
group.  We have been discussing the possibility of replacing the network
cabling plant within ASC to improve network performance.
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