CERES SCF STATUS for Feb. 02, 2000

DESCRIPTION Status Problems
Thunder & The new 50 Gb disks were installed and made available to the inversion
Lightning system. The installation process of the new disk vault for thunder will be

next week. Once the vaultis physically located in the server room, the un
need to be connected by an SGI technician and then diagnostics will be ]
all disks before configuring the unitand making it available to the CERES t

Tentative availability date is around the third week in February.

Ntrigue servers
(soon to be Citrix
metaframe servers)

no change, still waiting on the purchased licenses to complete this one.

Off site Local Area
Network upgrade

The off site network upgrade has been just about completed. We have
additional re-configuration that needs to be done during off hours during
next few weekends.

Security

no updates

AMLJ Re-
configuration

Drive replacement scheduled for mid Feb.

Tape Library

New furniture purchased and a milestone date ( March 15th ) set to cop]
remaining 9 track tapes and clear out tape library to make room for SAC
Mission Operations computing facility equipment.

On site network
problems

Starting the tedious process of updating the LaRCNET database before
begin to discuss rewiring all of ASC.
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