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CERES SCF STATUS for Feb. 02, 2000

DESCRIPTION Status Problems

Thunder &
Lightning

The new 50 Gb disks were installed and made available to the inversion sub-
system. The installation process of the new disk vault for thunder will begin
next week. Once the vault is physically located in the server room, the unit will
need to be connected by an SGI technician and then diagnostics will be run on
all disks before configuring the unit and making it available to the CERES team.
Tentative availability date is around the third week in February.

Ntrigue servers
(soon to be Citrix
metaframe servers)

no change, still waiting on the purchased licenses to complete this one.

Off site Local Area
Network upgrade

The off site network upgrade has been just about completed.  We have one
additional re-configuration that needs to be done during off hours during the
next few weekends.

Security no updates

AMLJ Re-
configuration

Drive replacement scheduled for mid Feb.

Tape Library New furniture purchased and a milestone date ( March 15th ) set to copy
remaining 9 track tapes and clear out tape library to make room for SAGE
Mission Operations computing facility equipment.

On site network
problems

Starting the tedious process of updating the LaRCNET database before we
begin to discuss rewiring all of ASC.


