CERES SCF STATUS for Feb. 16, 2000

DESCRIPTION Status Problems
Thunder & The backup software (Legato) was upgraded to correct problems with th
Lightning cleaning options, the disk vault was physically moved in place this past

day. We are currently exercising the drives before we begin to configure th
tem. We installed an additional 4GB of RAM, which we found was dead
arrival. A new tape stacker is now on order, along with a new optical jukel

Ntrigue servers
(soon to be Citrix
metaframe servers)

GMR now has the Office license PR, we should have the licenses in han|
few days.

Off site Local Area
Network upgrade

no changes, the new network upgrade is stable.

Security

no updates this reporting period

AMLJ Re-
configuration

4 DLT 7000 drives will be installed today to replace the 2 DLT 4000 driveg
currently replacement scheduled for mid Feb.

Tape Library

no changes, we are still on track

Remedy

Now that all OS upgades are complete, a new problem tracking system v
used. Classes will offered in March.

On site network
problems

We are completing the LaRCNET database update for the building. The
step is to meet with Frank Thames (head of the networking group) and o
the upgrade.
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