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CERES SCF STATUS for Jan. 05, 2000

DESCRIPTION Status Pro

Thunder &
Lightning

The group agreed to implement Fast ethernet to configure our Local server
LAN. The DAAC has offered us a GigE switch from ODS, but we will not begin
testing until their tests are complete. Fibre channel testing put off until later. Fi-
nal plans are underway to install additional disks to T&L.

Ntrigue servers
(soon to be Citrix
metaframe servers)

A PR was generated and entered to purchased 120 copies of Office. The price
was lower than expected due to purchasing 80 upgrades. Instead of spending
close to 50K we only spent $25K. We have 15 copies in hand and plan to
configure a few immediately. We are also evaluating capabilities to isolate
software access to specific group(s)

Y2K All went well during the rollover. We still have a few computers yet to be
upgraded by design. No Y2K problems reported on those computers, i.e.:

Off site:
3 Sun systems still have Solaris 2.5 - flug, saisun00, saisun15
SGIs - one left, we just received a software license (it should get upgraded this
week).

closed after this meeting

Off site Local Area
Network upgrade

Off site network has been upgraded, all nodes have at least a switched 10 mbps
connection, while most have a 10/ 100 connection. Completed over New Years
weekend.

Security Was contacted by Geoff Tennille on December 17th about some potential
security issues. We immediately scanned all systems and investigated the
potential problems, the results were false/ positives and no potential hacks were
detected on any on or off site ASC systems.

AMLJ Re-
configuration

Completed the installation of the AMASS software, had some problems with
the FDDI interface configuration on the new server. Now we are preparing to
test the AMASS installation, once this is complete, we will schedule the
drive replacement.

Tape Library Installing the DLT this week for media transfer. We are buying special furniture
to consolidate the IST equipment to allow the room to be reorganized.

Evaluation of Sun’s
star office software

no change
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On site network
problems

Yin’s FDDI card was replaced, network support continues to monitor the
network performance and stability. Starting the tedious process of updating the
LaRCNET database before we begin to discuss rewiring all of ASC.
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