

CERES SCF STATUS for Feb. 16, 2000

<i>DESCRIPTION</i>	<i>Status</i>	<i>Problems</i>
Thunder & Lightning	The backup software (Legato) was upgraded to correct problems with the tape cleaning options, the disk vault was physically moved in place this past Thursday. We are currently exercising the drives before we begin to configure the system. We installed an additional 4GB of RAM, which we found was dead on arrival. A new tape stacker is now on order, along with a new optical jukebox.	
Ntrigue servers (soon to be Citrix metaframe servers)	GMR now has the Office license PR, we should have the licenses in hand in a few days.	
Off site Local Area Network upgrade	no changes, the new network upgrade is stable.	
Security	no updates this reporting period	
AMLJ Re-configuration	4 DLT 7000 drives will be installed today to replace the 2 DLT 4000 drives we currently replacement scheduled for mid Feb.	
Tape Library	no changes, we are still on track	
Remedy	Now that all OS upgrades are complete, a new problem tracking system will be used. Classes will offered in March.	
On site network problems	We are completing the LaRCNET database update for the building. The next step is to meet with Frank Thames (head of the networking group) and outline the upgrade.	