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CERES SCF STATUS Table for July 19, 2000

DESCRIPTION Status

Thunder &
Lightning

Two 50 GB drives for inversion will be added to lightning this week. We are plannin
disk capacity from 2TB to 6TB by years end. We are also planning to upgrade Thu
ning to Origin 3000 (we are awaiting quotes from SGI).

AMLJ/ceresarchive Testing began last week ( they worked fine ).  InitWork continues on the get and pu
archive.

Security We have been scanned 4 or 5 times during the last few weeks. NASA Langley ITS
blocking home.com due to the high number of attacks and the lack of response from

Remedy Problem
Tracking System

The SAs and Remedy are resolving issues related to the tool failing when the netw
are heavily loaded. We must install a beta version of Arweb to solve the bugs we f
that we must do the following:
1) Install Java 2 SDK 1.2 (v. 1.2.2 release) on server/clients(?)
2) Upgrade ARSystem from 4.00.03 to 4.0.3 on summit
3) Upgrade the Apache server from 1.3.3 to 1.3.6 on lposun

Tape Library Step two (involving moving all the equipment to the completed half of the room, so w
on the unfinished half) begun today..

Sun Upgrades Thirteen new Ultra 10s were sent to SAIC. We had trouble configuring them initially,
the needed patches. We also ordered fifteen desktop upgrades for onsite users.

SAIC WAN
connection

We are purchasing a new router to upgrade SAIC’s WAN connection. This new co
allow SAIC to transfer data at 50Mbps ( a five fold increase ).

On site network
problems

The new CISCO GIGE switches are here. The DAAC ordered similar switches to a
backend connection. The DAAC has an evaluation Cisco 6509 GigE switch we are
checkout with our new switches. Configuration is underway. A new 1250 router is s
replace the failing router currently installed.

We have funds to accomplish the building network upgrade, but we do not have a sc
date. The earlier they can begin on 1250 is Nov.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Darrin Blizzard Lightning Sama

Operating System: Solaris 2.6 IRIX64 6.5.7m IRIX64 6.5.7m IRIX64 6.5.7m IRIX64

Fortran compilers SUNWspro 4. 7.3.1.1m 7.3.1.1m 7.3.1.1m 7.2.1.

Toolkit TK5.2.6v1 TK5.2.6v1 TK5.2.6v1 TK5.2.6v1 TK5.2.6

Ada N/A 1.3 1.3 1.3 1.2

IDL 5.1.1 5.1.1 5.1.1 5.1.1 5.2

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(42

HDF 4.1.r3 4.1.r3 4.1.r3 4.1r3 4.1r3

Proposed upgrades: None None None None None

Problems: None None None None None
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