CERES SCF STATUS for March 01, 2000

DESCRIPTION Status Problems
Thunder & The disk vault is connected to thunder, the SAs are running diagnostics
Lightning disks prior to configuring the huge logical volume. We expect to have thq

ical volume configured and available to the CERES team by the middle of
week (March 8). The additional RAM installed in thunder and lightning \
defective and caused several performance related problems, the RAM y
moved from the systems and will be returned to the manufacturer for reg
ment.

Ntrigue servers
(soon to be Citrix
metaframe servers)

The Terminal Server and Microsoft licenses have arrived, the servers ar
being configured with the additional licenses. The team is verifying that
configuration is standard for both on and off site facilities. The projects
availability date of the new terminal servers for both on and off site is mid
week, (March 8)

Off site Local Area
Network upgrade

The enhanced off site network configuration still requires some minor

hardware changes, we have delayed a network switch swap out until a we
where backups are not running and other mission/project critical tasks wil
be interrupted.

Security

We continue to monitor the security logs for connections and potential h

AMLJ Re-
configuration

The drives were installed, several problems were encountered and the
downtime estimate of 4 hours by the technician turned out to be three d
Once the physical installation problems were resolved, the AMASS soft
also had problems with the unit. The AMLJ is now functional and availablq
use.

Tape Library

The new furniture was installed, several systems were temporarily relocaj
allow for the installation, during the installation, some network connectia
were damaged and the optical jukebox and server were shutdown and ¢
available until the systems can be relocated within the room. We are al
working on getting information from the optical platters (SAM2) for a proj
for the SAGE group.
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DESCRIPTION Status Problems
On site network A meeting with the Network Support group was rescheduled from last we
problems Tuesday the 7th to discuss the network upgrade.The network concentratd

to support the dedicated network failed with hardware problems over thq
weekend. The SA team rerouted all network traffic from the dedicated K
ring to the NASA shared FDDI ring. Fortunately, this time, NASA netwo
support had an available FDDI concentrator that they swapped out for U
were warned that these units are no longer in production and they may
available for swap outs much longer. We recommend the procurement
alternate network hardware to be used within the dedicated network as s
possible.
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