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 CERES SCF STATUS

Description November 7, 2001 Status

1250 Network
Upgrade

The network upgrade is almost complete in the trailers. The trunk line which now go
has to be re-routed thru Trailer 4 since Trailer C will be removed. Work is progressing
1250 at this point.

Prior info:
The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the building included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades A total of seven systems offsite were upgraded to Solaris 8 during the month of Oct
three onsite Ultra 10’s were configured with the latest Solaris installation. These ma
to be deployed as user workstations, with minor name and address changes.

Testing of the optical disk drive’s compatibility with the Solaris 8 operating system i
are in the process of writing a user interface.

SGI Upgrades The upgrade of the SGI systems is continuing. The upgrade of the system Sunset 
with the attached optical jukebox. We are currently investigating the installed jukeb
its compatibility with IRIX 6.5.11m. Once this system is upgraded the remaining two s
will be upgraded to complete this task.

As previously reported the upgrades are approximately 90% complete offsite and
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the com
upgraded to version 7.3.1.2m.

Security We are continuing to monitor NASIRC advisories. Since the last reporting period, a s
identified in IRIX 6.5.11m that affected BSD and System 5 printing. The approp
downloaded and installed on all affected systems. Another security hole was disc
Shell version 1. The system configuration files of Secure Shell version 2 were modi
fallback to version 1. We are continuing to monitor all connections and have no
ordinary to report. We are working closely with Network Support in getting our web
through the LaRC firewall. Beth Flug and Kay Costulis are currently reviewing the
content.
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SAMII Data
Transfer

SamII data transfer continues. The first optical platter transfer of data is complete. W
the process of transferring images from the second platter. Currently 110 of the 1
second platter have been retrieved.

Description November 7, 2001 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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