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 CERES SCF STATUS

Description October 24, 2001 Status

1250 Network
Upgrade

The network upgrade is progressing. At this time the concentration is on rewiring o

Prior info:
The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the building included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades The optical disk drives have been received and testing of their compatibility wit
operating system is scheduled to begin within the next two weeks.

Mounting of an Informix Solaris 8 64-bit server with client software to a Solaris 2.6
tested and is incompatible. Further testing reveals that the Solaris 2.6 (32-bit) clien
installed on the Solaris 8 64-bit server and then mounted to Solaris 2.6 clients.

Prior info:
We are still awaiting receipt of the optical disk drives and platters that were recently o
compatibility with the Solaris 8 operating system. The Informix Solaris 64-bit sof
installed on a Solaris 8 box and mounting between a Solaris 8 server and client
Mounting between an Informix Solaris 8 server and Solaris 2.6 client is still being ev
of the Informix products is required prior to upgrading the Informix servers or the w

Server upgrades are scheduled to being this coming weekend. Asdsun and Cirru
servers to be upgraded. So far, nine systems offsite and four onsite have been upg

SGI Upgrades No additional work has been done on this task since the last reporting period.

Prior info:
The SGI operating system and compiler upgrades are continuing on schedule. They
90% complete offsite and 100% complete onsite as of this report. The OS is being u
6.5.11m and the compiler are being upgraded to version 7.3.1.2m.
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Security The IT Assessment Report for the IT security scan of the ASDC, LaTIS and CERES
been evaluated.  On systems administrated by the SCF, all services started in inet
reviewed. A “standard” list of services was created and all systems verified to meet
of running services.

We are continuing to monitor all connections to the SCF systems and reporti
attempted connections to Network Security. We are aware of the latest NASIRC b
hacker groups may launch cyber-attacks” and we are monitoring for this activity.

Description October 24, 2001 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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