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 CERES SCF STATUS

Description October 10, 2001 Status

Cumuli Disk Space The increase in disk space for the server Cumuli is complete. The available user d
increased by 276GB bring the total usable disk space on cumuli to 344GB.

1250 Network
Upgrade

The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbp
in the server room.

This upgrade will not include any of the building included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades We are still awaiting receipt of the optical disk drives and platters that were recently or
compatibility with the Solaris 8 operating system. The Informix Solaris 64-bit softwa
installed on a Solaris 8 box and mounting between a Solaris 8 server and client ha
Mounting between an Informix Solaris 8 server and Solaris 2.6 client is still being ev
of the Informix products is required prior to upgrading the Informix servers or the w

Server upgrades are scheduled to being this coming weekend. Asdsun and Cirrus 
servers to be upgraded. So far, nine systems offsite and four onsite have been upg

SGI Upgrades There has been no change in the status of the SGI upgrades for this reporting peri

The SGI operating system and compiler upgrades are continuing on schedule. They
90% complete offsite and 100% complete onsite as of this report. The OS is being u
6.5.11m and the compiler are being upgraded to version 7.3.1.2m.

Security We are currently examining the IT Assessment Report for the IT security scan of th
and CERES IST systems. Any items in this scan that apply to the SCF systems will b
case by case basis and the appropriate action taken.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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