CERES SCF STATUS

Description

May 09, 2001 Status

Problems

IRIX slocal server

Software and licenses were transferred to the new slocal software server and the system is prg
a testing mode. After checkout the current slocal server will be transferred offsite and the new
will be putin place. A discrepancy still exist in the number of Workshop licenses purchased by
from SGI. However, this will not holdup the transfer.

Thunder &
Lightning

The plans for upgrading thunder and lightning are continuing. The swapout of thunder and li
are contingent on the receipt of at least 8 of the 73GB drives (presently on order) and the ad
power considerations that will be necessary for the new units. We do not have an ETA for ei|
these items at this time. The additional SGI bricks that are required for the upgrade were deliv
Bldg. 1250 last Thursday. The only other item that could affect the upgrade is should the arr
install of the new A/C unit coincide with the actual upgrade of thunder and lightning. Should
occur, the A/C upgrade will be completed first. Taking the above into consideration, the earli
estimate for swapout is mid-june.

The relocation of the XLV’s on both thunder and lightning is currently in work. The relocation
required due to the loss of disk cages when the swapout occurs of the Origin 2800’s with the
3800’s. An optimum backup/restore plan was established based on the new XLV’s configurg

Xvnc

User testing of this package continues with technical support provided by the SA team.

A software package called Xvnc is currently being tested by several users and by the admin tea
package provides some strong performance gains for X-windows displays that are sent back
systems, and moderate gains for handling X-windows traffic between onsite and offsite facilitig
package required heavy debugging.

Security

Currently evaluating various methods to identify connections between LaRC machines outsi
firewall and internal machines behind the firewall.

The SGI and SUN packages for OpenSSH 2.5.1p1 were installed on all UNIX supported pla
Selected platforms are allowing SSH1 compatibility during the next month while non-CERES
machines upgrade to the latest version of SSH2. There currently is a DES3 encryption probl|
residing in the SGI compile. It has been identified and will be corrected.

Clouds or SSF Tiger
Team

No updates since last reporting period. The System Administration Group is still waiting for f
identified activities by the Tiger Team.

Sar data was collected and analyzed on lightning to create a baseline. No bottlenecks were ig
on lightning. Sar data was also collected on samantha with no bottlenecks identified.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha
Operating System: | Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.7m IRIX64 6.5.7m IRIX64 6.5.7m IRIX646.5.11m
(5/04/2000)
Fortran compilers SUNWSspro 4. 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.1m 7.3.1.1m
(6/22/2000)
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 1.3 1.3
(6/22/2000)
IDL 5.1.1 5.1.1 5.1.1 5.1.1 511 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)
HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3
Proposed upgrades:| None None None None None None
Problems: None None None None None None
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