CERES SCF STATUS

Description November 21, 2001 Status Problems
1250 Network A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
Upgrade drawings depicting what was to be accomplished in phase 1. This included areas that have si

excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down t¢
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th
address the issue of having those areas upgraded to Cat5. Network Suport also has indicated
will be some network outages required to complete the work that is now in progress.

Prior info:

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (L000Mbps) to the
in the server room.

This upgrade will not include any of the building included in the first phase of the rehab. The|
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Three sun systems have been upgraded to Solaris 8 since the beginning of November. Two &
systems are scheduled to be upgraded within the next week.

Testing of the optical disk drive’s compatibility with the Solaris 8 operating system is complet]
are in the process of writing a user interface.

SGI Upgrades The upgrade of the SGI systems is continuing. The upgrade of the system Sunset was not s
with the attached optical jukebox. The system upgrade replaced rpcbind (Remote Procedd
which is not compatible with the existing jukebox software. The vendor is being contact
resolution. Once this system is upgraded the remaining two software servers will be upgr
complete this task.

As previously reported the upgrades are approximately 90% complete offsite and 100% c
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the compiler arg
upgraded to version 7.3.1.2m.
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Description November 21, 2001 Status Problems

Security The recent hole in Secure Shell 1 is actively being exploited at this time. We are currently only 1
Secure Shell 2 which is not vulnerable to this exploitation.

We are continuing to monitor all connections and have nothing out of the ordinary to report.
working closely with Network Support in getting our web servers access through the LaRC fi
Beth Flug and Kay Costulis are currently reviewing the web pages for content.

SAMII Data Samll data transfer continues. The first two platters have been copied to CDROM. Transfer
Transfer from the third platter has been initiated.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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