CERES SCF STATUS

Description August 29, 2001 Status Problems
Thunder & Response time to Lightning and Thunder over the past week has been extremely slow. Netw
Lightning Support was notified and has diagnosed that the network is wrapped. They are currently wo

identifying the location.

After SGI replaced the PCI backplane and a PCI fiber channel on August 2, Lightning has re
stable.

The disk migration of the 18Gb disks to 73Gb disks is continuing. The migration is expected
completed by the next DMT meeting (9/12). As indicated before, this task is being accomplig
the weekends to minimize interruptions to the user community.

1250 Network The bids for the network upgrade are due back the end of August. Work is scheduled to beg]
Upgrade September and is expected to take approximately 6 weeks to complete.
SGI Upgrades The SGI operating system and compiler upgrades offsite are continuing on schedule. They 3

approximately 70% complete as of this report. The OS is being upgraded to IRIX 6.5.11m an
compiler are being upgraded to version 7.3.1.2m.

Security We are still working on increasing our security from possible internal attacks of LaRC systen
currently residing outside the LaRC firewall.

1 Tuesday, August 28, 2001



CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.1m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 511 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None

2 Tuesday, August 28, 2001
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