CERES SCF STATUS

Description December 19, 2001 Status Problems
1250 Network The network upgrade is almost complete. There will be a meeting in Building 1250, room 118,
Upgrade 18 to discuss the transition. Current projected date for the transition to commence is the first
month.

Response time over the network in Building 1250 has been extremely slow during the past twa
We have opened a trouble ticket with ODIN and they are telling us that the slow response is du
network upgrade going on in Building 1250. Additional information is expected from the meetin
Network Support scheduled for Tuesday.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down tq
Currey'’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th]
address the issue of having those areas upgraded to Cat5. Network Support also has indig
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbps) to the
in the server room.

This upgrade will not include any of the building included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Planning and scheduling for server upgrades are still in progress.

Approximately 11 additional systems have been upgraded to Solaris 8 in the past two wes
remaining systems that need upgrading are, for the most part, servers that will require ag
planning prior to upgrade.

We are currently in the user interface testing phase of the optical disk drive’s compatibility w
Solaris 8 operating system.
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Description December 19, 2001 Status Problems

SGI Upgrades The vendor has provided a re-compile of the Qstar jukebox software compiled with a ISA mip
a ABI of n32. We are currently working to schedule a time to re-upgrade the SGI sunset and|]
upgrade the Qstar software. If this version of the software is compatible with IRIX 6.5.11m w
be able to continue with upgrading the remaining SGI systems.

As previously reported the upgrades are approximately 90% complete offsite and 100% c
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the compiler arg
upgraded to version 7.3.1.2m.

Security A recent hole in WU_ftp has been posted on NASIRC. We have upgraded WU _ftp from versio
to 2.6.2, which is the latest version closing the security hole. We are expecting an increase in s
of ports 20 and 21 due to the recent advisories of WU_ftp. Secure Shell port scans of port
continuing. The rate has been as high as 15 scans per day. We have, however, seen a redug
scanning of port 22 in the past 10 days.

We are continuing to monitor all connections. We are working closely with Network Supp|
getting our web servers access through the LaRC firewall. Beth Flug and Kay Costulis are ¢
reviewing the web pages for content.

SAMII Data No updates from last report.

Transfer
As indicated in the prior report, transfer of data from the third platter has been initiated
continuing.

Toolkit The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.

toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2vl and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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