CERES SCF STATUS

Description September 26, 2001 Status Problems
Thunder & As of 9/24 all requested disk space requirements have been met. The /QA area was also incr
Lightning approximately 130 GB in size. All xlv's have been moved and the clouds disk areas have be

transitioned from lightning to thunder. This task is considered complete and will be removed frg
report with the next update.

Cumuli Disk Space | Approximately 200 GB of additional disk space has been requested for the server cumuli. Foul
disks and possibly a few 18 GB disks will be added to the system. Work will commence this we
should be completed by October 15.

1250 Network A meeting was held on Monday with Network Support to discuss the equipment and wiring ug
Upgrade in Building 1250. Work is anticipated to start next week and run for approximately 75 businesy
days. The work should have minimal impact on our user base; however, upon completion, th
will experience increased bandwidth.

SUN Upgrades New optical disk drives and platters have been ordered for testing compatibility with the Solz
operating system prior to moving forward with additional upgrades. In addition, the Solaris 8
Informix software is being installed on a test bed. Testing of the Informix products is required p|
upgrading the Informix servers or the web servers.

So far, nine systems offsite and four onsite have been upgraded to Solaris 8.

SGI Upgrades The SGI operating system and compiler upgrades are continuing on schedule. They are appro
90% complete offsite and 100% complete onsite as of this report. The OS is being upgraded
6.5.11m and the compiler are being upgraded to version 7.3.1.2m.

Security We are still working on increasing our security from possible internal attacks of LaRC systen
currently residing outside the LaRC firewall.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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