CERES SCF STATUS

Description December 05, 2001 Status Problems
1250 Network As indicated in the report two weeks ago, some network outages will be required in order to cq
Upgrade the upgrade. The outages will begin this weekend and will affect Building 1250, 1250A a
trailers.
Prior info:

A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down tq
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th]
address the issue of having those areas upgraded to Cat5. Network Support also has indiq
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbps) to the
in the server room.

This upgrade will not include any of the building included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Approximately 11 additional systems have been upgraded to Solaris 8 in the past two wee
remaining systems that need upgrading are, for the most part, servers that will require ag
planning prior to upgrade.

We are currently in the user interface testing phase of the optical disk drive’s compatibility w
Solaris 8 operating system.
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Description December 05, 2001 Status Problems

SGI Upgrades Upgrade of the system Sunset with the attached optical jukebox is still on hold. We have
contact several times with the vendor of the jukebox software, Qstar. The latest version of the g
was delivered by the vendor compiled with an ABI value of 64 and an ISA value of mips4. Th
Sunset is an Indy which does not support either one of these values. We have requested the
supply the Qstar software with an ABI value of n32 and an ISA value of mips3. Once the
supplies the latest version in a format the Indy can handle, the upgrade of the SGI system
completed.

As previously reported the upgrades are approximately 90% complete offsite and 100% c
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the compiler arg
upgraded to version 7.3.1.2m.

Security Due to the recent CERT advisory concerning Secure Shell version 1 and its identified secum

we have seen an increase of undesired scans of port 22 on our systems during the past
indicated in this report two weeks ago, our systems currently only run Secure Shell 2 with no f
to version 1.

We are continuing to monitor all connections and have nothing out of the ordinary to report.
working closely with Network Support in getting our web servers access through the LaRC fi
Beth Flug and Kay Costulis are currently reviewing the web pages for content.

SAMII Data As indicated in the prior report, transfer of data from the third platter has been initiated
Transfer continuing.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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