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 CERES SCF STATUS

Description November 21, 2001 Status

1250 Network
Upgrade

A special Network Upgrade meeting was held on 10/31/01. Network Support has
drawings depicting what was to be accomplished in phase 1. This included areas th
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s offi
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain
tiles. Network Support is going to get an estimate for the removal of those tiles. W
address the issue of having those areas upgraded to Cat5. Network Suport also has
will be some network outages required to complete the work that is now in progres

Prior info:
The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the building included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Three sun systems have been upgraded to Solaris 8 since the beginning of Novemb
systems are scheduled to be upgraded within the next week.

Testing of the optical disk drive’s compatibility with the Solaris 8 operating system i
are in the process of writing a user interface.

SGI Upgrades The upgrade of the SGI systems is continuing. The upgrade of the system Sunset w
with the attached optical jukebox. The system upgrade replaced rpcbind (Remote
which is not compatible with the existing jukebox software. The vendor is bein
resolution. Once this system is upgraded the remaining two software servers wil
complete this task.

As previously reported the upgrades are approximately 90% complete offsite and
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the com
upgraded to version 7.3.1.2m.
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Security The recent hole in Secure Shell 1 is actively being exploited at this time. We are curre
Secure Shell 2 which is not vulnerable to this exploitation.

We are continuing to monitor all connections and have nothing out of the ordinary t
working closely with Network Support in getting our web servers access through th
Beth Flug and Kay Costulis are currently reviewing the web pages for content.

SAMII Data
Transfer

SamII data transfer continues. The first two platters have been copied to CDROM.
from the third platter has been initiated.

Description November 21, 2001 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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