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 CERES SCF STATUS

Description September 12, 2001 Status

Thunder &
Lightning

As indicated in the last report, Lightning & Thunder’s connection through the Ethern
deteriorate during the latter part of August. Network Support was contacted and the
reset some of the switches in Building 1250. Connection time has improved; howev
continuing to monitor the connections.

The disk migration of the 18Gb disks to 73Gb disks is continuing and the work is betw
complete All the disk have been installed and only one more file system needs to be m
the additional xlvs have to be made. Completion of this task is expected to be acco
the end of the month.

1250 Network
Upgrade

No additional information has been received on the status of the network upgrade si
meeting.

The bids for the network upgrade are due back the end of August. Work is schedul
September and is expected to take approximately 6 weeks to complete.

SUN Upgrades The Sun operating system upgrades are continuing. Nine systems offsite and four 
upgraded.

SGI Upgrades The SGI operating system and compiler upgrades are continuing on schedule. They
85% complete offsite and 60% complete onsite as of this report. The OS is being u
6.5.11m and the compiler are being upgraded to version 7.3.1.2m.

Security We are still working on increasing our security from possible internal attacks of LaR
currently residing outside the LaRC firewall.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.1.1 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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