CERES SCF STATUS

Description March 14, 2001 Status Problems

SCF Server Room |The server room has been rewired to remove the thermal shunt that contributed to the shutdov
server room when one of the AC units failed in December. In the future, an overheat situation
handled by the individual machines, and will not result in an automatic powerdown of the ren
air conditioners.

Thunder & The additional required hardware for upgrading Thunder and Lightning to Origin 3000 units hg
Lightning ordered. The Operating Systems will be upgraded to Irix 6.5.11 as opposed to Irix 6.5.10 as
in the status update on 2/28/01, per SGI's recommendation. Testing of 6.5.11 will be perfort
blizzard. Due to additional power and cooling requirements, the upgrade of Thunder and Lig
will ideally be scheduled to begin after the new AC unit is in place.

Toolkit no updates

AMLJ As reported at the last meeting, all hardware and software problems have been corrected. Pr
being made on a batch queuing system for the AMLJ, which will remove the dependence on
performance for the tape archive.

Security A decision as to which SSH Secure Shell package to procure, for the severs outside the fire
not been made. An evaluation of the available purchased packages is in progress.

OpenSSH 2.5.1p1 has been compiled for the Suns. This version of ssh supports both version
of the SSH protocol. A sun package is available. The same software has been compiled for
systems and is in testing.

Clouds or SSF Tiger | No new updates.
Team
The AtSC Data Center can handle the additional disk space required to stage the 2 days worth
and the 2 days of outputs to handle the 2 day update scenario. Sunny and Walt are investigi
impacts involved with breaking up Clouds and Convolution. Erika mentioned the removal of Clg
IS a science issue and they are working the problem.

Sue and Vertley will investigate the effort involved with creating a 5 minute Cloudvis on dem|
application for diagnostics. Tom Regan will give us a report next time on APGS cloud job su
status. Walt has also agreed to work closer with the APGS team to clarify production rules.

Bill Seufzer will report on the particular files pulled using daacget. Bill has profiled the archiv
(suggesting that 80% of the activity is done by small files) and has suggested placing all small
a separate partition on spinning disk (thereby freeing up the tape drives to handle large pullg
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Description

March 14, 2001 Status

Problems

On site network
problems

No update as to when the permanent FDDI version 5.0 card for asdsun will be received.

Asdsun FDDI interface was upgraded with a loaner FDDI version 5.0 card two weeks ago. Ng
network problems have occurred with asdsun since the upgrade, although yin is now causing
FDDI ring troubles. After further monitoring, permanent upgrading of the FDDI interfaces on|

the applicable systems will be pursued via our maintenance vendor, GMR.

Firewall Planning

The LARC firewall ruleset changes went into effect on Monday, March 5. Email was sent to allj
onsite and offsite providing an overview of how the firewall changes would affect them and ing

instructions on modifying their Zmail and how to access center computers from home.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha
Operating System: | Solaris 2.6 IRIX64 6.5.7m IRIX64 6.5.7m IRIX64 6.5.7m IRIX64 6.5.7m  IRIX64 6.5.7m
(6/22/2000)
Fortran compilers SUNWSpro 4. 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.1m 7.3.1.1m
(6/22/2000)
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 1.3 1.3
(6/22/2000)
IDL 5.1.1 5.1.1 5.1.1 5.1.1 511 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)
HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3
Proposed upgrades:| None None None None None None
Problems: None None None None None None
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