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 CERES SCF STATUS

Description May 09, 2001 Status

IRIX slocal server Software and licenses were transferred to the new slocal software server and the sys
a testing mode. After checkout the current slocal server will be transferred offsite an
will be put in place. A discrepancy still exist in the number of Workshop licenses purc
from SGI. However, this will not holdup the transfer.

Thunder &
Lightning

The plans for upgrading thunder and lightning are continuing. The swapout of thun
are contingent on the receipt of at least 8 of the 73GB drives (presently on order) a
power considerations that will be necessary for the new units. We do not have an E
these items at this time. The additional SGI bricks that are required for the upgrade w
Bldg. 1250 last Thursday. The only other item that could affect the upgrade is shou
install of the new A/C unit coincide with the actual upgrade of thunder and lightning
occur, the A/C upgrade will be completed first. Taking the above into consideration
estimate for swapout is mid-june.

The relocation of the XLV’s on both thunder and lightning is currently in work. The 
required due to the loss of disk cages when the swapout occurs of the Origin 2800
3800’s. An optimum backup/restore plan was established based on the new XLV’s

Xvnc User testing of this package continues with technical support provided by the SA te

A software package called Xvnc is currently being tested by several users and by the
package provides some strong performance gains for X-windows displays that are s
systems, and moderate gains for handling X-windows traffic between onsite and offs
package required heavy debugging.

Security Currently evaluating various methods to identify connections between LaRC mach
firewall and internal machines behind the firewall.

The SGI and SUN packages for OpenSSH 2.5.1p1 were installed on all UNIX supp
Selected platforms are allowing SSH1 compatibility during the next month while no
machines upgrade to the latest version of SSH2. There currently is a DES3 encryp
residing in the SGI compile. It has been identified and will be corrected.

Clouds or SSF Tiger
Team

No updates since last reporting period. The System Administration Group is still wa
identified activities by the Tiger Team.

Sar data was collected and analyzed on lightning to create a baseline. No bottlenec
on lightning. Sar data was also collected on samantha with no bottlenecks identifie
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arrin Samantha

X64 6.5.7m IRIX64 6.5.11m
(5/04/2000)

.1.1m 7.3.1.1m
(6/22/2000)

.2.7v1 TK5.2.7v1

1.3
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5.2
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e None

e None
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning D

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.7m IRIX64 6.5.7m IRI

Fortran compilers SUNWspro 4. 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5

Ada N/A 1.3 1.3 1.3 1.3

IDL 5.1.1 5.1.1 5.1.1 5.1.1 5.1.1

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r

Proposed upgrades: None None None None Non

Problems: None None None None Non
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