CERES SCF STATUS

Description October 24, 2001 Status Problems
1250 Network The network upgrade is progressing. At this time the concentration is on rewiring of the trailg
Upgrade
Prior info:

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (L000Mbps) to the
in the server room.

This upgrade will not include any of the building included in the first phase of the rehab. The|
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades The optical disk drives have been received and testing of their compatibility with the So
operating system is scheduled to begin within the next two weeks.

Mounting of an Informix Solaris 8 64-bit server with client software to a Solaris 2.6 client has
tested and is incompatible. Further testing reveals that the Solaris 2.6 (32-bit) client software
installed on the Solaris 8 64-bit server and then mounted to Solaris 2.6 clients.

Prior info:

We are still awaiting receipt of the optical disk drives and platters that were recently ordered for,
compatibility with the Solaris 8 operating system. The Informix Solaris 64-bit software hag
installed on a Solaris 8 box and mounting between a Solaris 8 server and client has bee
Mounting between an Informix Solaris 8 server and Solaris 2.6 client is still being evaluated. T
of the Informix products is required prior to upgrading the Informix servers or the web server

Server upgrades are scheduled to being this coming weekend. Asdsun and Cirrus will be
servers to be upgraded. So far, nine systems offsite and four onsite have been upgraded to

SGI Upgrades No additional work has been done on this task since the last reporting period.

Prior info:

The SGI operating system and compiler upgrades are continuing on schedule. They are apprg
90% complete offsite and 100% complete onsite as of this report. The OS is being upgraded
6.5.11m and the compiler are being upgraded to version 7.3.1.2m.
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Description October 24, 2001 Status Problems

Security The IT Assessment Report for the IT security scan of the ASDC, LaTIS and CERES IST syste|
been evaluated. On systems administrated by the SCF, all services started in inetd.conf we
reviewed. A “standard” list of services was created and all systems verified to meet this stand
of running services.

We are continuing to monitor all connections to the SCF systems and reporting unaut
attempted connections to Network Security. We are aware of the latest NASIRC bulletin “P3g
hacker groups may launch cyber-attacks” and we are monitoring for this activity.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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